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SECTION -1

NOTICE INVITING E-TENDERS 2~ Call

JABALPUR SMART CITY LIMITED

NIT No._: JSCL/2019/174/ADM/2019/24

Date: 08/03/2019

Jabalpur Smart City Limited Invites Online percentage rate bid proposals from competent

entity(ies) for the Survey, Design, Construction & Commissioning of Aerial Passenger

Ropeway System between Sangram Sagar and Madan Mahal Fort, Jabalpur as per the

details given in Bidding Documents. A brief description of the Project may be seen in the

Project Information Memorandum (PIM) provided as Volume II of this Bidding Document.

Probable Amount | Completion Period
.No. Work
5.No o (In Rs. crores) (months)
Commissiontng of Arinl Prssenger 18 months
1.0 & & 13 Crores including rainy

Ropeway System between Sangram

Sagar and Madan Mahal Fort, Jabalpur

season

1. Interested Bidder can view the NIT on website http://[www.mptenders.gov.in and

jscljabalpur.org
The Bid Document can be purchased only Online from 09/03/2019 to 15.04.2019.

The Pre-Bid meeting for the Project shall be organized at the Office of Jabalpur Smart
City Limited, Jabalpur At 1500 hours on 25/03/2019.

4. Amendment to NIT, if any, would be published on website only, and not in Newspaper.

The Bidder shall maintain the Ariel Ropeway system for 5 years after successful completion

of the works as per Tender. The initial period of 3 years after completion shall be treated as
Defect Liability Period (DLP).
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NOTICE INVITING E-TENDERS 204 Call

NIT No. : JSCL/2019/174/ADM/2019/24

OFFICE OF THE JABALPUR SMART CITY LIMITED, DIST- JABALPUR

Date: 08/03/2019

Jabalpur Smart City Limited Invites Online percentage rate bid proposals from competent

entity(ies) for the Survey, Design, Construction & Commissioning of Aerial Passenger

Ropeway System between Sangram Sagar and Madan Mahal Fort, Jabalpur as per the

details given in Bidding Documents. A brief description of the Project may be seen in the

Project Information Memorandum (PIM) provided as Volume II of this Bidding Document.

S.No. Name of the work Probable | Earnest | Cost of Bid Category Time of
amount Money | Document of Completion
of Deposit | (In Rupees) | Contractor
contract (EMD)
(Rs. In (In Rs
Crore) Lakhs)
1.0 As
Survey, Design, specified | 18 months
Construction & under including
Commissioning of Eligibility rainy
Aerial Passenger 13 .00 Criteria of season.
Ropeway System 6.50 30,000/- tender
between Sangram document
Sagar and Madan
Mahal Fort, Jabalpur.

5. All details relating to the Bid Document(s) can be viewed and downloaded free of cost from the
website mentioned in NIT.
6. Bid document can be purchased after making online payment of portal fees through

Credit/Debit/Cash Card/internet banking.

7. At the time of submission of the Bid the eligible bidder shall be required to:
i) pay the cost of Bid Document;
ii) deposit the Earnest Money;
iii) Submit a check list; and
iv) Submit an affidavit.
Details can be seen in the Bid Data Sheet
8. Eligibility for bidders:

(a) At the time of submission of the Bid the bidder should have valid registration with the
Government of Madhya Pradesh, PWD in appropriate class. However, such bidders who are
not registered with the Government of Madhya Pradesh and are registered with Central
Government, State Government, PSUs are eligible for submission of Bids.

(b) The bidder would be required to have valid registration with MP PWD in appropriate class at
the time of signing of the Contract.

(c) Failure to sign the contract by the selected bidder, for whatsoever reason, shall result in
forfeiture of the earnest money deposit.
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10.
11.

12.

13.

Pre-qualification — Prequalification conditions, wherever applicable, are given in the Bid Data
Sheet.

Special Eligibility - Special Eligibility Conditions, if any, are given in the Bid Data Sheet.
The Bid Document can be Purchased only Online from 09/03/2019 to 15.04.2019. Other key
dates may be seen in Bid data sheet.

The Pre-Bid meeting for the Project shall be organized at the Office of Jabalpur Smart
City Limited, Jabalpur At 1500 hours on 25.03.2019.

Amendment to NIT, if any, would be published on website only, and not in Newspaper.

Chief Executive Officer

Jabalpur Smart City Limited
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NEWS PAPER CUTTING

P e

/,,s Jabalpur Smart City Limited

JABALPUR
€0

SMART CITY LMl

Ref. No. JSCL/2019/ [2:\f /Q N /;7/ 2y Date- 04/.242019

Notice Inviting Tender 2" call
(NIT)

Jabalpur Smart City Limited Invites Online Proposal for “Survey, Design,

Construction & Commissioning of Aerial Passenger Ropeway System between

Sangram Sagar to Madan Mahal Fort at Jabalpur.” Details of tender can be viewed on

www.jscljabalpur.org & www.mptenders.gov.in.

= Executive Engineer

Jabalpur Smart City Limited
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DISCLAIMER

The information contained in this Request for Qualification cum Proposal document
(the “RFQ cum RFP ”) or subsequently provided to Bidder(s), whether verbally or in
documentary or any other form, by or on behalf of the Transaction Authority or any
of its employees or advisors, is provided to Bidder(s) on the terms and conditions set
out in this RFQ cum RFP and such other terms and conditions subject to which such

information is provided.

This RFQ cum RFP is not an agreement and is neither an offer nor invitation by the
Transaction Authority to the prospective Bidders or any other person. The purpose
of this RFQ cum RFP is to provide interested parties with information that may be
useful to them in the formulation of their Bid for qualification pursuant to this RFQ
cum RFP (the “Bid”). This RFQ cum RFP includes statements, which reflect various
assumptions and assessments arrived at by the Transaction Authority in relation to
the Project. Such assumptions, assessments and statements do not purport to contain
all the information that each Bidder may require. This RFQ cum RFP may not be
appropriate for all persons, and it is not possible for the Transaction Authority, its
employees or advisors to consider the investment objectives, financial situation and
needs of each party who reads or uses this RFQ cum RFP. The assumptions,
assessments, statements and information contained in this RFQ cum RFP may not be
complete, accurate, adequate or correct. Each Bidder should therefore, conduct its
own investigations and analysis and should check the accuracy, adequacy,
correctness, reliability and completeness of the assumptions, assessments, statements
and information contained in this RFQ cum RFP and obtain independent advice

from appropriate sources.

Information provided in this RFQ cum RFP to the Bidder(s) is on a wide range of
matters, some of which may depend upon interpretation of law. The information
given is not intended to be an exhaustive account of statutory requirements and
should not be regarded as a complete or authoritative statement of law. The
Transaction Authority accepts no responsibility for the accuracy or otherwise for any

interpretation or opinion on law expressed herein.

The Transaction Authority, its employees and advisors make no representation or
warranty and shall have no liability to any person, including any Bidder, under any
law, statute, rules or regulations or tort, principles of restitution or unjust
enrichment or otherwise for any loss, damages, cost or expense which may arise
from or be incurred or suffered on account of anything contained in this RFQ cum
RFP or otherwise, including the accuracy, adequacy, correctness, completeness or

reliability of the RFQ cum RFP and any assessment, assumption, statement or
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information contained therein or deemed to form part of this RFQ cum RFP or

arising in any way with selection of Bidders for participation in the Bidding Process.

The Transaction Authority also accepts no liability of any nature whether resulting
from negligence or otherwise howsoever caused arising from reliance of any Bidder

upon the statements contained in this RFQ cum RFP.

The Transaction Authority may, in its absolute discretion but without being under
any obligation to do so, update, amend or supplement the information, assessment

or assumptions contained in this RFQ cum RFP.

The issue of this RFQ cum RFP does not imply that the Transaction Authority is
bound to select and short-list Bids for Financial Bid Opening Stage or to appoint the
selected Bidder or Concessionaire, as the case may be, for the Project and the
Transaction Authority reserves the right to reject all or any of the Bids without

assigning any reasons whatsoever.

The Bidder shall bear all its costs associated with or relating to the preparation and
submission of its Bid including but not limited to preparation, copying, postage,
delivery fees, expenses associated with any demonstrations or presentations which
may be required by the Transaction Authority or any other costs incurred in
connection with or relating to its Bid. All such costs and expenses will remain with
the Bidder and the Transaction Authority shall not be liable in any manner
whatsoever for the same or for any other costs or other expenses incurred by the
Bidder in preparation or submission of the Bid, regardless of the conduct or outcome
of the Bidding Process.
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SECTION 2

INSTRUCTIONS TO BIDDERS (ITB)
A. GENERAL

1. SCOPE OF BID
The detailed scope of work hereinafter referred to as “Work” Survey, Design, Construction
and Commissioning of Aerial Passenger Ropeway System between Sangram Sagar and
Madan Mahal Fort, Jabalpur and its maintenance for a period of 5 years after completion of

construction work. The scope shall also include the following,
Background

Jabalpur Smart City Limited JSCL proposes to develop an aerial ropeway on Madan Mahal
Hill, on EPC basis. Madan Mahal is situated on foothills of Vindhya Plateau Range in
Jabalpur district of Madhya Pradesh. The area has rocky terrain throughout the Madan
Mahal Eco-tourism Zone. The area is home to some extremely rare species of fauna. There
are two religious’ structures atop the hill in the area along with several tourist attractions
which can be developed as key elements in the ecotourism zone. The area is intended to be
developed as Ecotourism site with the vision of “"Responsible travel to natural areas that

conserves the environment and improves the well-being of local community.”

Since, the area has rocky terrain throughout the Madan Mahal Eco-tourism Zone, it is
difficult to access via the stairs, especially for differently abled, infirm and aged visitors, an
aerial ropeway to facilitate access to the Madan Mahal Eco Tourism Zone, to be setup on a
public private partnership basis has been proposed. In addition to facilitating ease of access,
the ropeway would also promote the destination for religious cultural & adventurous
tourism and enable integrated development of the project site, in line with the overall

tourism developmental vision of Jabalpur Smart City.

The Jabalpur Smart City Limited (“JSCL” or the “Authority”) is a nodal agency under the
Government of Madhya Pradesh engaged in the conceptualizing and development of
infrastructure in the city of Jabalpur in Madhya Pradesh through various development
models. JSCL, as part of this endeavor and in the role of transaction advisor to the
Government in this instance, is in the process of selection of a private developer to
undertake development and maintenance of the Aerial Passenger Ropeway System between
Sangram Sagar and Madan Mahal Fort, Jabalpur (the “Project”) and has, therefore, decided
to carry out the bidding process for selection of the bidder to whom the Project may be
awarded. A brief description of the Project may be seen in the Information Memorandum
(the “Information Memorandum”) of the Project that is an integral part of the Bidding

Documents and is also available at the Authority’s website http://jscljabalpur.org/ &

https://www.mptenders.gov.in/.
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2. GENERAL QUALITY OF WORK:
The work shall have to be executed in accordance with the construction/shop drawings
(prepared by Contractor and approved by the competent authority), technical specifications
specified in the Bid Data Sheet/Contract Data, and shall have to meet high standards of

workmanship, safety and security of workmen and works.

3. PROCEDURE FOR PARTICIPATION IN E-TENDERING

The procedure for participation in e-tendering is given in the Bid Data Sheet.

4. ONE BID PER BIDDER

4.1 The bidder can be an individual entity or a joint venture (if permitted as per Bid Data
sheet). In case the J.V. is permitted, the requirement of joint venture shall be as per the
Bid Data Sheet.

4.2 No bidder shall be entitled to submit more than one bid whether jointly or severally. If
he does so, all bids wherein the bidder has participated shall stand disqualified.

4.3 In case of Bid submitted by the Joint Venture (Consortium of Bidders) only lead member
should be essentially registered in appropriate class of Registration with the
Government of Madhya Pradesh or with Central Government, State Government, PSUs

in equivalent class.

5. COST OF BIDDING
The bidder shall bear all costs associated with the preparation and submission of his bid,

and no claim whatsoever for the same shall lie on the JSCL.

6. SITE VISIT AND EXAMINATION OF WORKS
The bidder is advised to visit and examine the Site of Works and its surroundings and
obtain for itself on its own responsibility all information that may be necessary for preparing

the bid and entering into a contract for construction of the work. All costs shall have to be
borne by the bidder.

B. BID DOCUMENTS

7. CONTENT OF BID DOCUMENTS
The Bid Document comprises of the following documents:

NIT with all amendments.
2. Instructions to Bidders,

Conditions of Contract:

i. Part I General Conditions of Contract and Contract Data; and
ii. Part II Special Conditions of Contract.
Specifications

Technical and Financial Bid
Form of Letter of Acceptance

N o e

Form of Agreement and
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8. Any other document(s), as specified.

8. The bidder is expected to examine carefully all instructions, conditions of contract,
the contract data, forms, terms and specifications, bill of quantities, forms and
drawings in the Bid Document. Bidder shall be solely responsible for his failure to do
sO.

9. PRE-BID MEETING (where applicable)

Wherever the Bid Data Sheet provides for pre-bid meeting:

9.1 Details of venue, date and time would be mentioned in the Bid Data Sheet. Any
change in the schedule of pre-bid meeting would be communicated on the
website only, and intimation to bidders would not be given separately.

9.2 Any prospective bidder may raise his queries and/or seek clarifications in writing
before or during the pre-bid meeting. The purpose of such meeting is to clarify
issues and answer questions on any matter that may be raised at that stage. The
Employer may, at his option, give such clarifications as are felt necessary.

9.3 Minutes of the pre-bid meeting including the jist of the questions raised and the
responses given together with any response prepared after the meeting will be
hosted on the website.

9.4 Pursuant to the pre-bid meeting if the Employer deems it necessary to amend the

Bid Document, it shall be done by issuing amendment to the online NIT.

10. AMENDMENT OF BID DOCUMENTS

10.1 Before the deadline for submission of bids, the Employer may amend or modify the
Bid Documents by publication of the same on the website.

10.2 All amendments shall form part of the Bid Document.

10.3 The Employer may, at its discretion, extend the last date for submission of bids by

publication of the same on the website.

C. PREPARATION OF BID
11. The bidders have to prepare their bids online, encrypt their Bid Data in the Bid
Forms and submit Bid Seals (Hashes) of all the envelopes and documents related to
the Bid required to be uploaded as per the time schedule mentioned in the
key dates of the Notice Inviting e-Tenders after signing of the same by the Digital
Signature of their authorized representative.

12. DOCUMENTS COMPRISING THE BID

The bid submitted online by the bidder shall be in the following parts:
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Part 1 — This shall be known as Envelope A and would apply for all bids. Envelop A shall

contain the following as per details given in the Bid Data Sheet:

(a) Registration number or proof of application for registration and organizational
details in format given in the Bid Data sheet.

(b) Payment of the cost of Bid Document;

(c) Earnest Money;

(d) An affidavit duly notarized;

(e) Self-attested (Sealed & signed by the bidder) copy of Tender Document comprised of
NIT, ITB, Bid Data sheet, GCC, SCC, Estimated Bill Of Quantities &Specifications.

Part 2 — This shall be known as Envelope B and required to be submitted only in works
where pre-qualification conditions and/or special eligibility conditions are stipulated in the
Bid Data Sheet. Online Envelop B shall contain a self-certified sheet duly supported by

documents to demonstrate fulfilment of pre-qualification conditions.

Part 3 — This shall be known as Envelope C and would apply to all bids. Envelop C shall
contain financial offer in the format prescribed enclosed with the Bid Data Sheet and shall

be submitted online only.

13. LANGUAGE
The bid as well as all correspondence and documents relating to the bid exchanged by the
Bidder and the Employer shall be in English or Hindi. Supporting documents and printed
literature that are part of the Bid may be in another language provided they are
accompanied by an accurate translation of the relevant passages in English. In such case, for

the purposes of interpretation of the bid, such translation shall govern.

14. TECHNICAL PROPOSAL

14.1 Only, in case of bids with pre-qualification conditions defined in the Bid data
sheet, the Technical Proposal shall comprise of formats and requirements given in
the Bid Data Sheet.

14.2  All the documents / information enclosed with the technical proposals should be
self-attested and certified by the Bidder. The Bidder shall be liable for forfeiture of
his earnest money deposit, if any document / information are found
false/fake/untrue before acceptance of Bid. If it is found after acceptance of the
Bid, the sanctioning authority may at his discretion forfeit his performance
security/guarantee, security deposit, enlistment deposit and take any other

suitable action.

15. FINANCIAL BID

i. The bidder shall have to quote rates in format referred in Bid Data Sheet,
in overall percentage, and not item wise, if the bid is in absolute amount,
overall percentage would be arrived at in relation to the probable amount
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of contract given in NIT. The overall percentage rate would apply for all
items of work.

ii. Percentage shall be quoted in figures as well as in words. If any difference
in figures and words is found, lower of the two shall be taken as valid and
correct.

iii. The bidder shall have to quote rates inclusive of all duties, taxes, royalties

and other levies except Goods & Services Tax (GST). The amount of
applicable GST will be paid separately to the contractor with each bill at
the time of payment; and the Employer shall not be liable for any duties,
taxes (Except GST) royalties and levies.

iv. The material along with the units and rates, which shall be issued, if any,

by the department to the contractor, is mentioned in the Bid Data Sheet.

16. PERIOD OF VALIDITY OF BIDS
The bids shall remain valid for a period specified in Bid Data Sheet after the date of “close

for biding” as prescribed by the Employer. The validity of the bid can be extended by

mutual consent in writing.

17. EARNEST MONEY DEPOSIT (EMD)

17.1

17.2

17.3

17.4

17.5

17.6

The Bidder shall furnish, as part of the Bid, Earnest Money Deposit (EMD), in the
amount specified in the Bid Data Sheet.

The EMD shall be submit online on the procurement portal along with tender
document. The copy of receipt of the same shall be submit by the bidder along
with physical submission.

Bid not accompanied by EMD shall be liable for rejection as non-responsive.

EMD of bidders whose bids are not accepted will be returned within ten working
days of the decision on the bid.

EMD of the successful Bidder will be discharged when the Bidder has signed the
Agreement after furnishing the required Performance security.

Failure to sign the contract by the selected bidder, within the specified period, for

whatsoever reason, shall result in forfeiture of the earnest money.

18. SUBMISSION OF BID
The bidder is required to submit online bid duly signed digitally and Envelop ‘A’ in

physical form also at the place prescribed in the Bid Data Sheet.

A. OPENING AND EVALUATION OF BID

19. PROCEDURE
19.1  Envelope ‘A’ shall be opened first online at the time and date notified and it’s

contents shall be checked. In cases where Envelop ‘A’ does not contain all requisite

documents, such bid shall be treated as non-responsive, and Envelop B and/or C of

such bid shall not be opened.
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19.2  Wherever Envelop ‘B’ (Technical Bid) is required to be submitted, the same shall be
opened online at the time and date notified. The bidder shall have freedom to
witness opening of the Envelop ‘B’. Envelop ‘C’ (Financial Bid) of bidders who are
not qualified in Technical Bid (Envelop ‘B’) shall not be opened.

19.3  Envelope ‘C’ (Financial Bid) of the qualified bidders shall be opened online at the
time and date notified. The bidder shall have freedom to witness opening of the
Envelop 'C".

19.4  After opening Envelop ‘C’ all responsive bids shall be compared to determine the
lowest evaluated bid.

19.5 The Employer reserves the right to accept or reject any bid, and to annul the biding
process and reject all the bids at any time prior to contract award, without incurring
any liability. In all such cases reasons shall be recorded.

19.6  The Employer reserves the right of accepting the bid for the whole work or for a
distinct part of it.

20. CONFIDENTIALITY

20.1 Information relating to examination, evaluation, comparison and
recommendation of contract award shall not be disclosed to bidders or any other
person not officially concerned with such process until final decision on the bid.

20.2  Any attempt by a bidder to influence the Employer in the evaluation of the bids

or contract award decisions may result in the rejection of its bid.
E AWARD OF CONTRACT

21. AWARD OF CONTRACT
The Employer shall notify the successful bidder by issuing a ‘Letter of Acceptance’ that his
bid has been accepted.

22. PERFORMANCE SECURITY
22.1  Prior to signing of the Contract the bidder to whom LOA has been issued shall have
to furnish performance security of the amount, form and duration, etc. as specified in the
Bid Data Sheet.

222 “In case if the employer finds from the quoted Prices indicated is unbalanced, the
successful Bidder shall have to provide additional performance security as may be required

by the employer for such unbalanced Bid prices.

23. SIGNING OF CONTRACT AGREEMENT
23.1 The successful bidder shall have to furnish Performance security and sign the

contract agreement within 15 days of issue of LOA.
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23.2  The signing of contract agreement shall be reckoned as intimation to commencement
of work. No separate work order shall be issued by the Employer to the contractor for

commencement of work.

23.3  In the event of failure of the successful bidder to submit Performance Security and
additional performance security if any or sign the Contract Agreement, his EMD shall stand
forfeited without prejudice to the right of the employer for taking action against the bidder.

24. CORRUPT PRACTICES
The Employer requires that bidders observe the highest standard of ethics during the

procurement and execution of contracts. In pursuance of this policy, the Employer:

i. may reject the bid for award if it determines that the bidder recommended for
award has, directly or through an agent, engaged in corrupt, fraudulent,

collusive, or coercive practices in competing for the Contract; and

ii. may debar the bidder if he is being blacklisted by any Department of State
Government or GOI for non-performance / substandard execution or any

other reason what so ever in similar type of works.

iii. may debar the bidder declaring ineligible, either indefinitely or for a stated
period of time, to participate in bids, if it at any time determines that the
bidder has, directly or through an agent, engaged in corrupt, fraudulent,

collusive, or coercive practices in competing for, or in executing, a contract.
For the purposes of this provision, the terms set forth above are defined as follows:

a. “corrupt practice” means the offering, giving, receiving, or soliciting, directly or

indirectly, anything of value to influence improperly the actions of another party;

b. “fraudulent practice” means any act or omission, including a misrepresentation,
that knowingly or recklessly misleads, or attempts to mislead, a party to obtain a

financial or other benefit or to avoid an obligation;

c. “coercive practice” means impairing or harming, or threatening to impair or
harm, directly or indirectly, any party or the property of the party to influence

improperly the actions of a party;

d. “collusive practice” means an arrangement between two or more parties
designed to achieve an improper purpose, including influencing improperly the

actions of another party.

[End of ITB]
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BID DATA SHEET

GENERAL
SR.NO. PARTICULARS DATA
1 Office inviting tender JABALPUR SMART CITY LIMITED
2 NIT No. JSCL/2019/174/ADM/2019/24
3 Date of NIT 08/03/2019
Bid document download
4 available from date & time 08/03/2019
5 Website link www.mptenders.gov.in
SECTION 1- NIT
CLAUSE
REFERENCE PARTICULARS DATA
1. Portal fees As notified in e-tendering website
Cost of bid document Rs 30000/-
Cost of bid document payable at | As notified in e-tendering website
OCfOSt of bid document in favour As notified in e-tendering website
2. Affidavit format As per ANNEXURE B
Pre-Qualifications required Yes ‘ -
If yes, details As per ANNEXURE C
3. Special Eligibility Yes |
4. If Yes, details As per ANNEXURE D
5. Key dates As per ANNEXURE A
SECTION2-ITB
CLAUSE
REFERENCE PARTICULARS DATA
Survey, Design,  Construction &
1 Name of “work’ Commissioning of Aerial Passenger
Ropeway System between Sangram
Sagar and Madan Mahal Fort, Jabalpur
2. Specifications As per ANNEXURE -E
3 Proced.ure for participation in e- As per ANNEXURE —F
tendering
Whether joint venture is allowed | Yes ‘
4. If yes, requirement for joint As per ANNEXURE - G
venture
Pre bid meeting to be held ‘ Yes
Date : 25/03/2019
5. ] Time form: 15.00 hrs
If Yes, Date, Time & Place .
Place: JSCL Office ManasBhawan
Jabalpur M.P.
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http://www.mptenders.gov.in/

BID DATA SHEET

CLAUSE PARTICULARS DATA
REFERENCE
6. Envelopment A containing : At the Office of the Jabalpur
i Registration number or proof | Smart city Limited, Manas
of application for registration | Bhgvan
and organizational details as
per Annexure H
ii. Cost of Bid Document
i EMD Rs. 30000/-
iv. An affidavit duly notarized as | RS 650000/-
per Annexure — B Before
Should reach in physical form
7. Envelope-B Technical Proposal ANNEXURE -1 and
ANNEXURE -I (Format I-1 to I-
5)
8. Envelope-C Financial Bid Annexure — ] (SHOULD BE
SUBMITTED ONLINE)
9. Materials to be issued by the department | ANNEXURE - K
10. Period of Validity of Bid 120 Days from the date for close
for bidding
11. Earnest Money Deposit Rs 650000/-
Forms of Earnest Money deposit i. Online
if.
EMD valid for a period of 365 Days from the date for
close for bidding
FDR must be drawn in favor of Executive Director, [SCL
12. Letter of Acceptance (LoA) ANNEXURE L
13. Amount of Performance Security 5% of contract amount

Additional Performance Security, if any

As per rule

Performance security in the format

ANNEXURE M

Performance security in favour of

Executive Director, [SCL

Performance security valid up to

Valid contract period plus 3
(Three) months
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ANNEXURE - A
(See clause 1, 7 of Section 1-NIT)

KEY DATES
S.No | WORKS BIDDERS START EXPIRY ENVELOPES
DEPARTMENT STAGE Date Time | Date Time
STAGE
1. Purchase of | 09/03/2019 15/04/2019
Tender -
Online
2. Bid 09/03/2019 15/04/2019
Submission
— Online
3. Physical 18/04/2019
submission
4. Mandatory 18/04/2019 Envelope A
submission Open-
online (Envelope-A)
5. Technical Proposal 18/04/2019 Envelope B
open-online (PQ
Envelope-B)
6. Financial Bid open- 23/04/2019 Envelope C
online (Envelope-C)

Original receipt of earnest money deposit and affidavit shall be submitted by the bidder so
as to reach the office as prescribed in bid data sheet, at least one calendar day before
specified start time and date in key dates for opening of technical proposal as per key dates
in Bid Data Sheet.

In the event of the specified date for the submission / opening of bids being declared a
holiday for the Employer, the Bids will be opened at the appointed time and location on the
next working day. The subsequent bidding activities will get postponed to next working day

based on preceding schedule of activity.
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ANNEXURE - B
(See clause 3 of Section 1-NIT)

| AFFIDAVIT | |
(To be contained in Envelope A)
(On Non Judicial stamp of Rs. 100)
I/We who is / are

(status in the firm / company) and competent for

submission of the affidavit on behalf of M/S (contractor) do solemnly
affirm an oath and state that :
I/We am / are fully satisfied for the correctness of the certificates/ records submitted

in support of the following information in bid documents which are being submitted in

response to notice inviting e-tender No. for (name of work)

dated issued by the (name of the Department).

I/We am/ are fully responsible for the correctness of following self- certified information /
documents and certificates.

1. That the self — certified information given in the bid document is fully true and
authentic.
2. That:
1. Term deposit receipt deposited as earnest money, demand draft for cost of bid
document and other relevant documents provided by the Bank are authentic.
2. Information regarding financial qualification and annual turnover is correct.
3. Information regarding various technical qualifications is correct.
3. No. relative of the undersigned and our firm/company is working in the department.
Or

Following relatives are working in the department:

Name - Post present Posting

Signature with seal of the Deponent (bidder)

I/We, above deponent do hereby certify that the facts mentioned

in above paras 1 to 3are correct to the best of my knowledge and belief.
Verified today (dated) at (place).

Signature with seal of the Deponent (bidder)

Note: Affidavit duly notarized in original shall reach at least one calendar day before opening of the
bid.
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ANNEXURE—-C
(Sec clause 5 of Section 1-NIT)

PRE- QUALIFICATIONS CRITERIA
The bidder should have:
A. Financial
i.  Experience of having successfully executed: -
a)  Three similar works, each costing not less than the amount equal to 20% of the
probable amount of contract during the last 3 financial years; or
b) Two similar works, each costing not less than the amount equal to 30% of the
probable amount of contract during the last 3 financial years; or
c)  One similar work of aggregate cost not less than the amount equal to 50% of the
probable amount of contract during the last 3 financial years;
ii.  Awverage Annual Construction Turnover on the construction works shall not be less
than 50% of the probable amount of contract during the last 3 financial years.
iii. Executed similar items of work in any one financial year during the last 3 financial

years, which should not be less than the minimum, physical requirement, if any, fixed

for the work.

B. Physical

Physical qualifications for the work shall be as below

S.No. Particulars Quantity Period
Physical qualification | Yes
required
1 Execution of Ariel | Min. 1 projects of Ariel In last 5 financial
Ropeways Work Ropeways Work years
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ANNEXURE —D
(See clause 6 of Section 1-NIT)

SPECIAL ELIGIBILITY CRITERIA

Not Applicable
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ANNEXURE- E
(See clause 2 of Section 2 —ITB & clause 10 of GCC)

SPECIFICATIONS
For civil works following SPECIFICATIONS shall be referred;
1. MP UADD Specification
2. MP PWD Specifications,
3. CPWD Specifications

The provisions of general / special conditions of contract, those specified elsewhere in the
bid document, as well as execution drawings and notes, or other specifications issued in

writing by the Employer shall form part of the technical specifications of this work.
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ANNEXURE-F
(See clause 3 of section 2-1TB)

PROCEDURE FOR PARTICIPATION IN E-TENDERING
REGISTRATION OF BIDDERS ON E-TENDERING SYSTEM:

All  the registered bidders are shouldr be registered on the portal
https://www.mptenders.gov.in. The user id will be provided to them. Helpdesk

phone numbers are available on website.
DIGITAL CERTIFICATE:

The bids submitted online should be signed electronically with a Class Ill Digital
Certificate to establish the identity of the bidder submitting the bid online. The
bidders may obtain Class Ill Digital Certificate issued by an approved Certifying
Authority authorized by the Controller of Certifying Authorities, Government of
India. A Class Ill Digital Certificate is issued upon receipt of mandatory identity
proofs along with an application. Only upon the receipt of the required documents, a

Digital Certificate can be issued. For details please visit cca.gov.in.

NOTE:

L

II.

It may take upto 7 working days for issuance of Class Ill Digital Certificate; hence the
bidders are advised to obtain the Certificate at the earliest. Those bidders who already
have valid Class Ill Digital Certificate need not obtain another Digital Certificate for
the same. The bidders may obtain more information and the Application From

required to be submitted for the issuance of Digital Certificate from cca.gov.in

Bids can be submitted till bid submission end date. Bidder will require digital

signature while bid submission.

The digital certificate issued to the Authorized User of a Partnership firm / Private
Limited Company / Public Limited Company and used for online biding will be

considered as equivalent to a no-objection certificate / power of attorney to that user.

In case of Partnership firm, majority of the partners have to authorize a specific
individual through Authority Letter signed by majority of the partners of the firm

In case of Private Limited Company, Public Limited Company, the Managing Director
has to authorize a specific individual through Authority Letter. Unless the certificate is
revoked, it will be assumed to represent adequate authority of the specific individual
to bid on behalf of the organization for online bids as per information Technology Act
2000. This Authorized User will .be required to obtain a Digital Certificate. The Digital
Signature executed through the use of Digital Certificate of this Authorized User will
be binding on the firm. It shall be the responsibility of Management / Partners of the
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concerned firm to inform the Certifying Authority, if the Authorized User changes,

and apply for a fresh Digital Certificate for the new Authorized User.
3. SET UP OF BIDDER’S COMPUTER SYSTEM:

For a bidder to operate on the e-tendering System, the Computer System of the bidder is
required to be set up for Operating System, Internet Connectivity, Utilities, Fonts, etc. The

details are available at www.mptenders.gov.in

4. KEY DATES:

The bidders are strictly advised to follow the time schedule (Key Dates) of the bid on their
side for tasks and responsibilities to participate in the bid, as all the stages of each bid are
locked before the start time and date and after the end time and date for the relevant stage of

the bid as set by the Department.
5. PREPARATION AND SUBMISSION OF BIDS

The bidders have to prepare their bids online, encrypt their bid Data in the Bid forms end
submit Bid of all the envelopes and documents related to the Bid required to be uploaded as
per the time schedule mentioned in the key dates of the Notice inviting e-Tenders after

signing of the same by the Digital Signature of their authorized representative.
6. PURCHASE OF BID DOCUMENT

For purchasing of the bid document bidders have to pay Service Charge online ONLY which
is Rs. [as per Bid Date Sheet]. Cost of bid document is separately mentioned in the Detailed
NIT. The Bid Document shall be available for purchase to concerned eligible bidders
immediately after online release of the bids and upto scheduled time and date as set in the
key dates. The payment for the cost of bid document shall be made. online through
Debit/Credit card Net banking or NeFT Challan through the payment gateway provided on
the portal.

7 WITHDRAWAL, SUBSTITUTION AND MODIFICATION OF BIDS

Bidder can withdraw and modify the bid till Bid submission end date.
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ANNEXURE — G
(See clause 4 of Section 2 -1TB)

JOINT VENTURE (J.V.)

If ].V. is allowed following conditions and requirements must be fulfilled -

1. Number of partners in a Joint Venture shall not exceed 3 (three). The partners shall

comply with the following requirements:

a.

one of the partners shall be nominated as being Lead Partner, and this authorization
shall be evidenced by submitting a power of attorney signed by legally authorized
signatories of all the partners;

the bid and, in case of a successful bid, the Agreement, shall be signed so as to be

legally binding on all partners;

the partner in charge shall be authorized to incur liabilities and receive instructions for
and on behalf of any and all partners of the joint venture and the entire execution of

the contract, including payment, shall be done exclusively with the partner in charge;

all partners of the joint venture shall be liable jointly and severally for the execution of
the contract in accordance with the contract terms, and a statement to this effect shall
be included in the authorization mentioned under[c] of above, as well as in the bid

and in the Agreement tin case of a successful bid];

The joint venture agreement should indicate precisely the role of all members of IV in
respect of planning, design, construction equipment key personnel, work execution,
and financing of the project. All members of JV should have active participation in
execution during the currency of the contract. This should not be varied/modified

subsequently without prior approval of the employer;

The-joint venture agreement should be registered, so as to be legally valid and binding

on all partners and

a copy of the joint Venture Agreement entered into by the partners shall be submitted
with the bid.

The figures for each of the partners of a joint venture shall be added together to
determine the Bidder’s compliance with the minimum qualifying criteria required for
the bid. All the partners collectively must meet the criteria specified in full. Failure to

comply with this requirement will result in rejection of the joint venture’s bid.

The performance security of a joint venture shall be in the name of the partner Lead

Partner/joint venture.
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4.  Attach the power of attorney of the partners authorizing the Bid signatory(ies) On

behalf of the joint venture

5. Attach the agreement among all partners of the joint venture [and which is legally

binding on all partners], which shows the requirements as indicted in the Instructions

to Bidders'.

6.  Furnish details of participation proposed in the joint venture as below:

DETAILS OF PARTICIPATION IN THE IOINT VENTURE

PARTICIPATION DETAILS

FIRM ‘A’
(Lead Partner)

FIRM ‘B’

FIRM 'C’

Financial

Name of the Banker(s)

Planning

construction Equipment

Key Personnel

Execution of Work

(Give details on contribution of each)

7. The partners of ].V. should satisfy the qualification criteria as below,

a. The Lead Partner must have the share of 50% in the J.V.

b. The other partner(s) must have a share of minimum 25% in the J.V.

c. The lead partner and the other partners must also meet 50% and 25% of the all
qualification criteria respectively except for the requirement of work experience
described in Annexure 'C'. However both the partners must satisfy the full (100%)
qualification criteria jointly. For this purpose the qualification of individual
partners shall be added (for annual average turnover and for Bid Capacity Only).

8.  For the meeting the minimum qualification criteria of experience of similar nature
work.
1. Out of 3 similar works of value more than 20% of P.Q.C, at least 2 works must be

done by lead partner and one work to be done by other partner,

Or

ii. Out of 2 similar works of value more than 30% of P.Q.C, at least 1(one) work must be
done by lead partner and 1 (one) work to be done by other partner,

Or
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iii. In case of one similar work of value more than 50% of P.Q.C the lead partner must
satisfy the criteria. However the other partner must satisfy the criteria in (i) above
i.e., at least one work of 20% of P.Q.C.
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ANNEXURE-H

(See clause 12 of Section 2 —ITB & clause 4 of GCC)

ORGANIZATIONAL DETAILS
(To be contained in Envelope- A)

S.No. Particulars Details

1 | Registration number issued by Centralized | ‘(If applicable, scanned copy of
Registration =~ System of Govt. of |proof of application for
M.P./CPWD/Registrar of Company or | registration to be uploaded)
Proof of application for registration.

2 | Valid Registration of bidder in appropriate | Registration No.
class through Centralized Registration of Date
Govt. of MP (Scanned copy of Registration to

be uploaded)

3 |Name of Organization/ Individual/
Proprietary Firm/Partnership Firm

4 | Entity of Organization Individual/
Proprietary Firm/ Partnership Firm
(Registered under Partnership
Act)/Limited Company (Registered under
the Companies Act—1956)/ Corporation /
Joint Venture

5 | Address of Communication

6 | Telephone Number with STD Code

7 | Fax Number with STD Code

8 | Mobile Number

9 | E-mail Address for all communications
Details of Authorized Representative

10 | Name

11 | Designation

12 | Postal Address

13 | Telephone Number with STD Code

14 | Fax Number with STD Code

15 | Mobile Number

16 | E-mail Address

20l Page




Note: In case of partnership firm and limited company certified copy of partnership deed/
Articles of Association and Memorandum of Association along with registration
certificate of the company shall have to be enclosed.

Self-Attested photocopies/scanned copies of all the relevant proof documents should be

submitted in the physical bid as well as online bid.

Signature of Bidder with Seal

Date:

ANNEXURE —1
See clause 14 of Section 2 -ITB)

Envelope — B, Technical Proposal

Technical Proposal shall comprise the following documents:

S. Particulars Details to be submitted
No.
Experience — Financial & Physical Annexure - I (Format: I-1)
Annual Turnover Annexure - I (Format: I-2)

List of technical personnel for the key | Annexure - I (Format: I-3)

positions

4 | List of Key equipment/ machines for | Annexure - I (Format: I-4)

quality control labs

5 List of Key equipment/ machines for | Annexure - I (Format: I-5)

construction work

Note:
1. Technical Proposal should be uploaded duly page numbered and indexed.

2. Technical Proposal uploaded otherwise will not be considered.
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ANNEXURE - I (FORMAT: I-1)
(See clause 14 of Section 2 -1TB)

FINANCIAL & PHYSICAL EXPERIENCE DETAILS
A. Financial Requirement:

The bidder should have completed either of the below:

a)  three similar works each costing not less than the amount equal to 20% of the

probable amount of contract during the last 3 financial years; or

b)  two similar works each costing not less than the amount equal to 30% of

probable amount of contract during the last 3 financial years; or

c)  omne similar work of aggregate cost not less than the amount equal to 50% of the
probable amount of contract in any one financial year during the last 3 financial

years;
To be filled in by the contractor:

I.  Details of successfully completed similar works shall be furnished in the

following format

ii.  Certificate duly signed by the employer shall also be enclosed for each completed

similar work.

Agreement Name of Date of Date of Amount of Employer's
Number & Work Work Completion Contract Name and
Year Order Address
Existing commitments— (Value of ‘C’ for Bid Capacity formula)
Agreement | Name | Date of Date of Amount | Amount of Employer's
Number & of Work | Completion of balance Name and
Year Work Order Contract work Address

B. Physical Requirement:

Execution of similar items of work in any one financial year during the last 3 financial years

should not be less than the minimum physical. Requirement fixed for the work.

S.No. Particulars Actual Quantity Executed
(To be filled in by the contractor)
Year -1 Year -2 Year - 3
Physical qualification required Yes
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1 Min. 1 projects of Ariel -
Ropeways Work

Note:
1. Certificate duly signed by the employer shall be enclosed for the actual quantity executed

in any one year during the last 3 financial years,

2. Similar works: The similarity shall be based on the physical size, complexity, methods

technology or other characteristics of main items of work
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ANNEXURE-I (FORMAT: 1-2)
(See douse 14 of Section 2 -ITB)

ANNUAL TURN OVER

Requirement:

Average annual construction turnover on the construction works not less than 30% of the

probable amount of contract during the last 3 financial years;
To be filled in by the contractor:

Financial Year Payments received for contracts in progress or completed

Financial Year Payments received for contracts in progress or completed

1.2017-2018

2.2016-2017

3. 2015-2016

Note:
i Annual turnover from construction should be certified by the Chartered Accountant.

ii. Audited Balance sheet including all related notes, and income statements for the

above financial years to be enclosed.

Bid Capacity (Not Applicable)

BidC iy — (1 5AXB)—C
Where
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ANNEXURE - I (FORMAT: I-3)
(See clause 14 of Section 2-ITB & Clause 6 of GCC)

List of Technical Personnel for the Key Positions!

S.No Key Qualifications Age Similar Total Work Name of Key Qualification | Similar Work Total Work
Positions Work Experience Personnel Position Experience Experience
Experience
1. | Project B.E. Civil / below | 10 years 15 years
Manager 1 | Diploma in 50
Nos Civil years
2. | Site B.E. Civil / below | 7 years 10 years
Engineer Diploma in 50
1 Nos Civil years
3. | Site B.E. electrical/ below | 7 years 10 years
Engineer - | Diploma in 50
1 Nos Electrical years
4. | Quantity B.E. Civil / below | 5years 8 years
Surveyor - | Diploma Civil | 50
1 Nos years
5. | Site Diploma Civil Below | 3 years 6 years
Supervisor 50
2 Nos years
Total 6 Nos

Note:

1. Aforesaid personnel shall be deployed within the period starting from the date of award of contract as stipulated in the contract.
2. Approval of the superintending engineer about suitability of personnel shall be obtained before deployment. The bidder shall submit CV of each personnel proposed as per the format
Appendix 2.
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ANNEXURE - I (FORMAT: I-3)
(See clause 14 of Section 2-ITB & Clause 6 of GCC)

List of Key Equipment’s / Machines for Quality Control Labs
To be provided as per site requirement
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ANNEXURE - I (FORMAT: I-5)
(See clause 14 of Section 2-1TB)

List of Key Equipment’s/ Machines for Construction Work (Only for civil works)

To be provided as per site requirement

27 | Page



ANNEXURE — ]
(See clause 14 of Section 2 -1TB)

FINANCIAL BID
(To Be Contained in Envelope-C)

To be submitted online only

NAME OF WORK-
I/We hereby bid for the execution of the above work within the time specified at the
rate (in figures) (in words) percent below/

above or at par based on the Bill of Quantities and item wise rates given therein in all
respects and in accordance with the specifications, designs, drawings and instructions in
writing in all respects in accordance with such conditions so far as applicable. [/We have
visited the site of work and am/are fully aware of all the difficulties and conditions likely to
affect carrying out the work. I[/We have fully acquainted myself/ourselves about the
conditions in regard to accessibility of site and quarries/kilns, nature and the extent of
ground, working conditions including stacking of materials, installation of tools and plant
conditions effecting accommodation and movement of labour etc. required for the
satisfactory execution of contract.

Should this bid be accepted, I/We hereby agree to abide by and fulfill all the terms and

provisions of the said conditions of contract annexed- hereto so far as applicable, or in

default thereof to forfeit and pay to the Jabalpur Smart City Limited or his successors in
office the sums of money mentioned in the said conditions.

Note:

i.  Only one rate of percentage above or below or at par based on the Bill of Quantities
and item wise rates .given therein shall be quoted.

ii.  Percentage shall be quoted in figures as well as in words. If any difference in figures
and words is found lower of the two shall be taken as valid and correct rate. If the
bidder is not ready to accept such valid and correct rate and declines to furnish
performance -security and sign the agreement his earnest money deposit shall be
forfeited.

iii. In case the percentage “above” or “below” is not given by a bidder, his bid shall be
treated as non-responsive.

iv.  All duties, taxes, and other levies except Goods and services tax (GST) are included in
the rates (in case of Percentage Rate Bids)/ Lump sum offer (in case of Lump-sum Bids
quoted by the bidder.

Signature of Bidder
Name of Bidder

The above bid is hereby accepted by me on behalf of the Jabalpur Smart City Limited dated
the day of 20

Signature of Officer by whom accepted
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ANNEXURE — K

(See clause 15 of Section 2 -1TB)

MATERIALS TO BE ISSUED BY THE DEPARTMENT

Not Applicable
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ANNEXURE—-L
(See clause 21 of Section 2 -1TB)

LETTER OF ACCEPTANCE (LOA)
No. Dated:

To,
M/s.

(Name and address of the contractor)

Subject:
(Name of the work as appearing in the bid for the. work)

Dear Sir(s),
Your bid for the work mentioned above has been accepted on behalf of the Jabalpur Smart
City Limited at your bided percentage below/ above or at par the Bill of Quantities

and item wise rates given therein.

You are requested to submit within 15 (Fifteen) days from the date of issue of this letter:

a. The performance security/ performance guarantee of Rs. (in-

figures) (Rupees in words only). The performance security shall be in the

shape of term deposit receipt / bank guarantee of any nationalized / schedule commercial
bank valid up to three months after the expiry of defects liability period, and
b. Sign the contract agreement.

Failing which action shall be taken in terms of the terms and conditions of the tender.

Please note that the time allowed for carrying-out the work as entered in the bid is
months including/ excluding rainy season, shall be reckoned from the date of

signing the-contract agreement.

Signing the contract agreement shall be reckoned as intimation to commencement of work
and no separate letter for commencement of work is required. Therefore, after signing of the
agreement, you are directed to contact the Engineer-in-charge for taking the possession of

site and necessary instructions to start the work.

Yours Faithfully

Chief Executive Officer
Jabalpur Smart City Limited
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SECTION 3

Conditions of Contract
Part — I General Conditions of Contract [GCC]

Table of Clauses of GCC
Sno | Particulars S.No | Particulars
A. General 21 Payments for Variations and / or Extra
Quantities
1 Definitions 22 No compensation for alterations in or
restriction of work to be carried out.
2 Interpretations and Documents 23 No Interest payable
3 Language and Law 24 Recovery from Contractors
4 Communications 25 Tax
5 Subcontracting 26 Check Measurements
6 Personnel 27 Termination by Engineer in charge
7 Force Majeure 28 Payment upon Termination
8 Contractor's Risks 29 Performance Security
9 Liability For Accidents To Person 30 Security Deposit
10 Contractor to Construct the Works 31 Price Adjustment
11 Discoveries 32 Mobilization and Construction
Machinery Advance
12 | Dispute Resolution System 33 Secured Advance
B. Time Control 34 Payment certificates
13 | Programme E. Finishing the Contract
14 | Extension of Time 35 Completion of Certificate
15 Compensation for Delay 36 Final Account
16 | Contractor’s quoted percentage F. Other Conditions of Contract
C. Quality Control 37 Currencies
17 | Tests 38 Labour
18 | Correction of Defects noticed during | 39 Compliance with Labour Regulations
the Defect Liability Period
D. Cost Control 40 Audit and Technical Examination
19 | Variations - Change in original | 41 Death and Permanent Invalidity of
Specifications, Designs, Drawings etc. Contractor
20 Extra Items 42 Jurisdiction
43 Monthly RA bills
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A. General

1

. DEFINITIONS

Bill of Quantities: means the priced and completed Bill of Quantities forming part of the
Bid.

Chief Engineer: means Chief Engineer of UADD.

Completion: means completion of the work as certified by the Engineer-in-Charge, in

accordance with provisions of agreement.

Contract: means the Contract between the Employer and the Contractor to execute,
complete and/or maintain the work. Agreement is synonym of Contract and carry the

same meaning wherever used.

Contract Data Sheet: means the documents and other information which comprise of the

Contract.

Contractor: means a person or legal entity whose bid to carry out the work has been

accepted by the Employer.

Contractor's bid: means the completed bid document submitted by the Contractor to the
Employer.

Contract amount: means the amount of contract worked out on the basis of accepted bid.

Completion of work: means completion of the entire contracted work. Exhaustion of
quantity of any particular item mentioned in the bid document shall not imply

completion of work or any component thereof.
Day: means the calendar day.

Defect: means any part of the work not completed in accordance with the specifications

included in the contract.
Department: means JABALPUR SMART CITY LIMITED (JSCL) as the case may be.

Drawings : means drawings including calculations and other information provided or

approved by the Engineer-in-Charge.

Employer : means the party as defined in the Contract Data, who employs the
Contractor to carry out the work. The employer may delegate any or all functions to a
person or body nominated by him for specified functions. The word

Employer/Government/Department wherever used denote the Employer

Engineer: means the person named in contract data sheet.
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Engineer in charge: means the person named in the contract data.
Engineer In Chief : Chief Engineer, Jscl

Equipment : means the Contractor's machinery and vehicles brought temporarily to the

Site for execution of work.
Government: means Government of Madhya Pradesh.
In Writing: means communicated in written form and delivered against receipt.

Material: means all supplies, including consumables, used by the Contractor for

incorporation in the work.

Schedule of Rates: means, Schedule of Rates of Urban Administration and Development
and Department, Government of Madhya Pradesh w.e.f. 10" May 2012 with upto date

amendments.

Superintending engineer: means superintending engineer of the concerned division of

the mp urban administration & development department as the case may be.

Stipulated date of completion : means the date on which the Contractor is required to
complete the work. The stipulated date is specified in the Contract Data.

Specification : means the specification of the work included in the Contract and any

modification or addition made or approved by the Engineer-in-Charge.

Start Date :means the date 14 days after the signing of agreement for the work.
However, the employer may extend this time limit by another 14 days, as and when

required.

Sub-Contractor : means a person or corporate body who has a Contract (duly authorized
by the employer) with the Contractor to carry out a part of the construction work under
the Contract.

Temporary Work : means work designed, constructed, installed, and removed by the

Contractor that are needed for construction or installation of the work.

Tender / Bid, Tenderer /Bidder : are the synonyms and carry the same meaning where

ever used.
UADD : Urban Administration and Development Department

Variation: means any change in the work which is instructed or approved as variation

under this contract.
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e Work: the expression "work" or "works" where used in these conditions shall unless
there be something either in the subject or context repugnant to such construction, be
construed and taken to mean the work by virtue of contract, contracted to be executed,
whether temporary or permanent and whether original, altered, substituted or

additional.

2. INTERPRETATIONS AND DOCUMENTS
2.1 Interpretations
In the contract, except where the context requires otherwise:
a. words indicating one gender include all genders;
b. words indicating the singular also include the plural and vice versa.
c. provisions including the word “agree”, “agreed” or “agreement” require the
agreement to be recorded in writing;
d. written” or “in writing” means hand-written, type-written, printed or electronically
made, and resulting in a permanent record;
22 Documents Forming Part of Contract:
1. NIT with all amendments.
2. Instructions to Bidders
3. Conditions of Contract:
i. Part I General Conditions of Contract and Contract Data; with all Annexures
ii. Part II Special Conditions of Contract.
4. Specifications
5. Drawings
6. Bill of Quantities
7. Technical and Financial Bid
8. Agreement
9. Any other document (s), as specified.
3. Language and Law
The language of the Contract and the law governing the Contract are stated in the Contract
Data.
4. Communications
All certificates, notice or instruction to be given to the Contractor by Employer/Engineer
shall be sent on the address or contact details given by the Contractor in [Annexure H of
ITB]. The address and contract details for communication with the Employer/Engineer shall
be as per the details given in Contract Data Sheet. Communication between parties that are
referred to in the conditions shall be in writing. The notice sent by facsimile (fax) or other
electronic means (email) shall also be effective on confirmation of the transmission. The
notice sent by registered post or speed post shall be effective on delivery or at the expiry of
the normal delivery period as undertaken by the postal service. In case of any change in
address for communication, the same shall be immediately notified to Engineer-in-Charge

5. Subcontracting
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I

11.

iii.

iv.

Subcontracting shall be permitted for contracts value more thanamount specified in the

Contract Datawith following conditions.

(a) The Contractor may subcontract up to 25 percent of the contract price, only with and
after the approval of the Employer in writing, but will not assign the Contract.
Subcontracting shall not alter the Contractor's obligations.

(b) The following shall not form part of the sub-contracting:

i.  hiring of labour through a labour contractor,
ii.  the purchase of Materials to be incorporated in the works,
iii.  hiring of plant & machinery

(c) The sub-contractor will have to be registered in the appropriate category in the
centralised registration system for contractors of the GoMP.

6. Personnel

6.1 The Contractor shall employ for the construction work and routine maintenance the

technical personnel as provided in the Annexure I-3 of Bid Data sheet, if applicable. If the

Contractor fails to deploy required number of technical staff, recovery as specified in the

Contract Data will be made from the Contractor.

6.2 If the Engineer asks the Contractor to remove a person who is a member of the

Contractor's staff or work force, stating the reasons, the Contractor shall ensure that the

person leaves the Site within three days and has no further connection with the Works in the

Contract.

7. Force Majeure

7.1 The term "Force Majeure" means an exceptional event or circumstance:

a) Which is beyond a party’s control,

b) Which such party could not reasonably have provided against before entering into
the contract,

¢) Which, having arisen, such party could not reasonably have avoided or overcome,
and

d) Which is not substantially attributed to the other Party

Force Majeure may include, but is not limited to, exceptional events or circumstances of the

kind listed below, so long as conditions (a) to (d) above are satisfied:

War, hostilities (whether war be declared or not), invasion, act of foreign enemies),
Rebellion, terrorism, sabotage by persons other than he contractor’s Personnel,
revolution, insurrection, military or usurped power, or civil war,

Riot, commotion, disorder, strike or lockout by persons other than the Contractor’s
Personnel,

Munitions of war, explosive materials, ionising radiation or contamination by radio
activity, except ass may be attributed to the Contractor’s use of such munitions,
explosives, radiation or radio activity, and

Natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity,
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7.2 In the event of either party being rendered unable by force majeure to perform any
duty or discharge any responsibility arising out of the contract, the relative obligation of the
party affected by such force majeure shall upon notification to the other party be suspended
for the period during which force majeure event lasts. The cost and loss sustained by either
party shall be borne by respective parties.

7.3  For the period of extension granted to the Contractor due to Force Majeure the price
adjustment clause shall apply but the penalty clause shall not apply. It is clarified that this
sub clause shall not give eligibility for price adjustment to contracts which are otherwise not
subject to the benefit of Price adjustment clause.

7.4 The time for performance of the relative obligation suspended by the force majeure
shall stand extended by the period for which such cause lasts. Should the delay caused by
force majeure exceed twelve months, the parties to the contract shall be at liberty to foreclose

the contract after holding mutual discussions.

8. Contractor's Risks

8.1 All risks of loss of or damage to physical property and of personal injury and death
which arise during and in consequence of the performance of the Contract are the
responsibility of the Contractor.

8.2 All risks and consequences arising from the inaccuracies or falseness of the
documents and/or information submitted by the contractor shall be the responsibility of the
Contractor alone, notwithstanding the fact that designs/drawings or other documents have

been approved by the department.

9. Liability for Accidents to Person

The contractor shall be deemed to have indemnified and saved harmless the Government
and/or the employer, against all action, suits, claims, demands, costs etc. arising in
connection with injuries suffered by any persons employed by the contractor or his
subcontractor for the works whether under the General law or under workman's
compensation Act, or any other statute in force at the time of dealing with the question of
the liability of employees for the injuries suffered by employees and to have taken steps

properly to ensure against any claim there under.

10. Contractor to Construct the Works

10.1The Contractor shall construct, install and maintain the Works in accordance with the
Specifications and Drawings as specified in the Contract Data

10.2 In the case of any class of work for which there is no such specification as is mentioned
in contract Data, such work shall be carried out in accordance with the instructions and
requirement of the Engineer-in-charge.

10.3 The contractor shall supply and take upon himself the entire responsibility of the
sufficiency of the scaffolding, timbering, Machinery, tools implements and generally of all
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means used for the fulfilment of this contract whether such means may or may not

approved of or recommended by the Engineer.

11. Discoveries

Anything of historical or other interest or of significant value unexpectedly discovered on

the Site shall be the property of the Employer. The Contractor shall notify the Engineer of

such discoveries and carry out the Engineer's instructions for dealing with them.

12. Dispute Resolution System

12.1

12.2

12.3
124

12.5

12.6

No dispute can be raised except before the Competent Authority as defined in
Contract data in writing giving full description and grounds of Dispute. It is clarified
that merely recording protest while accepting measurement and/or payment shall
not be taken as raising a dispute.

No issue of dispute can be raised after 45 days of its occurrence. Any dispute raised
after expiry of 45 days of its first occurrence shall not be entertained and the
Employer shall not be liable for claims arising out of such disputes.

The Competent Authority shall decide the matter within 45 days.

Appeal against the order of the Competent Authority can be preferred within 30
days to the Appellate Authority as defined in the Contract data. The Appellate
Authority shall decide the dispute wiithin 45 days.

Appeal against the order of the Appellate Authority can be preferred before the
Madhya Pradesh Arbitration Tribunal constituted under Madhya Pradesh
MadhyasthamAdhikaranAdhiniyam, 1983.

The contractor shall have to continue execution of the works with due diligence

notwithstanding pendency of a dispute before any authority or forum.

B. Time Control

13. Programme

13.1

13.2

13.3

Within the time stated in the Contract Data, the Contractor shall submit to the
Engineer for approval a Programme showing the general methods, arrangements,
order, and timing for all the activities in the Works for the construction of works.

The program shall be supported with all the details regardingkey personnel,
equipment and machinery proposed to be deployed on the works for its execution.
The contractor shall submit the list of equipment and machinery being brought to
site, the list of key personnel being deployed, the list of machinery/equipments being
placed in field laboratory and the location of field laboratory along with the
Programme

An update of the Programme shall be a programme showing the actual progress
achieved on each activity and the effect of the progress achieved on the timing of the

remaining Works, including any changes to the sequence of the activities.
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13.4

13.5

The Contractor shall submit to the Engineer for approval an updated Programme at
intervals no longer than the period stated in the Contract Data. If the Contractor does
not submit an updated Programme within this period, the Engineer may withhold
the amount stated in the Contract Data from the next payment certificate and
continue to withhold this amount until the next payment after the date on which the
overdue Programme has been submitted.

The Engineer's approval of the Programme shall not alter the Contractor's obligations

14. Extension of Time

14.1

14.2

14.3

If the Contractor desires an extension of time for completion of the work on the
ground of his having been unavoidably hindered in its execution or on any other
grounds, he shall apply, in writing, to the Engineer-in-charge, on account of which he
desires such extension. Engineer-in-charge shall forward the aforesaid application to
the competent authority as prescribed.
The competent authority shall grant such extension at each such occasion within a
period of 30 days of receipt of application from contractor and shall not wait for
finality of work. Such extensions shall be granted in accordance with provisions
under clause -7or clause- 15 of this agreement.

In case of the work already in progress, the contractor shall proceed with the
execution of the works, including maintenance thereof, pending receipt of the

decision of the competent authority as aforesaid with all due diligence.

15. Compensation for delay

15.1

15.2

15.3

15.4

15.5

15.6

The time allowed for carrying out the work, as entered in the agreement, shall be
strictly observed by the Contractor.

The time allowed for execution of the contract shall commence from the date of
signing of the agreement. It is clarified that the need for issue of work order is
dispensed with.
In the event milestones are laid down in the Contract Data for execution of the works,
the contractor shall have to ensure strict adherence to the same.

Failure of the Contractor to adhere to the timelines and/or milestones shall attract
such liquidated damages as is laid down in the Contract Data
In the event of delay in execution of the works as per the timelines mentioned in the
contract data the Engineer-in- charge shall retain from the bills of the Contractor
Amount equal to the liquidated damages liveable until the contractor makes such
delays good. However, the Engineer-in-charge shall accept bankable security in lieu
of retaining such amount.

If the contractor is given extension of time after liquidated damages have been paid,
the engineer in charge shall correct any over payment of liquidated damages by the

Contractor in the next payment certificate.
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15.7 In the event the contractor fails to make good the delay until completion of the
stipulated contract period (including extension of time) the sum so retained shall be

adjusted against liquidated damages levied.
16. Contractor's quoted offer : NA

C. Quality Control
17. Tests
17.1  The Contractor shall be responsible for:

a. Carrying out the tests prescribed in specifications, and

b. For the correctness of the test results, whether preformed in his laboratory or

elsewhere.

17.2  The contractor shall have to establish field laboratory within the time specified and
having such equipment’s as are specified in the Contract Data.
17.3  Failure of the contractor to establish laboratory shall attract such penalty as is
specified in the Contract Data.
17.4  Ten percent of the mandatory tests prescribed under the specifications shall be got
carried out through Laboratories accredited by National Accreditation Board of Laboratories
(NABL) by the Engineer-In —Charge and the cost of the such testing shall be deducted from

the payments due to Contractor.

18. Correction of Defects noticed during the Defect Liability Period

18.1  The defect liability period of work in the contract shall be the Contract Data

18.2  The Contractor shall promptly rectify all defects pointed out by the Engineer well
before the end of the Defect Liability Period. The Defect Liability Period shall automatically
stand extended until the defect is rectified.

18.3  If the Contractor has not corrected a Defect pertaining to the Defect Liability Period
to the satisfaction of the Engineer, within the time specified by the Engineer, the Engineer
will assess the cost of having the Defect corrected, and the cost of correction of the Defect
shall be recovered from the Performance Security or any amount due or that may become

due to the contractor and other available securities.
D. Cost Control

19. Variations - Change in original Specifications, Designs, Drawingsetc.

19.1 The Engineer in charge shall have power to make any alterations, omissions or
additions to or substitutions for the original specifications, drawings, designs and
instructions, that may appear to him to be necessary during the progress of the work and the
contractor shall carry out the work in accordance with any instructions which may be given
to him in writing signed by the Employer, and such alterations, omission, additions or
substitutions shall not invalidate the contract and any altered, additional or substituted
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work, which the contractor may be directed to do in the manner above specified, as part of
the work, shall be carried out by the contractor on the same conditions in all respects on
which he agree to do the main work.

19.2  The time for the completion of the work shall be extended in the proportion that the
altered, additional or substituted work bears to the original contract work and the certificate
of the Engineer in charge shall be conclusive as to such proportion.

20. Extra items

20.1  All such items which are not in the priced BOQ shall be treated as extra items.

21. Payments for Variations and / or Extra Quantities

21.1 The rates for the additional (Extra Quantities), altered or substituted work/ extra

items under this clause shall be worked out in accordance with the following provisions in

their respective order:-

a. The contractor is bound to carry out the additional (Extra quantity), work at the same
rates as are specified in the contract for the work.

b. If the item is not in the priced BOQ and is included in the SOR of the department, the
rate shall be arrived at by applying the quoted tender percentage on the SOR rate.

c. If the rates of the altered or substituted work are not provided in applicable SOR-such
rates will be derived from the rates for a similar class (type) of work as is provided in the
contract (priced BOQ) for the work.

d. If the rates are for the altered, substituted work cannot be determined in the manner
specified in the sub clause (c) above-then the rates for such composite work item shall be
worked out on the basis of the concerned schedule of rates minus/plus the percentage
quoted by the contractor.

e. If the rates of a particular part or parts of the item is not in the schedule of rates and the
rates for the altered, or substituted work item cannot be determined in the manner
specified in sub clause (b) to (d) above, the rate for such part or parts will be determined
by the Competent Authority as defined in the Contract data on the basis of the rate
analysis derived out of prevailing market rates when the work was done.

f. But under no circumstances, the contractor shall suspend the work on the plea of non
acceptability of rates on items falling under sub clause (a) to (d). In case the contractor
does not accept the rate approved by Engineer in charge for a particular item, the
contractor shall continue to carry out the item at the rates determined by the Competent
Authority. The decision on the final rates payable shall be arrived at through the dispute
settlement procedure.

22, No compensation for alterations in or restriction of work to be carried out.

221 If at any time after the commencement of the work, the Government, for any reason
whatsoever, not require the whole or any part of the work as specified in the bid to be
carried out, the Engineer in charge shall give notice in writing of the fact to the Contractor
and withdraw that whole or any part of the work.
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22.2  The Contractor shall have no claim to any payments or compensation whatsoever, on
account of any profit or advantage which he might have derived from the execution of work
in full or on account of any loss incurred for idle men and machinery due to any alteration
or restriction of work for whatsoever reason.
22.3  The Engineer in charge may supplement the work by engaging another agency to
execute such portion of the work, without prejudice to his rights.
23. No Interest Payable

No interest shall be payable to the Contractor on any payment due or awarded by
any authority.

24. Recovery from Contractors
Whenever any claim against the Contractor for the payment arises under the contract, the
Department shall be entitled to recover such sum by:

(a) Appropriating, in part or whole of the Performance Security and additional
Performance Security, if any; and/or Security deposit and/or any sums payable under
the contract to the contractor..

(b) If the amount recovered in accordance with (a) above is not sufficient, the balance
sum may be recovered from any payment due to the contractor under any other
contractor of the department, including the securities which become due for release.

(c) The department shall, further have an additional right to effect recoveries as arrears

of land revenue under the M.P. Land revenue Code.

25. Tax

25.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and
other levies, duties, cess, toll, taxes of Central and State Governments, local bodies and
authorities. But the rates shall be excluding excise duty exemption on pipes as per Norms
25.2  The liability, if any, on account of quarry fees, royalties, octroi and any other taxes
and duties in respect of materials actually consumed on public work, shall be borne by the
Contractor.

25.3  Any Changes in the taxes due to change in legislation or for any other reason shall

not be payable to the contractor.

26. Check Measurements

26.1 The department reserves to itself the right to prescribe a scale of check measurement
of work in general or specific scale for specific works or by other special orders.

26.2 Checking of measurement by superior officer shall supersede measurements by
subordinate officer(s), and the former will become the basis of the payment.

26.3. Any over/excess payments detected, as a result of such check measurement or
otherwise at any stage upto the date of completion of the defect liability period specified in

this contract, shall be recoverable from the Contractor, as per clause 24 above.
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27. Termination by Engineer in Charge
27.1  If the contractor fails to carry out any obligation under the Contract, the Engineer in
charge may by notice require the Contractor to make good the failure and to remedy it
within a specified reasonable time.
27.2  The Engineer in charge shall be entitled to terminate the contract if the Contractor
a) Abandons the works or otherwise plainly demonstrates the intention not to continue
performance of his obligations under the contract;
b) the Contractor is declared as bankrupt or goes into liquidation other than for
approved reconstruction or amalgamation;
c) without reasonable excuse fails to comply with the notice to correct a particular
defect within a reasonable period of time;
d) the Contractor does not maintain a valid instrument of financial Security, as
prescribed;
e) the Contractor has delayed the completion of the Works by such duration for which
the maximum amount of liquidated damages is recoverable;
f) If the Contractor fails to deploy machinery and equipment or personnel or set up a
tield laboratory as specified in the Contract Data.
g) if the Contractor, in judgemental of the engineer in charge has engaged in corrupt or
fraudulent practices in competing for or in executing the contract;
h) Any other fundamental breaches as specified in the Contract Data.
27.3  In any of these events or circumstances, the engineer in charge may, upon giving 14
days’ notice to the contractor, terminate the contract and expel the Contractor from the site.
However, in the case of sub paragraph (b) or (g) of clause 27.2, the Engineer in charge may
terminate the contract immediately.
274  Notwithstanding the above, the Engineer in charge may terminate the contract for

convenience by giving notice to the contractor.

28. Payment upon Termination

28.1 If the contract is terminated under clause 27.3, the Engineer shall issue a certificate for
value of the work accepted on final measurements, less advance payments and penalty as
indicated in the Contract Data. The amount so arrived at shall be determined by the
Engineer-in-charge and shall be final and binding on both the parties.

28.2 payment on termination under clause 27.4 above, the Engineer shall issue a
certificate for the value of the work done, the reasonable cost of removal of Equipment,
repatriation of the contractor’s personnel employed solely on the works, and the contractor’s
costs of protecting and securing the works and less advance payments received up to the
date of the certificate, less other recoveries due in terms of the contract and less taxes due to
be deducted at source as per applicable law.

28.3  If the total amount due to the Employer exceeds any payment due to the Contractor,

the difference shall be recovered as per clause 24 above.
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29. Performance Security

The Contractor shall have to submit performance security @ 5% of awarded cost and
additional performance security, if any, as specified in Bid data sheetat the time of signing of
the contract. The contractor shall have to ensure that such performance security and
Additional performance, if an, security remains valid for the period as specified in the
Contract data.

30. Security Deposit

30.1  Security deposit shall be deducted from the each running bill at the rate as specified
in the contract data. The total amount of security deposit so deducted shall not exceed the
percentage of contract price specified in the Contract data.

30.2  The Security may be replaced by equivalent amount of bank guarantee or fixed
deposit receipt assigned to the Employer, with validity up to 3(three) months beyond the
completion of defect Liability PERIOD/ extended Defect Liability.

30.3  The Security deposit shall be refunded on completion of defect liability period.

31. Price Adjustment (deleted)
32. Mobilization Advance
32.1 Payment of advances shall be applicable if provided in the Contract Data.
32.2 If applicable, the Engineer in charge shall make interest bearing advance payment to
the contractor of the amounts started in the Contract Data, against provision by the
contractor of an unconditional Bank Guarantee in a form and by nationalized/Scheduled
banks, in the name as stated in the Contract data, in amounts equal to the advance payment.
The Guarantee shall remain effective until the advance payment has been repaid, but the
amount of the guarantee shall be progressively reduced by the amounts repaid by the
contractor.
32.3  The rate of interest chargeable shall be as per Contract data.

32.4 The advance payment shall be recovered as stated in the Contract data by deducting
proportionate amounts from payment otherwise due to the Contractor. No account shall be
taken of the advance payment or its recovery in assessing valuations of work done,

variations, price adjustments, compensation events, or liquidated damages.
33. Secured Advance (deleted)

34. Payment Certificates
The payment to the contractor will be as follows for construction work:

(a) The contractor shall submit to the engineer monthly statement of the value of the
work executed less the cumulative amount certified previously, supported with
detailed measurement of the items of work executed as per the Billing Break-up in
section 6.

(b) The engineer shall check the Contractor’s monthly statement and certify the amount
to be paid to the contractor.
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(c) The value of work executed shall be determined, based on the measurements
approved by the Engineer/Engineer in charge.

(d) The value of work executed shall comprise the value of the quantities of the items in
the Billing Breakup given in Section 6.

(e) The value of work executed shall also include the valuation of variations and
compensation events.

(f) All payments shall be adjusted for deductions for advance payment, security deposit,
other recoveries in terms of contract and taxes at source as applicable under the law.

(g) The Engineer may exclude any item certified in a previous certificate or reduce the
proportion of any item previously certified in any certificate in the light of later
information.

(h) Payment of intermediate certificate shall be regarded as payments by way of advance
against the final payment and not as payments for work actually done and
completed.

(i) Intermediate payment shall not preclude the requiring of bad, unsound and
imperfect or unskilled work to be removed and taken away and reconstructed or be
considered as an admission of the due performance of the contractor any part
thereof, in any respect or the occurring of any claim.

() The payment of final bill shall be governed by the provisions of clause 36 of GCC.

E. Finishing the Contract

35. Completion Certificate

35.1 A completion certificate in the prescribed format in Contract data shall be issued by
the Engineer in charge after physical completion of the work.

35.2  After final payment to the contractor, a final completion certificate in the prescribed

format in the contract data shall be issued by the Engineer in charge.

36. Final Account

36.1 The Contractor shall supply the Engineer with a detailed account of the total amount
that the Contractor considers payable for works under the Contract within 21 days of issue
of certificate of physical completion of works. The Engineer shall issue a letter for start of
Defects Liability period/O&M period and certify any payment that is due to the Contractor
within 45 days of receiving the Contractor’s account if it is correct and complete. If the
account is not correct or complete, the Engineer shall issue within 45 days a schedule that
states the scope of the corrections or additions that are necessary. If the Account is still
unsatisfactory after it has been resubmitted, the matter shall be referred to the competent
authority as defined in the Contract data, who shall decide on the amount payable to the

contractor after hearing the Contractor and the Engineer in Charge.
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36.2 In case the account is not received within 21 days of issue of Certificate of
Completion as provided in clause 35.2 above, the Engineer shall proceed to finalize the

account and issue a payment certificate within 28 days.

A. Other Conditions of Contract
37. Currencies
All payments will be made in Indian Rupees.
38. Labour
38.1 The Contractor shall, unless otherwise provided in the Contract, make his own
arrangements for the engagement of all staff and labour, local or other, and for their
payment, housing, feeding and transport.
38.2  The Contractor shall, if required by the Engineer, deliver to the Engineer a return in
detail, in such form and at such intervals as the Engineer may prescribe, showing the staff
and the numbers of the several classes of labour from time to time employed by the
Contractor on the Site and such other information as the Engineer may require.
39. COMPLIANCE WITH LABOUR REGULATIONS
39.1 During continuance of the Contract, the Contractor and his sub Contractors shall
abide at all times by all existing labour enactments and rules made there under, regulations,
notifications and bye laws of the State or Central Government or local authority and any
other labour law (including rules), regulations, bye laws that may be passed or notification
that may be issued under any labour law in future either by the State or the Central
Government or the local authority. Salient features of some of the major labour laws that are
applicable to construction industry are given in the Contract data. The Contractor shall keep
the Employer indemnified in case any action is taken against the Employer by the competent
authority on account of contravention of any of the provisions of any Act or rules made
there under, regulations or notifications including amendments. If the Employer is caused to
pay or reimburse, such amounts as may be necessary to cause or observe, or for non-
observance of the provisions stipulated in the notifications/byelaws/Acts/Rules/ regulations
including amendments, if any, on the part of the Contractor, the Engineer/Employer shall
have the right to deduct any money due to the Contractor including his amount of
performance security. The Employer/Engineer shall also have right to recover from the
Contractor any sum required or estimated to be required for making good the loss or
damage suffered by the Employer. The employees of the Contractor and the Sub-Contractor
in no case shall be treated as the employees of the Employer at any point of time.

40. Audit and Technical examination

Government shall have the right to cause an audit and technical examination of the
works and the final bill of the contract including all supporting vouchers, abstract etc. To be
made after payment of the final bill and if as a result of such audit and technical examination
nay sum is found to have been overpaid in respect of any work done by the contractor under
the contract or nay work claimed by him to have been done under the contract and found
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not to, have been executed, the contractor shall be liable to refund the amount of
overpayment and it shall be lawful for government to recover the same from him in the
manner prescribed in clause 24 above and if it is found that the contractor was paid less than
what was due to him, under the contract in respect of any work executed by him under it,

the amount of such under payment shall be duly paid by government to the Contractor.

41. Death or permanent invalidity of contractor

During continuance of the contract, the contractor and his sub-contractors shall abide
at all times by all existing labour enactments and rules made there under, regulations,
notifications, and bye laws of the state or central government or local authority and any
other labour law (including rules), regulations, bye laws that may be passed or notification
that may be issued under any labour law in future either by the state or the major labour
laws that are applicable to construction industry are given in the contract data. The
contractor shall keep the employer indemnified in case any action is taken against the
employer by the competent authority on account of contravention of any of the provisions of
any Act or rules made their under, regulations or notifications including amendments. If the
Employer is caused to pay or reimburse, such amounts as may be necessary to cause or
observe, or for non-observance of the provisions stipulated in the notifications/bye
laws/Acts/Rules regulations including amendments, if any, on the part of the contractor, the
engineer/employer shall have the right to deduct from any money due to the contractor
including his amount of performance of security. The employer/engineer shall also have
right to recover from the contractor any sum required or estimated to be required for
making good teh loss or damage suffered by the employer. The employees of the contractor
and the sub contractor in no case shall be treated as the employees of the employer at any

point of time.

42, Jurisdiction

This contract has been entered into the State of Madhya Pradesh and its validity,
construction, interpretation and legal effect shall be subjected to the exclusive jurisdiction of
the courts in Bhopal or of the courts at the place where this agreement is entered into. No
other jurisdiction shall be applicable.

43. Monthly RA Bills

The payment certificates shall be regulated as per the provisions of clause 34 of the
contract.
43.1 Upon the signing of agreement the Engineer shall decide the date of submission of
monthly statement (RA Bills) as mentioned in clause 34 (a)
43.2  The Engineer shall check the Contractor’s monthly statement (RA Bills) & certify the
amount to be paid to the contractor within 7 days of submission of monthly statement(RA
Bills).
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43.3  The employer shall ensure the payment to the Contractor as per clause 34 (d), (e), (f)
& (g) within 10 days of submission of monthly statement(RA Bills).

[End of GCC]
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Contract Data

Clause Particulars Data
reference
1.14 Employer JABALPUR SMART CITY LIMITED
115 Engineer Assistant Engineer of Jabalpur Smart City
Limited
1.16 Engineer in charge Engineer of Jabalpur Smart City Limited
1.22 Stipulated period of completion | 18 months
3 Language & Law of Contract English & Indian Contract Act 1872
Address & contact details of | As per Annexure H
4 | the Contractor
Address & contact details of | Jabalpur Smart City Limited, Manas Bhawan,
the Employer/Engineer-phone, | Jabalpur, Pin code:-482001
Fax, e-mail.
5 Subcontracting permitted for | 25% of the Contract value
contract value
Technical Personnel to be | Asper Annexure I (Format I-3)
provided by the contractor —
6 requirement &
Penalty, if required Technical | Rs. 20,000/- per month per person
personal not employed
10 Specifications Annexure E
Drawings As per Annexure N
Component  authority  for | Executive Director
deciding dispute under
Dispute resolution system
12 Appellate Authority for | Executive Director
deciding dispute under
Dispute resolution system
13 Period of submission of | 30 days upon signing the agreement
updated construction program
Amount to be withheld or not | 0.20% of the Contract Amount
submitting construction
program in the prescribed
period
14 Competent  Authority  for | Chief Executive Officer
granting Time Extension
15 Milestones laid down for the | To be prepared by contractor & shall be
contract approved by JSCL
If Yes, details of milestones As per Annexure O
Liquidated damage As per Annexure P
17 List of equipment’s for lab As per Annexure Q

Time to establish lab

2 months of signing the agreement

Penalty for not establishing
field Laboratory

0.20% of the Contract
establishment of Lab

amount till the
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18 Defect Liability Period 36 Months after physical completion of work
21 Competent  authority  for | Executive Director
determining the rate
27 Any other conditions for
breach of contract
28 Penalty Penalty shall include
(a)Security deposit as per clause 30 of General
conditions of contract and
(b)Liquidated damages imposed as per clause
15 or performance security (Guarantee)
including additional performance security
(Guarantee), if any, as per clause 29 of General
conditions of contract, whichever is higher.
29 Performance Guarantee | Till issue of physical completion certificate as
(security) shall be valid up to per clause 35.1
Security deposit to be deducted | As the rate of 5 %
30 from each running bill
Maximum limit of deduction of | Up to 5 % of Final contract amount.
security deposit
31 Price adjustment formula and | As per Annexure R
procedure to calculate (NOT APPLICABLE)
31.1(1) Price adjustment shall be
applicable (NOT APPLICABLE)
32 32.1 Mobilization Advance | Yes
applicable

32.2 If yes, unconditional Bank
Guarantee

In the format prescribed in Annexure - S

32.3 If yes, Rate of interest
chargeable on advance

10% annual simple interest

324 If yes, Type & Amount
payment that can be paid

Mobilization advance-Not more than 10% of
contract amount

325 If yes, Recovery of
Advance payment

Recovery of Mobilization and/or Construction
Machinery advance shall commence when
10% of the contract amount is executed and
recovery of total advance shall be done on
pro-rata basis and shall be completed by the
time work equivalent to 80% of the contract
amount is executed.

In addition to the recovery of principal
amount, recovery of interest shall be carried
out as calculated on the outstanding amount
of principal at the close of each month. The
interest shall be accrue from the day of
payment of advance and the recovery of
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interest shall commence when 10% of the
contract amount is executed and shall be
completed by the time work equivalent to 80%
of the contract amount is executed.

33 33.1 Secured Advance | No Security Advance payable
applicable
33.2 If yes, Unconditional bank | In the format prescribed in Annexure-T
Guarantee
333 If yes, Conditions for | a) The materials are in accordance with the
secured Advance specification of works,
b) Such materials have been delivered to site,
and are properly stored and protected against
damage or deterioration to the satisfaction of
the engineer. The contractor shall store the
bulk material in measurable stacks,
¢) The Contractor's records of the
requirements, ordered, receipt and wuse of
materials are kept in a form approved by the
Engineer and such records shall be available
for inspection by the Engineer;
d) The contractor has submitted whit his
monthly statement the estimated value off the
materials on site together with such
documents as may be required by the engineer
for the purpose of valuation of the materials
and providing evidence of ownership and
payment thereof;
f) The quantity of materials are not excessive
and shall be used within a reasonable time as
determined by the engineer.
33.4 If yes, recovery of secured | The advance shall be repaid from each
advance succeeding monthly payments to the extent
materials [for which advance was previously
paid] have been incorporated into the works.
35 Completion certificate- After | As per Annexure - U
physical completion of the
work
Final Completion Certificate — | As per Annexure — V
after  final payment on
completion of the work
36 Competent Authority Executive Director
39 Salient features of some of the | As per Annexure - W
major labour laws that are
applicable
41 Competent Authority Appropriate authority within JSCL
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ANNEXURE—N
(See clause 10 of Section 3— GCC)

Drawings
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ANNEXURE—-O
(See clause 15 of Section 3 -GCC)

Details of Milestones
The time allowed for the carrying out the work, as entered in the tender form shall be strictly
observed by the contractor and shall be deemed to be essence of the contract and shall be
reckoned immediately from the date of issue of the order to commence the work issued to

the contractor.

The work shall throughout the stipulated period of contract be proceeded with all
due diligence keeping in view that time is the essence of the contract. The contractor shall
prepare the time schedule accordingly & shall be got approved by the JSCL.
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ANNEXURE—-P
(See clause 15 of Section 3-GCC)

Compensation for Delay

If the contractor fails to achieve the milestones, and the delay in execution of work is

attributable to the contractor, the Employer shall retain an amount from the sums payable

and due to the contractor as per following scale -

i.

ii.

iii.

iv.

Slippage up to 25% in financial target during the milestone under consideration 2.5%
of the work remained unexecuted in the related time span.

Slippage exceeding 25% but Up to 50% in financial target during the milestone under
consideration - 5% of the work remained unexecuted in the related time span.

Slippage exceeding 50% but Up to 75% in financial target during the milestone under
consideration -7.5% of the work remained unexecuted in the related time span,.
Slippage exceeding 75% in financial target during the milestone under consideration-

10% of the work remained unexecuted in the related time span.

Note: For arriving at the dates of completion of time span related to different milestones, delays which

are not attributable to the Contractor shall be considered. The slippage on any milestone is if
made good in subsequent milestones or at the time of stipulated period of completion, the
amount retained as above shall be refunded. In case the work is not completed within the
stipulated period of completion along with all such extensions which are granted to the
Contractor for either Employer’s default or Force Majeure, the compensation shall be levied on
the contractor at the rate of 0.05% per day of delay limited to a maximum of 10% of contract
price. The decision of Superintending Engineer shall be final and binding upon both the parties.
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ANNEXURE - Q
(See clause 17 of Section 3 GCC)

List of Equipment for Quality Control Lab
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ANNEXURE - R
(See clause 31 of Section 3 -GCC)

Price Adjustment
Not Applicable
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ANNEXURE - S
(See clause 32 of Section 3-GCC)

Bank Guarantee Form for Mobilization and Construction Machinery Advance

To

[name of Employer)

[address of Employer]

[name of Contractor)

In accordance with the provisions of the General Conditions of Contract, clause 31
(“Mobilization and Construction Machinery Advance”) of the above-mentioned Contract

[name and address of Contractor] (hereinafter called “the

Contractor”)” shall deposit with [name of Employer) a bank guarantee to

guarantee his proper and faithful performance under the said Clause of the Contract in an

amount of [amount of Guarantee]* [in words].

We, the (bank of financial institution], as instructed by the

Contractor., agree unconditionally and irrevocably to guarantee as primary obligator and

not as surety merely, the payment to (name of Employer] on his first

demand without whatsoever right of obligation on our part and without his first claim to the
Contractor, in the amount not exceeding ‘[amount of  guarantee]*

[in words].

We further agree that no change or addition to or other modification of the terms of
the Contractor or Works to be performed thereunder or of any of the Contract documents
which may be made between [name of Employer] and the Contractor,

shall in any way release us from any liability under this guarantee, and we hereby waive
notice of any such change, addition or modification.
This guarantee shall remain valid and in full effect from the date of the advance

payment under the contract until [name of Employer] receives full

repayment of the same amount from the Contractor.
Yours truly,

Signature and Seal:

Name of Bank/Financial Institution:
Address:

Date:

An amount shall be inserted by the Bank or Financial Institution representing the

amount of the Advance Payment and denominated in Indian Rupees.
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ANNEXURE - T
(See clause 33 of Section 3 -GCC)

Bank Guarantee Form for Secured Advance
Deleted
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ANNEXURE - U
(See clause 35 of Section 3 -GCC)

Physical Completion Certificate
Name of Work:

Agreement NO ... Date ..o
AmOount Of CONETACE RS ...vouiiiiiiiieiie ettt ettt
INAME Of AZEIICY .eovviviiiiiiccici ettt
USEAMB INO. ettt ettt ettt sttt b ettt st bt et enesnesaenen
Last measurement recorded

a. Page No. &MB No.

b. Date
Certified that the above mentioned work was physically completed on ...................... (date)
and taken over on ..........cccoeevrenene. (date) and that I have satisfied myself to best of my ability

that the work has been done properly.
Date of issue

Executive Engineer/Engineer-in-

charge
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ANNEXURE-V
(See clause 35 of Section 3-GCC)

Final Completion Certificate
Name of Work:

AGIreement NO .......ceeiiieieiciiie e Date ..o
INAME Of AZENCY: ..ovvviiiiiiiiiccii et
USEA MB INO. ..ttt ettt ettt ettt bbbttt a et e ene s
Last measurement recorded

a: Page No. & MB No.

b. Date

Certified that the above mentioned work was physically completed on

Agreemented amOUNt RS .........covovoioiiiiiie s
Final Amount paid to contractor Rs. ...
Incumbency of officers for the work

I have satisfied myself to best of my ability that the work has been done properly.
Date of issue

Executive Engineer
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ANNEXURE - W
(See clause 39 of Section 3 -GCC)

Salient Features of Some Major Labour Laws Applicable

a) Workmen Compensation Act 1923 The Act provides for compensation in case of

injury by accident arising out of and during the course of employment.

b) Payment of Gratuity Act 1972:- Gratuity is payable to an employee under the Act on
satisfaction of certain conditions on separation if an employee has completed the prescribed
minimum years (say, five years) of service or more or on death the rate of prescribed
minimum days’(say, 15 days) wages for every completed year of service. The Act is
applicable to all establishments employing the prescribed minimum number (say, 10) or

more employees.

C) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for
monthly contributions by the Employer plus workers at the rate prescribed (say, 10% or
8.33%), The benefits payable under the Act are:

L Pension or family pension on retirement or death as the case may be.
ii. Deposit linked insurance on the death in harness of the worker.
iii. Payment of P.F. accumulation on retirement/death etc.

d) Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to

women employees in case of confinement or miscarriage etc.

e) Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain
welfare measures to be provided by the Contractor to contract labour and in case the
contractor fails to provide, the same are required to be provided, by the Principal Employer
by Law.. The principal Employer is required to take certificate of Registration and the
Contractor is required to take license from the designated Officer. The Act is applicable to
the establishments or Contractor of Principal Employer if they employ prescribed minimum

(say 20) or more contract labour.

f) ‘Minimum Wages Act 1948; - The Employer is to pay not less than the Minimum
Wages fixed by appropriate Government as per provisions of the Act if the employment is a
scheduled employment. Construction of buildings, roads, runways is scheduled

employment.

g) Payment of Wages Act 1936: - It lays down as to by what date the wages are to be
paid when it will be paid and what deductions can be made from the wages of the workers.
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h) Equal Remuneration Act 1979: - The Act provides for payment of equal wages for
work of equal nature to male and female workers and for not making discrimination against

female employees in the matters of transfers, training and promotions etc.

D) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing
prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual
bonus within the prescribed range of percentage of wages to employees drawing up to the
prescribed amount of wages, calculated in the prescribed manner. The Act does not apply to
certain establishments. The newly set-up establishments are exempted for five years in

certain circumstances. States may have different number of employment size.

)] Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for
resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and
what are the requirements for laying off or retrenching the employees or closing down the

establishment.

k) Industrial Employment (Standing Orders) Act 1946: - It is applicable to all
establishments employing prescribed minimum (say, 100, or 50). The Act provides for laying
down rules governing the conditions of employment by the Employer on matters provided

in the Act and gets these certified by the designated Authority.

I) Trade Unions Act 1926: - The Act lays down the procedure for registration of trade
unions of workmen and Employers. The Trade Unions registered under the Act have, ‘been

given certain immunities from civil and criminal liabilities.

m) Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment
of children below 14 years of age in certain occupations and processes and provides for
regulations of employment of children in all other occupations and processes. Employment

of child labour is prohibited in building and construction industry.

n) Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of
Service) Act 1979: - The Act is applicable to an establishment which employs prescribed
minimum (say, five) or more inter-state migrant workmen through an intermediary (who
has recruited workmen in one state for employment in the establishment situated in another
state). The Inter-State migrant workmen, in an establishment to which this Act becomes
applicable, are required to be provided certain facilities such as Housing, Medical-Aid,

Traveling expenses from home up to the establishment and back etc.

0) The Building and Other Construction workers (Regulation of Employment and
Conditions of Service) Act 1996 and the Cess Act of 1996 - All the establishments who carry
on any building or other construction work and employs the prescribed minimum (say, 10)
or more workers are covered under this Act. All such establishments are required to pay
cess at the rate not exceeding 2% of the cost of construction as may be modified by the
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Government. The Employer of the establishment is required to provide safety measures at
the building or construction work and other welfare measures, such as canteens, first-aid
facilities, ambulance, housing accommodations for workers near the work place etc. The
Employer to whom the Act applies has to obtain a registration certificate from the

Registering Officer appointed by the Government.

P) Factories Act 1948: - The Act lays down the procedure for approval of plans before
setting up a factory, health and safety provisions, welfare provisions, working hours, annual
earned leave and rendering information regarding accidents or dangerous occurrences to
designated authorities. It is applicable to premises employing the prescribed minimum (say,
10) persons or more with aid of power, or another prescribed minimum (say, 20) or more

persons without the aid of power engaged in manufacturing process.

SECTION 3
Conditions of Contract
Part — II Special Conditions of Contract [SCC]

1. All works shall be carried out in strict accordance to the norms, procedure and
specifications issued and enforced by BIS in Relevant Indian Standard specifications and
code of Practices with up to date amendments and revisions, latest edition of National
building code and National electric code. In addition the installation shall comply in all
respects with the requirements of Indian Electricity Act 1910 and Indian Electricity Rule
1956 with up to date amendments and revisions and special requirements if any of the
M.P. State Electricity Board or Chief Electrical Advisor to Government of Madhya
Pradesh cum Chief Electrical Inspector and his subordinate office.

2. The contractor shall make his own arrangements for supply of water and electricity at
his expense required for execution of work. The JSCL shall neither make any such
arrangements nor shall make any payments in this regard.

3. The contractor has to construct at his own cost his site office and store at site on a
suitable place and location as permitted by JSCL. The JSCL shall not provide any place
or room in the building under construction for storage of equipment’s required for work.
No amount shall be paid to the contractor in this regard.

4. Proper upkeep and maintenance and safety of store and stocks of materials brought at
site shall be the sole responsibility of the contractor. The materials got damaged due to
negligence of its up keeping at site or due to mishandling shall have to be replaced by
the contractor at his own cost. On discovery of such damages the JSCL shall recover the
amount paid through the running bills to the contractor and shall only be reimbursed
after the replacement of the same. The JSCL shall also not be responsible for theft of
materials from site and the contractor has to replace all such materials at his own cost.
No compensation whatsoever shall be payable to the contractor on above grounds.

5. Time being the essence of the contract, the contractor shall before drawl of agreement
prepares a detail time bound work execution program which shall be approved by
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10.

11.

12.

13.

Engineer in charge. The contractor has to execute the work in strict accordance to the
time bound execution program submitted by him, mutually agreed, approved.

Time schedule can be revised by the JSCL for any unforeseen unavoidable reasons
whatsoever. It may be necessary to stop the work at certain place due to some
unavoidable reasons and restart the work at later date. Such contingencies shall not
vitiate the contract and shall not be considered a ground for extra claim for any reason
whatsoever. However time extension shall be allowed only for such days for which the
work was stopped by JSCL.

The contractor shall not be entitled to any compensation for any loss suffered by him on
account of delay in commencement or execution for work whatever the cause of delay
may be including delay arising out of other materials, supply of materials, transportation
for any matter related with MPPKVV Co. Ltd. &Electrical Safety Department or any
other reasons whatsoever, the JSCL shall not be liable for any claim in respect thereof.
Rate quoted shall be applicable for works at all height unless otherwise specified in the
schedule of quantities.

The contractor shall have to arrange all free of cost facilities for the inspection, such as
employ or material labor etc. and any fees payable to Government or any competent
authority at his own cost. The contractor shall arrange to obtain all sanctions from the
concerning office of MPPKVV Co. Ltd. and from the elect. Inspector Govt. of M.P. at his
own cost. Any fees in respect of above work paid by the contractor shall not be
reimbursed or refunded by the JSCL and no claim for compensation shall be entertained
in this regard .Copy of all such sanctions has to be submitted to Engineer In charge JSCL.
The consultant appointed by JSCL is authorized for following;:

i.  To visit the site from time to time to inspect the quality of work.
ii.  Toissue working drawings with specifications to the contractor.
iii. =~ Technically guide the contractor if required.
iv.  To accompany JSCL officials for factory inspections of material if required.

v.  The contractor shall be responsible for removal of all defects and shall make
rectification in the work at his own cost if any at the time of handing over the
installation to MPVV Co. Ltd. without any claim for compensation.

It shall be the duty of the contractor to arrange all clearances from Electrical Inspector
MP Govt, to coordinate and peruse the officers of MPPKVV Co. Ltd. for periodical
inspections during the currency of contract and final inspection of the work and get the
complete installation electrically charged. No extra payment shall be made to the
contractor in above account.

The contractor at his own cost and efforts shall arrange periodical inspection of work by
various officers of MPSEB during course of execution of work and any instruction issued
by the officers of MPVV Co. Ltd. shall be communicated to JSCL in writing by the
contractor and prior permission shall be taken from JSCL before its compliance.

The contractor should note that any delay / on the part of MPPKVV Co. Ltd. on any
account what so ever shall not be entertained as a reason for time extensions in case of
delay in completion of the work covered under this entire contract. The tenderer should
therefore be aware and should not that execution and timely completion of External
Electrification work in full coordination with other development and construction works
covered under the scope of contract shall be sole responsibility of successful tenderer.
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14.

15.

16.

17.

18.

The contractor has to quote his rates for items in strict accordance to the list of approved
make of materials. The tenderer has to ensure before filling up the rates regarding their
availability and period of delivery.

The contractor shall note that during the execution of works there is likelihood in charge
of layout, specification and change in quantities of items entered in the schedule of items
for which the contractor has tendered his rates. The increase or decrease in the quantities
of such items may be up to any extent and the tenderer shall not been entitled to any
compensation for any loss suffered by him on account or procurement of additional
quantities of such items due to such changes.

Time schedule may be revised by the JSCL from time to time keeping in view of the
approval of drawings or items or for any reasons whatsoever. It may be necessary to
stop the work at certain places due to some unavoidable reasons and restart the work at
later date. Such contingencies shall not vitiate the contract and shall not be considered a
ground for extra claim.

The contractor shall not be entitled to many compensation for any loss suffered by him
on account of delay in commencement or execution of work whatever the cause of delay
may be including delay arising out of other materials or any reasons whatever and the
JSCL shall not be liable for any claim in respect thereof.

Performance security will be 5% of the contract value. The successful bidder shall
bound to submit Performance Security in the form of FDR format scheduled bank or a
bank guarantee of 5% of contract value at the time of agreement & in addition to this
5% will be deducted from bills as security deposit. This Performance Security (5%)
and security deposit (5%), that is total 10% shall be released after satisfactory
completion of the contract after the maintenance period.
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SECTION 5

AGREEMENT FORM
AGREEMENT
This agreement, made on the day of
between: (name and address of Employer) (hereinafter called “the
Employer) and (name and address of

contractor) hereinafter called “the Contractor” of the other part.
Whereas  the  Employer is  desirous  that the  Contractor  execute

(name and identification number of Contract)

(hereinafter called “the Works”) and the Employer has accepted the Bid by the Contractor
for the execution and completion of such Works and the remedying of any defects therein, at
a cost of Rs..........

NOW THIS AGREEMENT WITNESSED as follows:

1. In this Agreement, words and expression shall have the same meaning as are
respectively assigned to them in the conditions of contract hereinafter referred to and
they shall be deemed to form and be read and construed as part of this Agreement.

2. In consideration of the payments to be made by the Employer to the Contractor as
hereinafter mentioned, the Contractor hereby covenants with the Employer to
execute and complete the Works and remedy any defects therein in conformity in all
aspects with the provisions of the contract.

3. The Employer hereby covenants to pay the Contractor in consideration of the
execution and completion of the Works and the remedying the defects wherein
Contract Price or such other Sum as may become payable under the provisions of the
Contract at the times and in the manner prescribed by the Contract.

4. The following documents shall be deemed to form and be ready and construed as
part of this Agreement viz.

i.  Letter of Acceptance

ii.  Contractor’s Bid

iii. ~ Condition of Contract: General and Special -

iv.  Contract Data

v.- Bid Data

vi. Drawings

vii. Bill of Quantities and

viii. Any other documents listed in the Contract Data as forming part of the
Contract.

In witnessed whereof the parties there to have caused this Agreement to be executed the day

and year first before written.

The Common Seal of was hereunto affixed in

the presence of:
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Signed, Sealed and Delivered by the said in the presence of:

Binding Signature of Employer

Binding Signature of Contractor
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Appendix 1: Format for Affidavit Certifying no Blacklisting
(On Non - judicial stamp paper of Rs 100/- or such equivalent document duly attested by
notary public)

Affidavit I, M/s. .............ceeeceeeevenenen... (Sole Bidder / Lead Partner/ Other Member(s), (the
names and addresses of the registered office) hereby certify and confirm that we or any of
our promoters/directors are not barred by the Employer or blacklisted by any state
government or central government / department / funding agency in India from
participating in projects, either individually or as partner of a Joint Venture as on the

.............................................. (seven days prior to date for close for bidding).

We undertake that, in the event of us or any of our promoters/directors being blacklisted /
barred at any time post the date of this affidavit, we shall intimate the Employer of such

blacklisting.

We further confirm that we are aware that as per Clause 25 of the Tender for Selection of

Contractor for , our Bid for the captioned project

would be liable for rejection in case any material misrepresentation is made or discovered
with regard to the requirements of the bid document at any stage of the bidding process or
thereafter the contract agreement will be liable for termination.

Dated this ......ooovvviviiviinnnn Dayof .......oooooiiiinnnn , 2018.

Name of the Bidder .......................

Signature of the Authorised Signatory ....................oo

Name of the Authorised Signatory

Note: * To be executed separately by all the partners in case of joint venture.
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Appendix 2
Note: The detailed and signed CV’s of all the Key Technical Personnel, recently signed (not
older than 3 months from the due date of submission of bid) by the key personnel himself,
must be furnished along with the bid as per proforma given below. Non-compliance of the
above or non-furnishing of the CV as above or conditional deployment of any of the above
personnel or proposal to employ lesser number of personnel than above may make the bid

non responsive and financial bid may not be opened.

Format of Curriculum Vitae (CV) For Proposed Key Staff

1. Proposed Position:

2. Name of Staff:

3. Date of Birth: (Please furnish proof of age)
4. Nationality:

5. Educational Qualification:

(Summarize college/university and other specialized education of staff member, giving names of
schools, dates attended and degrees obtained). (Please furnish proof of qualification)

Contact Address with Phone and mobile numbers:

6. Membership of Professional Societies:

7. Publication:

(List of details of major technical reports/papers published in recognized
national and international journals)

8. Employment Record:

(Starting with present position, list in reversed order, every employment held. List all
positions held by staff member since graduation, giving dates, names of employing
organization, title of positions held and location of assignments. For experience period of
specific assignment must be clearly mentioned, also give client references, where

appropriate).

9. Summary of the CV
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(Furnish a summary of the above CV. The information in the summary shall be precise
and accurate. The information in the summary will have bearing on the evaluation of the
CV).

A) Education:

i) Field of Diploma/Graduation and year
ii) Field of post-graduation and year

iii) Any other specific qualification

B) Experience
i) Total experience in relevant Works: Yrs.
ii) Responsibilities held:

i) Yrs.
i) Yrs.
iii) Yrs.
iii) Relevant Experience: Yrs.

C) Permanent Employment with the Firm (Yes/No):
If yes, how many years:

If no, what is the employment?

Arrangement with the firm?

Certification:

1 I am willing to work on the project and I will be available for entire duration of the project
assignment and I will not engage myself in any other assignment during the currency of this

assignment on the project

2 I, the undersigned, certify that to the best of my knowledge and belief, this bio-data

correctly describes myself my qualification and my experience.

Signature of the Candidate

Place

Date

Signature of the Authorized Representative of the firm

Place

Date
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Note: Each page of the CV shall be signed in ink by both the staff member and the

Authorized Representative of the firm.
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