
 

 

 

JABALPUR SMART CITY LIMITED (JSCL) 

MADHYA PRADESH  

 

TENDER DOCUMENT 

Office of the : Jabalpur Smart City Limited  

NIT Number and Date : JSCL/2020/24/ADM/01 

Date of NIT                          : 08/01/2020 

Agreement Number and 

Date 

:  

Name of Work : Construction of Smart Road & Under Ground 

Electrification Work under Phase – II in ABD Area, 

Jabalpur  

Name of the Contractor :  

Probable 

Amount of 

Contract 

In Fig : Rs. 3716.33 lakhs  

In words 
: Rupees thirty-seven crore sixteen lakh forty-nine 

thousand seventeen only  

Contract 

Amount In Fig 
:  

In words 
:  

Stipulated Period of 

Completion 

: 18 Months (including rainy season) 

 

 



Tender for Construction of Smart Road & Under Ground 

Electrification Work under Phase – II in ABD Area, Jabalpur  

JABALPUR SMART CITY LIMITED    Page 2 of 94 

 

Table of Contents 

 
Table of Contents ................................................................................................................................. 2 

News Paper Cutting ........................................................................................................................ 6 

SECTION 1 ............................................................................................................................................ 7 

Notice Inviting e-Tenders ............................................................................................................... 7 

Notice Inviting Tenders ...................................................................................................................... 8 

SECTION 2 ............................................................................................................................................ 9 

INSTRUCTIONS TO BIDDERS (ITB) ............................................................................................ 9 

A. GENERAL ................................................................................................................................. 9 

PROJECT OBJECTIVE AND KEY COMPONENTS ................................................................ 9 

1. SCOPE OF BID ..................................................................................................................... 9 

2. GENERAL QUALITY OF WORK: ................................................................................... 13 

3. PROCEDURE FOR PARTICIPATION IN E- TENDERING: ....................................... 13 

4. ONE BID PER BIDDER ..................................................................................................... 14 

5. COST OF BIDDING: .......................................................................................................... 14 

6. SITE VISIT AND EXAMINATION OF WORKS:........................................................... 14 

B. BID DOCUMENTS ................................................................................................................ 14 

7. CONTENT OF BID DOCUMENTS: ................................................................................ 14 

8. EXAMINE ........................................................................................................................... 14 

9. PRE-BID MEETING (WHERE APPLICABLE) ............................................................... 15 

10. AMENDMENT OF BID DOCUMENTS: .................................................................... 15 

C. PREPARATION OF BID ....................................................................................................... 15 

11. BID PREPARATION ...................................................................................................... 15 

12. DOCUMENTS COMPRISING THE BID: ................................................................... 15 

13. LANGUAGE: .................................................................................................................. 16 

14. TECHNICAL PROPOSAL: ........................................................................................... 16 

15. FINANCIAL BID: ........................................................................................................... 16 

16. PERIOD OF VALIDITY OF BIDS:................................................................................ 16 

17. EARNEST MONEY DEPOSIT (EMD) ......................................................................... 16 

D. SUBMISSION OF BID ............................................................................................................ 17 

18. BID SUBMISSION .......................................................................................................... 17 

E. OPENING AND EVALUATION OF BID........................................................................... 17 



Tender for Construction of Smart Road & Under Ground 

Electrification Work under Phase – II in ABD Area, Jabalpur  

JABALPUR SMART CITY LIMITED    Page 3 of 94 

 

19. PROCEDURE: ................................................................................................................. 17 

20. CONFIDENTIALITY: .................................................................................................... 17 

F. AWARD OF CONTRACT .................................................................................................... 17 

21. AWARD OF CONTRACT:............................................................................................ 17 

22. PERFORMANCE SECURITY ....................................................................................... 18 

23. SIGNING OF CONTRACT AGREEMENT: ............................................................... 18 

24. CORRUPT PRACTICES: ............................................................................................... 18 

(END OF ITB) ............................................................................................................................. 18 

BID DATA SHEET ......................................................................................................................... 19 

BID DATA SHEET ......................................................................................................................... 20 

Annexure – A .................................................................................................................................. 21 

KEY DATES ................................................................................................................................ 21 

Annexure – B .................................................................................................................................. 22 

|| AFFIDAVIT || ....................................................................................................................... 22 

Annexure—C .................................................................................................................................. 23 

PRE- QUALIFICATIONS CRITERIA ...................................................................................... 23 

A. Financial ................................................................................................................................. 23 

B. Physical ................................................................................................................................... 23 

Annexure —D ................................................................................................................................. 24 

SPECIAL ELIGIBILITY CRITERIA .......................................................................................... 24 

Annexure- E .................................................................................................................................... 25 

SPECIFICATIONS ...................................................................................................................... 25 

Annexure-F ..................................................................................................................................... 26 

PROCEDURE FOR PARTICIPATION IN E-TENDERING ................................................. 26 

Annexure — G ................................................................................................................................ 28 

JOINT VENTURE (J.V.) ............................................................................................................. 28 

Annexure-H .................................................................................................................................... 30 

ORGANIZATIONAL DETAILS .............................................................................................. 30 

Annexure —I................................................................................................................................... 31 

Envelope — B, Technical Proposal .............................................................................................. 31 

Annexure - I (Format: I-1) ............................................................................................................. 32 

FINANCIAL & PHYSICAL EXPERIENCE DETAILS .......................................................... 32 

Annexure-I(Format: I-2) ................................................................................................................ 34 

ANNUAL TURN OVER ............................................................................................................... 34 

Bid Capacity ................................................................................................................................ 34 



Tender for Construction of Smart Road & Under Ground 

Electrification Work under Phase – II in ABD Area, Jabalpur  

JABALPUR SMART CITY LIMITED    Page 4 of 94 

 

Annexure - I (Format : I-3) ............................................................................................................ 35 

List of Technical Personnel for the Key Positions(to be referred for civil works) ............ 35 

Annexure - I (Format: I-3) ............................................................................................................. 37 

List of Technical Personnel for the Key Positions (to be referred for underground 

electrification works) ................................................................................................................. 37 

List of Key Equipment’s / Machines for Quality Control Labs ........................................... 38 

Annexure - I (Format : I-5) ............................................................................................................ 44 

List of Key Equipment’s/ Machines for Construction Work (Only for civil works) ............. 44 

Annexure — J.................................................................................................................................. 46 

FINANCIAL BID ........................................................................................................................ 46 

Annexure — K ................................................................................................................................ 47 

MATERIALS TO BE ISSUED BY THE DEPARTMENT ....................................................... 47 

Annexure—L .................................................................................................................................. 48 

LETTER OF ACCEPTANCE (LOA) ............................................................................................ 48 

Annexure — M ............................................................................................................................... 49 

Conditions of Contract .................................................................................................................. 49 

Annexure—N.................................................................................................................................. 69 

Drawings ..................................................................................................................................... 69 

ANNEXURE—O ............................................................................................................................ 70 

Details of Milestones .................................................................................................................. 70 

ANNEXURE—P ............................................................................................................................. 71 

Compensation for Delay ........................................................................................................... 71 

Annexure – Q .................................................................................................................................. 72 

List of Equipment for Quality Control Lab ............................................................................ 72 

ANNEXURE - R ............................................................................................................................. 73 

Price Adjustment ........................................................................................................................ 73 

Annexure - S ................................................................................................................................... 75 

Annexure - T ................................................................................................................................... 76 

Bank Guarantee Form for Secured Advance .............................................................................. 76 

INDENTURE FOR SECURED ADVANCES .......................................................................... 76 

Annexure - U .................................................................................................................................. 79 

Physical Completion Certificate ............................................................................................... 79 

Annexure-V ..................................................................................................................................... 80 

Final Completion Certificate .................................................................................................... 80 

Annexure - W.................................................................................................................................. 81 



Tender for Construction of Smart Road & Under Ground 

Electrification Work under Phase – II in ABD Area, Jabalpur  

JABALPUR SMART CITY LIMITED    Page 5 of 94 

 

SECTION 4 .......................................................................................................................................... 87 

BILL OF QUANTITIES (BOQ) ..................................................................................................... 87 

SECTION 5 .......................................................................................................................................... 88 

AGREEMENT FORM .................................................................................................................... 88 

AGREEMENT ............................................................................................................................. 88 

Annexure - X ................................................................................................................................... 89 

FORM OF BANK GUARANTEE ................................................................................................. 89 

Performance Security/Additional Performance Security ..................................................... 89 

Appendix 1 ...................................................................................................................................... 92 

Format for Affidavit Certifying no Blacklisting .................................................................... 92 

Appendix 2 ...................................................................................................................................... 93 

Format of Curriculum Vitae (CV) For Proposed Key Staff .................................................. 93 

 

 

 

  



Tender for Construction of Smart Road & Under Ground 

Electrification Work under Phase – II in ABD Area, Jabalpur  

JABALPUR SMART CITY LIMITED    Page 6 of 94 

 

News Paper Cutting 

  



Tender for Construction of Smart Road & Under Ground 

Electrification Work under Phase – II in ABD Area, Jabalpur  

JABALPUR SMART CITY LIMITED    Page 7 of 94 

 

SECTION 1 

Notice Inviting e-Tenders 

Jabalpur Smart City Limited 

N.I.T.NO. JSCL/2020/24/ADM/01          Dated. 08/01/2020 

Online percentage rate bids for the following works are invited from registered contractors 

and firms of repute fulfilling registration criteria: 

S.No. Work District(s) Probable Amount 

(Rs. In lacs) 

Completion Period 

(months) 

1 Construction of Smart 

Road & Under Ground 

Electrification Work 

under Phase – II in ABD 

Area Jabalpur 

Jabalpur 3716.33 lakhs 18 Months 

(including rainy 

season) 

 

1. Interested bidders can view the NIT on website http://www.mptenders.gov.in 

2. The Bid Document can be purchased only online from 17/01/2020 to 17/02/2020 

18:55PM 

3. Pre-Bid Meeting is scheduled on 3:00 PM 31/01/2020 at JSCL office Manas Bhawan, 

Jabalpur.  

4. Amendments to NIT, if any, would be published on website only, and not in 

 Newspaper. 

 

 

 

Chief Executive Officer 

Jabalpur Smart City Limited 
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Notice Inviting Tenders 

Jabalpur Smart City Limited 
Office of the Executive Director, Jabalpur Smart City Limited 

Online percentage rate bids for the following works are invited from registered contractors 

and firms of repute fulfilling registration criteria: 

S. 

No. 

Name of Work District Probable 

Amount of 

Contract 

(Rs. In lacs 

Earnest 

Money 

Deposit 

(EMD) (in 

Rupees) 

Cost of Bid 

Document 

(in Rupees) 

Category of 

Contractor 

Period of 

completion 

(in Months) 

1 Construction of 

Smart Road & 

Under Ground 

Electrification 

Work under Phase 

– II in ABD Area, 

Jabalpur 

 

Jabalpur 3716.33 

lakhs 

18,60,000/- 50000/- Appropriate 

class 

18 

Months 

(including 

rainy 

season) 

1. All details relating to the Bid Document(s) can be viewed and downloaded free of cost on the 

website. 

2. Bid Document can be purchased after making online payment of portal fees through 

Credit/Debit/Cash Card/ internet banking. 

3. At the time of submission of the bid the eligible bidder shall be required to : 

a. Pay the cost of bid document. 

b. Deposit the Earnest Money 

c. Submit a check list and 

d. Submit an affidavit. 

4. Further, Details can be seen in the Bid Data Sheet.  

5. Eligibility for bidders : 

6. At the time of submission of the bid the bidder should have valid registration with the 

Government of Madhya Pradesh, PWD in appropriate Class. However, such bidders who are not 

registered with the Government of Madhya Pradesh and eligible for registration can also submit 

their bids after having applied for registration with appropriate authority. The bidder would be 

required to have valid registration at the time of signing of the Contract. 

7. Failure to sign the contract by the selected bidder, for whatsoever reason, shall result in forfeiture 

of the earnest money deposit.  

8. Pre-qualification – Prequalification conditions, wherever applicable, are given in the Bid Data 

Sheet. 

9. Special Eligibility- Special Eligibility Conditions, if any, are given in the Bid data sheet. 

10. The Bid Document can be purchased only online from 17/01/2020 to 17/02/2020 18:55PM 

11. Pre-Bid Meeting is scheduled on 3:00 PM 31/01/2020 at JSCL office Manas Bhawan, Jabalpur.  

12. SOR applied is UADD Schedule of Rates 2012 Volume I, II, & III and amendments upto the date 

of submission of tender 

13. Amendments to NIT, if any, would be published on website only, and not in newspaper. 

 

Chief Executive Officer 

Jabalpur Smart City Limited 
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SECTION 2 

INSTRUCTIONS TO BIDDERS (ITB) 

A. GENERAL 

PROJECT OBJECTIVE AND KEY COMPONENTS 

Transforming roads into Smart Roads has been conceptualized by the under Smart City 

Mission and by JSCL, to create 21st century public realm infrastructure for all strata of the 

society. This entails comprehensive upgrading of the public Right of Way (ROW) of the 

streets which includes (but is not limited to) – refurbishment of existing carriageway, laying 

of new footpaths and cycle tracks, shifting of select utilities from its current location to new 

location (under footpaths) or construction of new utilities, external development works for 

landscape, hardscape, street furniture, lighting etc. 

Smart Roads include Four Broad Objectives, namely: 

• ROAD DIET & SAFE STREETS: Also known as lane-width reduction or road re-

channelization is a technique in transportation planning whereby the effective width 

of the carriageway is reduced in order to achieve systemic improvements. Roads 

with clearly demarcated spaces for vehicles, pedestrians, cyclists and dedicated on-

street parking to minimize conflicts between vehicular and pedestrian traffic. Safe 

streets with shaded walkways promoting walking as a daily activity – encouraging 

healthy lifestyles. 

 

• RESILIENT STREETS: Streets with defined utility corridor including 

undergrounding & overhead utilities where upgraded utilities can withstand severe 

natural and man-made disasters. Streets that provide infrastructure allowing safe 

walking experience in night through pedestrian lighting and clean public space 

through dustbins at regular intervals. 

 
• INCLUSIVE STREETS: Streets that allow and provide multiple mobility options to 

its citizens including walking, cycling, driving private vehicles and commuting 

through public transport. Universal accessible design that allow safe walking 

experience to all citizens especially elderly and people with special needs. 

 
• STREETS AS PUBLIC SPACES: Streets that provide spaces outside our homes for 

social, cultural or intellectual interactions, to walk or to just breathe fresh air. Streets 

that reduces congestion through replacement of encroachments on streets to its 

designated areas and achieving low carbon emission. 

 

1. SCOPE OF BID 

The roads are to be constructed as per the street design attached in this document following 

the street design guidelines such as IRC, UTTIPEC street design guidelines, etc. issued by 
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MoUD GoI. The attached road design considers the following three levels of transport (i) 

Pedestrian (ii) Cycle track (iii) Public transport users and lastly the motorized vehicles. It 

should include the necessary infrastructures/amenities like landscaping, water supply, 

storm water drainage, underground utility duct etc.   

Dedicated corridors will be provided in traffic services like cycle track and pedestrian track. 

The scope of project is to re-construct the existing road as per the latest guidelines, rules, and 

regulations. The roads construction should include construction of junction, pedestrian 

track, cycle lane as per the design. The construction of roads must have be considered for 

complete modification/up gradation of the roads with utility ducts to underground 

electrification work and OFCs cables. The existing pedestrian track has to be upgraded and 

construction of non-motorized cycle lanes of world class standard meeting all the national as 

well as local guidelines/standards.   

18 M WIDE ROAD  

- Existing Roads are either concrete or bituminous roads with lesser carriageway 

width. It is proposed to have (7) m wide carriageway of cement concrete with 

provision of widening with overlay on existing surface. 

- Un-segregated Cycle track on both side of carriageway will be of bituminous 

material which is to be highlighted with road markings as per the street guidelines.  

- Pedestrian path on both side of cycle track which will be constructed with flag stone. 

- Landscaping with benches, tree guards, dustbins etc. is also proposed. There is also 

provision of Water ATMs along some roads.  

- Underground utilities such as pipe line, sewer pipeline, OFC cables, Electrical cables, 

rainwater drain etc. The cost of sewer pipeline and water supply is not included in 

this project, as they are either being executed on other project or will be executed in 

different projects. 

24 M WIDE ROAD  

- Existing roads are either concrete or bituminous roads and it is proposed to have 

carriageway of cement concrete  with provision of widening with overlay on existing 

surface with or without scarifying the existing B.T. surface (as per attached road 

sections).  

- Segregated cycle tracks on both side of carriageway will be of cement concrete  

material which is to be highlighted with road markings as per the street guidelines.  

- Pedestrian path on both side of cycle track which will be constructed with flag stone. 

- Landscaping with 3 seat chairs, tree guards, dustbins etc. There is also provision of 

Water ATMs along some roads. 

- Median is proposed on the road.  

- Underground utilities such as pipe line, sewer pipeline, OFC cables, Electrical cables, 

rainwater drain etc. The cost of sewer pipeline and water supply is not included in 

this project, as they are either being executed on other project or will be executed in 

different projects. 

 

KEY TASKS/ DELIVERABLES BY THE CONTRACTOR DURING GOOD FOR 

CONSTRUCTION STAGE WILL INCLUDE: 
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- This contract involves the preparation of drawings (wherever required, including 

submission and obtaining of all necessary approvals from the relevant authorities). 

The contractor shall prepare GFC for the works included in the RFP in accordance 

with the concept design developed by Employer. 

- The contractor should submit a complete timeline for scope of work to be carried out. 

- The Client Representative will supervise and monitor the progress of this phase and 

contractor shall provide necessary cooperation and coordination. 

- Contractor shall conduct all investigations required for design and execution of project 

like traffic studies and road investigations , Inventory of roads, Geo-tech investigations 

minimum 3 m below the hard rock or as per the BIS standards and for its structural 

stability and propose any new pavement, junction improvements , if required. 

- Based on the revised cross section, traffic and other relevant parameters, contractor 

will have to design the geometry of road and pavement etc. and get it vetted and 

approved by ‘Engineer in Charge’. 

- Preparation and Submission of Complete Bill of Materials (BoM) along with detailed 

technical specifications, manufacturer’s details and delivery schedule at the sites. Shall 

also provide the codification for all the items delivered. 

- Preparation and submission of the details of the man power deployment for the 

project. 

- Dispatch of materials as per the implementation accepted timelines / implementation 

schedule and phasing of the project by the employer. 

- Preparation and submission of periodical progress report for all the stages. 

- Employer will provide all the available information pertaining to these roads to the 

successful bidder. However contractor has to validate the information provided by 

carrying of field/site surveys/other relevant surveys as deemed necessary 

independently. The contractor shall conduct site survey and investigation of the roads 

where design has to be implemented and prepare survey report highlighting the site 

feasibility, GFC drawings, and site specific requirements / dependencies for successful 

implementation. 

- Contractor has to prepare the documentation for showcasing the daily and weekly  

progress and the quantification of work done, Its mandatory to submit the progress 

report with Photos and Video every month and also before and after present 

conditions. At the end of the project a movie with 15 minutes, showcasing the project 

at different stages shall be submitted by the contractor. 

 

LANDSCAPE, HARDSCAPE AND CYCLE TRACK WORKS 

The various components included (but not limited to) in this are – wide footpaths, cycle 

tracks, landscape corridor with trees, bus bays, on-street parking, road markings, median, 

hawker zone, improved junctions, table tops, universal accessible design by introduction of 

ramps, benches and planting beds, provision for future bus stops, etc. 
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- Design and Construction of bus stops, public toilets and ATMs is not part of the 

contractor scope of work. Although the contractor is required to ensure site 

coordination and construction activity alignments when these works are being 

undertaken by other contractors. 

-  General Arrangement Plans (Surface Finishes Layouts) including Materials, Site 

o Furniture, cycle tracks etc. 

- Levels and Grading Layouts; Material/Lighting/Furniture Schedules; Hardscape 

o Details (including ramps, cycle tracks, bus bays, on-street parking and 

benches); pedestrian lighting details; planting schedule; planting and soil 

details 

- Hard landscape specification including all details in employers bill of quantities 

(BoQ) and technical specs. 

- Softscape Specifications including all details in Employers BoQ and Technical Specs 

- Final Setting-Out Plan for hardscape, softscape; furniture, cycle tracks, footpaths, 

lighting etc. 

- All detail construction drawings suitable for construction works to be undertaken by 

competent contractor  

- All necessary coordinated services drawings (including but not limited to location of 

light fixtures, cycle tracks, footpaths, existing site services and any new added 

services etc.) 

- Shop drawings for all proprietary items/vendor items 

- The contractor must be aware of general and specific site conditions, topography and 

any existing landscape prior to commencement of any landscape works on site. 

 

B) UTILITIES - SCOPE OF INFRASTRUCTURE FOR CONTRACTOR 

- Objectives for Infrastructure Layout: A sustainable approach to design and 

implementation of roads based on three basic principles outlined in the Tender i.e. 

Focus on  pedestrians/cyclist movement for safety, Consistent traffic & travel lane  

widths and Intelligent relaying of all sub terrain utilities so as no more digging up of 

smart roads. Every effort to include parking spaces, street landscape, garbage pickup 

points, adequate lighting, clean signage’s, ramped footpaths etc. in the smart streets. 

-  The project of Smart Roads has been considered under smart city for showcasing the 

pilot development to the rest of the city, which makes the area liveable and better 

eco-friendly environment. The scope of work for infrastructure is explained in the 

following section. 

o Development and Strengthening of Carriage way with uniform lane widths. 

This would require removal of existing median and relocating it at a new 

defined road centre with street lighting and landscape elements as shown in 

concept drawings. 

o Development of footpath wider and pedestrian friendly ways. 

o Reserving the space for utilities in a specified corridor 

o Rehabilitation of tertiary storm water road side drain for easing out of rain 

water with proper shoulders etc. Development of junction across entire road. 

o Construction Bus bays, Auto bays wherever essential. 
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o In this project, the above said points have been considered/ incorporated for 

the standard development of roads. The objective of these standards is to 

make road for longer duration usage and to be free from zig-zag movement 

of vehicles, to ease out the pedestrian movement and for the safety of school 

children and elderly. Further, this project should ensure to avoid un-

necessary road cuttings by various utility agencies. 

 

C) UNDERGROUND ELECTRIFICATION WORK - SCOPE OF WORK FOR 

CONTRACTOR 

- The entire electrical works should be carried out in accordance with the 

specifications without any extra cost. The work shall conform to latest edition of 

Indian Standard Specifications & Indian Electricity Rules.  

- The works shall be completed as per the requirement of ISO:9002 & all required 

documents for the same shall be made available. 

- The Technical specification of all the equipment and the quantities required of 

various accessories & auxiliaries. The contractor shall also ascertain the quantities 

of items such as HT/LT cables, earthing, material, supporting steel pipes etc. and 

procure the material as per requirement. Excess material brought to site & not 

installed shall not be accepted by the Authority nor will it be paid for. 

 

Note- Details and drawings given in document are for information purpose only and 

successful bidder shall undertake confirmatory surveys for accuracy and completeness of 

data. It is in scope of successful Bidder to undertake all Site surveys, Geotechnical 

investigations/Engineering Surveys, hydrological investigations Underground Utility 

Surveying of the roads for shifting and creating new, obtaining all required approvals from 

the relevant authorities, Carry out Design and Drawings for all the components of the work 

as per Employers requirement and submit the same to client for review and approval. 

Prepare Good for Construction Drawings, submit maintenance manual to client for 

approval before start of post construction period. 

 

The successful bidder shall have to prepare and submit both ‘Good for Construction 

Drawings’ before execution and ‘As Built Drawings’ after execution depicting the exact 

construction carried out on site, in soft and hard copy format 

 

2. GENERAL QUALITY OF WORK: 

The work shall have to be executed in accordance with the technical specifications specified 

in the Bid Data sheet/ Contract Data, and shall have to meet high standards of 

workmanship, safety and security of workmen and works. 

3. PROCEDURE FOR PARTICIPATION IN E- TENDERING: 
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The procedure for participation in e-tendering is given in the Bid Data Sheet. 

4. ONE BID PER BIDDER 

4.1. The bidder can be an individual entity or a joint venture (if permitted as per Bid Data 

Sheet). In case the J.V. is permitted, the requirement of joint venture shall be as per the 

Bid Data Sheet. 

4.2.  No bidder shall be entitled to submit more than one bid whether jointly or severally. 

If he does so, all bids wherein the bidder has participated shall stand disqualified  

5. COST OF BIDDING: 

The bidder shall bear all costs associated with the preparation and submission of his bid, 

and no claim whatsoever for the same shall lie on the Government/ JMC/ JSCL or the 

Authority 

6. SITE VISIT AND EXAMINATION OF WORKS: 

The bidder is advised to visit and inspect the site of Works and its surroundings and obtain 

for itself on its own responsibility all information that may be necessary for preparing the 

bid and entering into a contract for construction of the work. All costs in this respect shall 

have to be borne by the bidder. 

B. BID DOCUMENTS 

7. CONTENT OF BID DOCUMENTS: 

 The Bid Document comprises of the following documents: 

1. NIT with all amendments. 

2. Instructions to Bidders, Bid Data Sheet with all Annexure 

3. Conditions of Contract :  

I. Part I General Conditions of contract and the Contract Data with all 

Annexure, and   

II. Part II Special Condition of Contract. 

4. Specifications 

5. Drawings 

6. Priced bill of quantities 

7. Technical and Financial bid 

8. Letter of Acceptance 

9. Agreement, and  

10. Any other document(s), as specified 

8. EXAMINE 

The bidder is expected to examine carefully all instructions, conditions of contract, 

the Contract data, forms, terms and specifications, bill of quantities, forms and 

drawings in the bid document, Bidder shall be solely responsible for his failure to do 

so. 
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9. PRE-BID MEETING (WHERE APPLICABLE) 

Wherever the Bid Data Sheet provides for pre-bid meeting: 

9.1. Details of venue, date and time would be mentioned in the Bid Data Sheet. Any 

change in the schedule of pre-bid-meeting would be communicated on the website 

only, and intimation to bidders would not be given separately. 

9.2. Any prospective bidder may raise his queries and/or seek clarifications in writing 

before or during the pre-bid meeting. The purpose of such meeting is to clarify issues 

and answer questions on any matter that may be raised at that stage. The Employer 

may, at his option, give such clarifications as are felt necessary. 

9.3. Minutes of the pre-bid meeting including the gist of the questions raised and the 

responses given together with any response prepared after the meeting will be hosted 

on the website. 

9.4. Pursuant to the pre-bid meeting, if the employer deems it necessary to amend the bid 

Documents, it shall be done by issuing amendment to the online NIT. 

10. AMENDMENT OF BID DOCUMENTS: 

10.1. Before the deadline for submission of bids, the Employer may amend or modify the 

bid document by publication of the same on the website. 

10.2. All amendments shall form part of the Bid Document. 

10.3. The Employer may, at its discretion, extend the last date for submission of bids by 

publication of the same on the website. 

C. PREPARATION OF BID 

11. BID PREPARATION 

The bidders have to prepare their bids online, encrypt their Bid Data in the Bid Forms and 

submit Bid Seals (Hashes) of all the envelopes and documents related to the bid required to 

be uploaded as per the time schedule mentioned in the key dates of the Notice Inviting e-

tenders after signing of the same by the Digital Signature of their authorized representative. 

12. DOCUMENTS COMPRISING THE BID: 

The bid submitted online by the bidder shall be in the following parts: 

Part 1- This shall be known as online Envelop A and would apply for all bids. Online 

envelop A shall contain the following as per details given in the bid data sheet: 

i) Registration number or proof of application for registration and organizational 

details in the format given in the bid data sheet. 

ii)  Payment of the cost of Bid Document. 

iii) Earnest Money : and 

iv) An Affidavit Duly Notarized. 

Part 2 – This shall be known as Online Envelope B and required to be submitted only in 

work where pre-qualification conditions and / or special eligibility conditions are stipulated 

in the Bid Data Sheet. Online Envelope B shall contain a self-certified sheet duly supported 

by documents to demonstrate fulfilment of pre-qualification conditions. 
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Part 3- This shall be known as online Envelope C and would apply to all bids. Envelop C 

shall contain financial offer in the prescribed format enclosed with the Bid Data Sheet and 

shall only be submitted online. 

13. LANGUAGE: 

The bid as well as all correspondence and documents relating to the bid exchanged by the 

Bidder and the Employer shall be in English or Hindi. Supporting documents and printed 

literature that are part of the Bid may be in another language provided they are 

accompanied by an accurate translation of the relevant passages in English. In such case, for 

the purposes of interpretation of the bid, such translation shall govern. 

14. TECHNICAL PROPOSAL: 

14.1. Only, in case of bids with pre-qualification conditions defined in the Bid Data Sheet, 

the Technical Proposal shall comprise of formats and requirements given in the Bid 

Data Sheet. 

14.2. All the documents/ information enclosed with the Technical Proposal should be self-

attested and certified by the bidder. The Bidder shall be liable for forfeiture of his 

earnest money deposit, if any document/information is found false/fake/untrue before 

acceptance of bid. If it is found after acceptance of the bid, the bid sanctioning 

authority may at his discretion forfeit his performance security / guarantee, security 

deposit, enlistment deposit and take any other suitable action. 

15. FINANCIAL BID: 

15.1. The bidder shall have to quote rates in format referred in Bid Data Sheet, in overall 

percentage, and not item wise, if the bid is in absolute amount, overall percentage 

would be arrived at in relation to the probable amount of contract given in NIT. The 

overall percentage rate would apply for all items of work. 

15.2. Percentage shall be quoted in figures as well as in words. If any difference in figures 

and words is found, lower of the two shall be taken as valid and correct. 

15.3. The bidder shall have to quote rates inclusive of all duties, taxes, royalties and other 

levies except Goods & Services Tax (GST). The amount of applicable GST will be paid 

separately to the contractor with each bill at the time of payment; and the Employer 

shall not be liable for any duties, taxes (Except GST) royalties and levies. 

15.4. The material along with the units and rates, which shall be issued, if any, by the 

department to the contractor, is mentioned in the Bid Data Sheet. 

16. PERIOD OF VALIDITY OF BIDS: 

The bids shall remain valid for a period specified in the Bid Data Sheet after the date of 

“close for biding” as prescribed by the Employer. The validity of the bid can be extended by 

mutual consent in writing.  

17. EARNEST MONEY DEPOSIT (EMD) 

17.1. The Bidder shall furnish, as part of the Bid, Earnest Money Deposit (EMD), in the 

amount specified in the Bid Data Sheet. 

17.2. The EMD shall be submitted online with the cost of bid document and processing 

charges as specified on the e tendering website. 
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17.3. Bid not accompanied by EMD shall be liable for rejection as non-responsive. 

17.4. EMD of bidders whose bids are not accepted will be returned within ten working days 

of the decision on the bid. 

17.5. EMD of the successful Bidder will be discharged when the Bidder has signed the 

Agreement after furnishing the required Performance security.  

17.6. Failure to sign the contract by the selected bidder, within the specified period, for 

whatsoever reason, shall result in forfeiture of the earnest money.  

D. SUBMISSION OF BID 

18. BID SUBMISSION  

The bidder is required to submit online bid duly signed digitally, and Envelope “A” and 

Envelope”B” in physical form also at the place prescribed in the Bid Data Sheet. 

E. OPENING AND EVALUATION OF BID 

19. PROCEDURE: 

19.1. Envelope “A” shall be opened first online at the time and date notified and its contents 

shall be checked. In cases where Envelope “A” does not contain all requisite 

documents, such bid shall be treated as non-responsive , and Envelope B and / or C of 

such bid shall not be opened. 

19.2. Wherever Envelope ‘B’ (Technical Bid) is required to be submitted, the same shall be 

opened online at the time and date notified. The bidder shall have freedom to witness 

opening of the Envelope ‘B’ Envelope ‘C’ (financial bid) of bidders who are not 

qualified in Technical Bid (Envelop ‘B’) shall not be opened. 

19.3. Envelope ‘C’ (Financial Bid) shall be opened online at the time and date notified. The 

bidder shall have freedom to witness opening of the Envelope ‘C’  

19.4. After opening Envelope ‘C’ all responsive bids shall be compared to determine the 

lowest evaluated bid. 

19.5. The Employer reserves the right to accept or reject any bid, and to annul the bidding 

process and reject all the bids at any time prior to contract award, without incurring 

any liability. In all such cases reasons shall be recorded. 

19.6. The employer reserves the right of accepting the bid for the whole work or for a 

distinct part of it. 

20. CONFIDENTIALITY: 

20.1. Information relating to examination, evaluation, comparison and recommendation of 

contract award shall not be disclosed to bidders or any other person not officially 

concerned with such process until final decision on the bid. 

20.2. Any Attempt by a bidder to influence the employer in the evaluation of the bids or 

contract award decisions may result in the rejection of his bid. 

F. AWARD OF CONTRACT 

21. AWARD OF CONTRACT: 

The Employer shall notify the successful bidder by issuing a ‘Letter of Acceptance’ 

(LOA) that his bid has been accepted. 
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22. PERFORMANCE SECURITY 

22.1. Prior to singing of the contract the bidder to whom LOA has been issued shall have to 

furnish performance security of the amount in the form and for the duration, etc. as 

specified in the Bid Data Sheet. 

22.2. Additional performance security, if applicable, is mentioned in the Bid data sheet and 

shall be in the form and for the duration, etc. similar to Performance Security. 

23. SIGNING OF CONTRACT AGREEMENT: 

23.1. The successful bidder shall have to furnish Performance Security and Additional 

Performance Security, if any, and sign the contract agreement within 15 days of issue 

of LOA  

23.2. The signing of contract agreement shall be reckoned as intimation to commencement 

of work. No separate work order shall be issued by the employer to the contractor for 

commencement of work. 

23.3. In the event of failure of the successful bidder to submit Performance Security and 

Additional Performance Security, if any or sign the Contract Agreement, his EMD 

shall stand forfeited without prejudice to the right of the employer for taking any other 

action against the bidder. 

 

24. CORRUPT PRACTICES: 

The Employer requires that bidders observe the highest standard of ethics during the 

procurement and execution of contracts. In pursuance of this policy, the employer. 

i. May reject the bid for award if it determines that the bidder recommended for award 

has, directly or through an agent, engaged in corrupt, fraudulent, collusive, or coercive 

practices in competing for the Contract ; and  

ii. May debar the bidder declaring ineligible, either indefinitely or for a stated period of 

time, to participate in bids, if it at any time determines that the bidder has, directly or 

through an agent, engaged in corrupt, fraudulent, collusive, or coercive practices in 

competing for, or in executing , a contract. 

For the purposes of this provision, the terms set forth above are defined as follows: 

a. ‘Corrupt Practice’ means the offering, giving, receiving or soliciting directly or 

indirectly, anything of value to influence improperly the actions of another party; 

b. ‘Fraudulent Practice’ means any act or omission, including a misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain a fanatical 

or other benefit or to avoid an obligation: 

c. ‘Coercive Practice’ means impairing of harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence improperly the 

actions of a party, 

d. ‘Collusive practice’ means an arrangement between two or more parties designed to 

achieve an improper purpose, including influencing improperly the actions of another 

party. 

(END OF ITB) 
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BID DATA SHEET 
GENERAL 

SR.NO. PARTICULARS DATA 

1 Office inviting tender JABALPUR SMART CITY LIMITED 

2 NIT No. N.I.T.NO. JSCL/2020/24/ADM/01  

3 Date of NIT 08/01/2020 
 

4 
Bid document download 

available from date & time 

 

17/01/2020 

5 Website link www.mptenders.gov.in 

SECTION 1 – NIT 

CLAUSE 

REFERENCE 

 

PARTICULARS 
 

DATA 

1. Portal fees As notified in e-tendering website 

 Cost of bid document Rs 50000/- 

Cost of bid document payable at As notified in e-tendering website 

Cost of bid document in favour 

of 

 

As notified in e-tendering website 

2. Affidavit format As per ANNEXURE B 

 Pre-Qualifications required Yes - 

If yes, details As per ANNEXURE C 

3. Special Eligibility Yes  

4. If Yes, details As per ANNEXURE D 

5. Key dates As per  ANNEXURE A 

SECTION 2 – IT B 

CLAUSE 

REFERENCE 

 

PARTICULARS 
 

DATA 

 
1. 

 
Name of ‘work’ 

Construction of Smart Road & Under 

Ground Electrification Work under 

Phase – II in ABD Area  at Jabalpur  

2. Specifications As per ANNEXURE –E 
 

3. 
Procedure for participation in e- 

tendering 

 

As per ANNEXURE –F 

 

 

4. 

Whether joint venture is allowed Yes  

If yes, requirement for joint 

venture 

 

As per ANNEXURE – G 

 
 
 

5. 

Pre bid meeting to be held  Yes 
 
 
If Yes, Date, Time & Place 

Date : 31/01/2020 

Time form: 15.00 hrs 

Place: JSCL Office Manas Bhawan 

Jabalpur M.P 

 

  

http://www.mptenders.gov.in/
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BID DATA SHEET 
CLAUSE 

REFERENCE 

PARTICULARS DATA 

6. Envelopment A containing : 

i. Registration number or proof 

of application for registration 

and organizational details as 

per Annexure H 

ii. Cost of Bid Document 

iii. EMD 

iv. An affidavit duly notarized as 

per Annexure – B 

Should reach in physical form 

At the Office of the Jabalpur 

Smart city Limited, Manas 

Bhavan 
 
 
 

Rs. 50000/- 

Rs. 18,60,000/- 
 

On or Before 19-02-

2020 

7. Envelope-B Technical Proposal ANNEXURE – I and 

ANNEXURE –I (Format I-1 to I- 

5) 

8. Envelope-C Financial Bid Annexure   –   J   (SHOULD   BE 

SUBMITTED ONLINE) 

9. Materials to be issued by the department ANNEXURE – K 

10. Period of Validity of Bid 120 Days 

11. Earnest Money Deposit Rs. 18,60,000/- 

 Forms of Earnest Money deposit As notified in e tendering 

website 

EMD valid for a period of 365 Days. 

FDR must be drawn in favor of Executive Director, JSCL 

12. Letter of Acceptance (LoA) ANNEXURE L 

13. Amount of Performance Security 5% of contract amount 

Additional Performance Security, if any As per rule 

Performance security in the format ANNEXURE M 

Performance security in favour of Executive Director, JSCL 

Performance security valid up to plus 3 (Three) months valid upto 

three months beyond the Defects 

Liability Period 
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Annexure – A 
(See clause 1, 7 of Section 1-NIT) 

KEY DATES 

S. 

N

o  

WORKS 

DEPARTMEN

T STAGE 

BIDDERS 

STAGE 

START EXPIRY ENVELOPE

S Date Time Date  Time 

1.   Purchase of 

Tender – 

Online 

17/01/2020  17/02/2020   

2.   Bid 

Submissio

n – Online 

17/01/2020  17/02/2020   

3.   Physical 

submission  

-  19/02/2020   

4.  Mandatory 

submission 

Open-online 

(Envelope-A) 

 
  19/02/2020   

5.  Technical 

Proposal open-

online (PQ 

Envelope-B) 

   19/02/2020   

6.  Financial Bid 

open- online 

(Envelope-C) 

   24/02/2020   

 

Receipt of earnest money deposit, Receipt of cost of bid document and affidavit shall be 

submitted by the bidder so as to reach the office as prescribed in bid data sheet. 
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Annexure – B 
(See clause 3 of Section 1-NIT) 

|| AFFIDAVIT || 

(To be contained in Envelope A) 

(On Non Judicial stamp of Rs. 100) 
I/We _________________________________________ who is / are 

____________________________________ (status in the firm / company) and competent for 

submission of the affidavit on behalf of M/S _______________ (contractor) do solemnly 

affirm an oath and state that : 

 I/We am / are fully satisfied for the correctness of the certificates/ records submitted 

in support of the following information in bid documents which are being submitted in 

response to notice inviting e-tender No.__________ for _______________ (name of work) 

dated __________ issued by the ____________________ (name of the Department). 

I/We am/ are fully responsible for the correctness of following self- certified information / 

documents and certificates. 

1. That the self – certified information given in the bid document is fully true and 

authentic. 

2. That : 

1. Term deposit receipt deposited as earnest money, demand draft for cost of bid 

document and other relevant documents provided by the Bank are authentic. 

2. Information regarding financial qualification and annual turnover is correct. 

3. Information regarding various technical qualifications is correct. 

3. No. close relative of the undersigned and our firm/company is working in the 

department. 

Or 

Following close relatives are working in the department: 

 

Name ____________- Post _______________ present Posting ________ 

 

 

Signature with seal of the Deponent (bidder) 

 

I/We, __________________ above deponent do hereby certify that the facts mentioned 

in above paras 1 to 4 are correct to the best of my knowledge and belief. 

Verified today _____________ (dated) at _________ (place). 

 

 

 

 

 

Signature with seal of the Deponent (bidder) 
 

Note: Affidavit duly notarized in original shall reach at least one calendar day before opening of the 

bid. 
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Annexure—C 
(Sec clause 5 of Section 1-NIT) 

PRE- QUALIFICATIONS CRITERIA 

The bidder should have: 

A. Financial   

i.  Experience of having successfully executed: - 

a) Three similar works, each costing not less than the amount equal to 20% of the 

probable amount of contract during the last 3 financial years; or 

b)  Two similar works, each costing not less than the amount equal to 30% of the 

probable amount of contract during the last 3 financial years; or 

c)  One similar work of aggregate cost not less than the amount equal to 50% of the 

probable amount of contract in any one financial year during the last 3 financial 

years; 

ii.  Average Annual Construction Turnover on the construction works shall not be less 

than 50% of the probable amount of contract during the last 3 financial years. 

iii.  Executed similar items of work in any one financial year during the last 3 financial 

years, which should not be less than the minimum, physical requirement, if any, fixed 

for the work. 

iv.  Bid Capacity — Bidder shall be allotted work up to his available Bid Capacity, which 

shall be worked out as given in Format 1-2 of Annexure I. Bid Capacity shall be equal 

to or higher than the bid amount. 

B. Physical 

Physical qualifications for the work shall be as below 

S. 

No. 

Particulars Quantity Period 

 Physical qualification 

required 

Yes 

1 Successful execution of 

Roads projects 

Two ways cement concrete road 

of minimum total length of 1.5 

km having 3.5 M for each 

carriage way for one single 

project or maximum 3 projects. 

In Last 3 Financial 

Years 

2 Successful execution of 

RCC work like Utility 

Duct or drain etc. 

Minimum total length of 2 km for 

One single project or maximum 

Three projects. 

In Last 3 Financial 

Years 

3 Successful execution of 

installation and 

commissioning of HT & 

LT cables 

• Installation and commissioning 

of HT & LT cables (Minimum 

2.0 Km) underground duct/ 

overhead cabling works  

• Installation and commissioning 

of substation /compact 

substation work. 

In Last 3 Financial 

Years 
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Annexure —D  
(See clause 6 of Section 1-NIT) 

SPECIAL ELIGIBILITY CRITERIA 

 

 

 

Not Applicable  
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Annexure- E 
(See clause 2 of Section 2 —ITB & clause 10 of GCC) 

SPECIFICATIONS 

For civil works following SPECIFICATIONS shall be referred; 

1. MP UADD Specification 

2. MP  PWD Department Specifications, 

3. IRC Specifications  

4. UTIPEC Road Design Specifications 

5. CPWD Specifications 

6. MORTH Specifications  

The provisions of general / special conditions of contract, those specified elsewhere in the 

bid document, as well as execution drawings and notes, or other specifications issued in 

writing by the Employer shall form part of the technical specifications of this work. 

 

CONTRACTORS MAY QUOTE THE RATES CONSIDERING THE BELOW MANDATORY 

MACHINERIES. 

NO EXTRA RATE SHALL BE PAID IN THE BELOW ITEMS OF EMBANKMENT, G.S.B, 

C.R.M , CONCRETE, ETC. FOR MANDATORY MACHINERIES. 

* NOTES FOR CONCRETE WORK  

It is mandatory to use laid with a fixed form or slip form paver with electronic sensor, spread, 

compacted and finished in a continuous operation including provision of contraction, 

expansion, construction and longitudinal joints, joint filler, separation membrane, sealant 

primer, joint sealant, debonding strip, placing of dowel bar and tie rod, admixtures as 

approved, curing compound, finishing to lines and grades as per approved drawings as per 

IRC-15 2002 and as per relevant clauses of section-602 of MORTH specifications complete but 

excluding cost of steel in dowel bar & tie rod etc.  

* NOTES FOR CONSTRUCTION OF EMBANKMENT WORK  

It is mandatory to use mortar grader and vibratory roller and compaction at o.m.c not more 

than 30 cm layer.  

* NOTES FOR GRANULAR SUBBASE  

It is mandatory to use material C.B.R. > 30 spreading and uniform layers with mortar grader.  

* NOTES FOR CRM  

It is mandatory for spreading and mixing with a mortar grader, watering and compacting 

with a vibratory roller as per clause 41  
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Annexure-F 
(See clause 3 of section 2-ITB) 

PROCEDURE FOR PARTICIPATION IN E-TENDERING 

1. REGISTRATION OF BIDDERS ON E-TENDERING SYSTEM: 

All the PWD registered bidders are already registered on the new e-procurement 

portal https://www.mptenders.gov.in. The user id will be the contractor ID provided 

to them from MP Online. The password for the new portal has been sent to the 

bidders registered email ID. Helpdesk phone numbers are available on  website. 

2.  DIGITAL CERTIFICATE: 

The bids submitted online should be signed electronically with a Class Ill Digital 

Certificate to establish the identity of the bidder submitting the bid online. The 

bidders may obtain Class Ill Digital Certificate issued by an approved Certifying 

Authority authorized by the Controller of Certifying Authorities, Government of 

India. A Class Ill Digital Certificate is issued upon receipt of mandatory identity 

proofs along with an application. Only upon the receipt of the required documents, a 

Digital Certificate can be issued. For details please visit cca.gov.in. 

NOTE: 

I.  It may take upto 7 working days for issuance of Class Ill Digital Certificate; hence the 

bidders are advised to obtain the Certificate at the earliest. Those bidders who already 

have valid Class Ill Digital Certificate need not obtain another Digital Certificate for 

the same. The bidders may obtain more information and the Application From 

required to be submitted for the issuance of Digital Certificate from cca.gov.in 

II.  Bids can be submitted till bid submission end date. Bidder will require digital 

signature while bid submission. 

The digital certificate issued to the Authorized User of a Partnership firm / Private 

Limited Company / Public Limited Company and used for online biding will be 

considered as equivalent to a no-objection certificate / power of attorney to that user. 

In case of Partnership firm, majority of the partners have to authorize a specific 

individual through Authority Letter signed by majority of the partners of the firm  

In case of Private Limited Company, Public Limited Company, the Managing Director 

has to authorize a specific individual through Authority Letter. Unless the certificate is 

revoked, it will be assumed to represent adequate authority of the specific individual 

to bid on behalf of the organization for online bids as per information Technology Act 

2000. This Authorized User will .be required to obtain a Digital Certificate. The Digital 

Signature executed through the use of Digital Certificate of this Authorized User will 

be binding on the firm. It shall be the responsibility of Management / Partners of the 

concerned firm to inform the Certifying Authority, if the Authorized User changes, 

and apply for a fresh Digital Certificate for the new Authorized User. 

3.  SET UP OF BIDDER’S COMPUTER SYSTEM: 
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In order for a bidder to operate on the e-tendering System, the Computer System of the 

bidder is required to be set up for Operating System, Internet Connectivity, Utilities, Fonts, 

etc. The details are available at https://www.mptenders.gov.in 

4.  KEY DATES: 

The bidders are strictly advised to follow the time schedule (Key Dates) of the bid on their 

side for tasks and responsibilities to participate in the bid, as all the stages of each bid are 

locked before the start time and date and after the end time and date for the relevant stage of 

the bid as set by the Department. 

5.  PREPARATION AND SUBMISSION OF BIDS 

The bidders have to prepare their bids online, encrypt their bid Data in the Bid forms end 

submit Bid of all the envelopes and documents related to the Bid required to be uploaded as 

per the time schedule mentioned in the key dates of the Notice inviting e-Tenders after 

signing of the same by the Digital Signature of their authorized representative. 

6.  PURCHASE OF BID DOCUMENT 

For purchasing of the bid document bidders have to pay Service Charge online ONLY which 

is Rs. [as per Bid Date Sheet]. Cost of bid document is separately mentioned in the Detailed 

NIT. The Bid Document shall be available for purchase to concerned eligible bidders 

immediately after online release of the bids and upto scheduled time and date as set in the 

key dates. The payment for the cost of bid document shall be made. online through 

Debit/Credit card Net banking or NeFT Challan through the payment gateway provided on 

the portal. 

7  WITHDRAWAL, SUBSTITUTION AND MODIFICATION OF BIDS 

Bidder can withdraw and modify the bid till Bid submission end date.  
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Annexure — G 
 (See clause 4 of Section 2 -ITB) 

JOINT VENTURE (J.V.) 

If J.V. is allowed following conditions and requirements must be fulfilled - 

1.  Number of partners in a Joint Venture shall not exceed 3 (three). The partners shall 

comply with the following requirements: 

a.  one of the partners shall be nominated as being Lead Partner, and this authorization 

shall be evidenced by submitting a power of attorney signed by legally authorized 

signatories of all the partners; 

b.  the bid and, in case of a successful bid, the Agreement, shall be signed so as to be 

legally binding on all partners; 

c.  the partner in charge shall be authorized to incur liabilities and receive instructions for 

and on behalf of any and all partners of the joint venture and the entire execution of 

the contract, including payment, shall be done exclusively with the partner in charge; 

d.  all partners of the joint venture shall be liable jointly and severally for the execution of 

the contract in accordance with the contract terms, and a statement to this effect shall 

be included in the authorization mentioned under[c]  of above, as well as in the bid 

and in the Agreement tin case of a successful bid]; 

e.  The joint venture agreement should indicate precisely the role of all members of IV in 

respect of planning, design, construction equipment key personnel, work execution, 

and financing of the project. All members of JV should have active participation in 

execution during the currency of the contract. This should not be varied/modified 

subsequently without prior approval of the employer; 

f.  The-joint venture agreement should be registered, so as to be legally valid and binding 

on all partners and 

g.  a copy of the joint Venture Agreement entered into by the partners shall be submitted 

with the bid. 

2.  The figures for each of the partners of a joint venture shall be added together to 

determine the Bidder’s compliance with the minimum qualifying criteria required for 

the bid. All the partners collectively must meet the criteria specified in full. Failure to 

comply with this requirement will result in rejection of the joint venture’s bid. 

3.  The performance security of a joint venture shall be in the name of the partner Lead 

Partner/joint venture. 

4.  Attach the power of attorney of the partners authorizing the Bid signatory(ies) On 

behalf of the joint venture 
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5.  Attach the agreement among all partners of the joint venture [and which is legally 

binding on all partners], which shows the requirements as indicted in the Instructions 

to Bidders’. 

6.  Furnish details of participation proposed in the joint venture as below: 

DETAILS OF PARTICIPATION IN THE IOINT VENTURE 

PARTICIPATION DETAILS . FIRM ‘A’ 

(Lead Partner) 

FIRM ‘B’  FIRM ‘C’ 

Financial    

Name of the Banker(s)    

Planning    

construction Equipment    

Key Personnel    

Execution of Work 

(Give details on contribution of each) 

   

7.  The partners of J.V. should satisfy the qualification criteria as below, 

a. The Lead Partner must meet at least 50% requirement of Technical and Financial 

eligibility criteria required for the bid.  

b. The other partner(s) must meet at least 25% requirement of Technical and financial 

eligibility criteria required for the bid.  

c. The lead partner and the other partners should together meet 100% of all the 

eligibility criteria required for the bid. 

8. For the meeting the minimum qualification criteria of experience of similar nature 

work.  

i. Out of 3 similar works of value more than 20% of Pre-Qualification Criteria , 

at least 2 works must be done by lead partner and one work to be done by 

other partner, 

Or 

ii. Out of 2 similar works of value more than 30% of Pre-Qualification Criteria at 

least 1(one) work must be done by lead partner and 1 (one) work to be done 

by other partner, 

Or 

iii. In case of one similar work of value more than 50% of Pre-Qualification 

Criteria the lead partner must satisfy the criteria. However the other partner 

must satisfy the criteria in (i) above i.e., at least one work of 20% of Pre-

Qualification Criteria.  
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Annexure-H 
(See clause 12 of Section 2 —ITB & clause 4 of GCC) 

ORGANIZATIONAL DETAILS 

(To be contained in Envelope- A) 

S.No. Particulars Details 

1 Registration number issued by Centralized 

Registration System of Govt. of M.P. or 

Proof of application for registration. 

‘(If applicable, scanned copy of 

proof of application for 

registration to be uploaded) 

2 Valid Registration of bidder in appropriate 

class through Centralized Registration of 

Govt. of MP 

Registration No. 

____Date______ 

(Scanned copy of Registration to 

be uploaded) 

3 Name of Organization/ Individual/ 

Proprietary Firm/Partnership Firm 

 

4 Entity of Organization Individual/ 

Proprietary Firm/ Partnership Firm 

(Registered under Partnership 

Act)/Limited Company (Registered under 

the Companies Act—1956)/ Corporation / 

Joint Venture 

 

5 Address of Communication  

6 Telephone Number with STD Code  

7 Fax Number with STD Code   

8 Mobile Number  

9 E-mail Address for all communications  

 Details of Authorized Representative  

10 Name  

11 Designation  

12 Postal Address   

13 Telephone Number with STD Code  

14 Fax Number with STD Code  

15 Mobile Number  

16 E-mail Address   

Note: In case of partnership firm and limited company certified copy of partnership deed/ 

Articles of Association and Memorandum of Association along with registration 

certificate of the company shall have to be enclosed.  

 

Signature of Bidder with Seal 

Date: ____________ 
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Annexure —I  
See clause 14 of Section 2 -ITB) 

Envelope — B, Technical Proposal 
Technical Proposal shall comprise the following documents: 

 

S. 

No. 

Particulars Details to be submitted 

1 Experience — Financial & Physical  Annexure - I (Format: I-1) 

2 Annual Turnover Annexure - I (Format: I-2) 

3 List of technical personnel for the key 

positions 

Annexure - I (Format: I-3) 

4 List of Key equipment/ machines for 

quality control labs 

Annexure - I (Format: I-4) 

5 List of Key equipment/ machines for 

construction work 

Annexure - I (Format: I-5) 

 

Note: 

1. Technical Proposal should be uploaded duly page numbered and indexed. 

2.  Technical Proposal uploaded otherwise will not be considered. 
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Annexure - I (Format: I-1) 
(See clause 14 of Section 2 -ITB) 

FINANCIAL & PHYSICAL EXPERIENCE DETAILS 

A.  Financial Requirement: 

The bidder should have completed either of the below: 

a)  three similar works each costing not less than the amount equal to 20% of the 

probable amount of contract during the last 3 financial years; or 

b)  two similar works each costing not less than the amount equal to 30% of 

probable amount of contract during the last 3 financial years; or 

c)  one similar work of aggregate cost not less than the amount equal to 50% of the 

probable amount of contract in any one financial year during the last 3 financial 

years; 

To be filled in by the contractor: 

I.  Details of successfully completed similar works shall be furnished in the 

following format 

ii.  Certificate duly signed by the employer shall also be enclosed for each completed 

similar work. 

Agreement 

Number & 

Year 

Name of 

Work 

Date of 

Work 

Order 

Date of 

Completion 

Amount of 

Contract 

Employer's 

Name and 

Address 

      

      

Existing commitments— (Value of ‘C’ for Bid Capacity formula) 

Agreement 

Number & 

Year 

Name 

of 

Work 

Date of 

Work 

Order 

Date of 

Completion 

Amount 

of 

Contract 

Amount of 

balance 

work  

Employer's 

Name and 

Address 

       

       

B.  Physical Requirement: 

Execution of similar items of work in any one financial year during the last 3 financial years 

should not be less than the minimum physical. Requirement fixed for the work. 

S.No. Particulars Actual Quantity Executed 

(To be filled in by the contractor) 

Year - 1 Year – 2 Year - 3 
 

Physical qualification required Yes 

1 Successful execution of 

Urban Roads projects 
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2 Successful execution of 

underground     work  like 

Utility Duct or drain etc.in 

Urban areas 

   

3 Successful execution of 

installation and 

commissioning of HT & LT 

cables 

   

 

Note:  

1. Certificate duly signed by the employer shall be enclosed for the actual quantity executed 

in any one year during the last 3 financial years, 

2. Similar works: The similarity shall be based on the physical size, complexity, methods 

technology or other characteristics of main items of work viz, earth work, cement concrete, 

Reinforced cement concrete, brick masonry, stone masonry etc. 
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Annexure-I(Format: I-2) 
(See douse 14 of Section 2 -ITB) 

ANNUAL TURN OVER 
Requirement: 

Average annual construction turnover on the construction works not less than 50% of the 

probable amount of contract during the last 3 financial years; 

To be filled in by the contractor: 

Financial Year Payments received for contracts in progress or completed 

Financial Year Payments received for contracts in progress or completed 

1. 2016-2017  

2. 2017-2018  

3. 2018-2019  
Note: 

i Annual turnover from construction should be certified by the Chartered Accountant. 

ii.  Audited Balance sheet including all related notes, and income statements for the 

above financial years to be enclosed. 

Bid Capacity 

Applicants who meet the minimum qualifying criteria in the evaluation as stated above are 

to be evaluated further for bid capacity as under: 

Bid Capacity = (1.5A X B) - C 

Where 

A. =  Maximum value of civil engineering works executed in any one year during the last 

three financial year (10% weightage per year shall be given to bring the value of 

work executed at present price level)  

B =  Proposed contract period in years. 

C =  Value at current price level of existing commitments and ongoing works to be 

completed in the next ‘B’ years.  
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Annexure - I (Format : I-3)  
(See clause 14 of Section 2-ITB & Clause 6 of GCC) 

List of Technical Personnel for the Key Positions1(to be referred for civil works) 

S. No  Key 

Positions  

Qualifications Age Similar 

Work 

Experience  

Total Work 

Experience  

Name of 

Personnel 

Key 

Position 

Qualification Similar 

Work 

Experience  

Total Work 

Experience  

1.  Project 

Manager -

1 No. 

B.E. Civil below 

50 years 

10 Years 15 Years      

2.  Site 

Engineer – 

3 Nos  

B.E. Civil below 

50  

years 

5 years 10 years      

3.  Architect – 

1 No 

B. Arch  below 

50 years 

5 years 10 years      

4.  Quality 

Assurance 

Engineer- 

– 1 No 

B.E. Civil with 

experience in 

QA/QC 

below 

50 years 

5 years 10 years      

5.  Plant 

Engineer  – 

1 No 

B.E. Mech/ 

Diploma in 

Mech 

below 

50  

years 

5 years 10 years      
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6.  Quantity 

Surveyor – 

3 Nos  

B.E. Civil / 

Diploma Civil 

below 

50  

years 

5 years 10 years      

7.  Soil & 

Material 

Engineer – 

2 Nos 

B.E. Civil / 

Diploma Civil 

below 

50 years 

5 years 10 years      

Total  12 Nos           

Note:  

1. Aforesaid personnel shall be deployed within the period starting from the date of award of contract as stipulated in the contract. 

2. Approval of the superintending engineer about suitability of personnel shall be obtained before deployment. 
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Annexure - I (Format: I-3) 
(See clause 14 of Section 2-ITB & Clause 6 of GCC) 

List of Technical Personnel for the Key Positions 2(to be referred for underground electrification works) 

S. No  Key Positions  Qualifications Age Similar 

Work 

Experience  

Total Work 

Experience  

Name of 

Personnel 

Key 

Position 

Qualification Similar 

Work 

Experience  

Total Work 

Experience  

1.  Project Manager -1 

No. 

B.E. electrical below 

50 

years 

10 Years 15 Years      

2.  Site Engineer – 3 

Nos  

B.E. electrical below 

50 

years 

7 years 10 years      

3.  Site supervisor-4 

Nos  

Diploma/Iti 

in electrical 

below 

50 

years 

5 years 10 years      

Total  8 Nos           

Note:  

1. Aforesaid personnel shall be deployed within the period starting from the date of award of contract as stipulated in the contract. 

 2. Approval of the superintending engineer about suitability of personnel shall be obtained before deployment 
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List of Key Equipment’s / Machines for Quality Control Labs 

Minimum requirement 

S.N

o. 

Name of Equipment/ 

Machinery 

Quantity for works costing  Quantit

y 

Availab

le with 

the 

Bidder 

Remarks 

UptoRs 

5 Cr      

From 

Rs 5 Cr 

to 20 Cr 

Above 

Rs 20 

Cr 

A) GENERAL      

1) Weigh Balances      

 a) 5-20 kg capacity Electronic 

type – Accuracy 1 gm 

Nil Nil 1 No.   

 b) 500 gm capacity-Electronic 

Type Accuracy 0.01 gm 

1 No. 1 No. 1 No.   

 c) Electronic 5 kg capacity 

Accuracy 0.5 gm 

1 No. 1 No. 1 No.   

 e) Chemical Balance 100 gm 

capacity-accuracy 0.001 gm 

Nil Nil 1 No   

2) Oven-electrically operated, 

thermostatically controlled 

(including thermometer), 

stainless steel interior (From 0ºC 

to 220ºC Sensitivity 1ºC) 

1 No 1 No 1 No   

3) Sieves : as per IS:460-1962      

 a) I.S. sieves 450 mm internal 

dia of sieve sets as per BIS of 

required sieve sizes complete 

with lid and pan 

1 set 1set 3 set   

 b) IS sieve 200 mm internal dia 

(brass frame and steel/or brass 

wire cloth mesh) consisting of 

sieve sets of required sieve sizes 

complete with lid 

2 sets 2 sets 3 sets   

4) Sieve shaker capable of sacking 

200 mm and 450 mm dia sieves-

electrically operated with time 

switch (for work costing more 

than 15 crore only) 

Nil 1 No 3 No   

5) 200 tonnes compression testing 

machine 

1 No 1 No 2 No   

6) Stop watches 1/5 sec. accuracy 1 No 1 No 3 No   

7) Glassware comprising beakers, 

pipettes, dishes, measuring 

cylinders (100 to 1000 cc 

2 No. 

each 

2 No. 

each 

2 No. 

each 
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capacity) glass roads and 

funnels, glass thermometers 

range 0ºC to 100ºC and metallic 

thermometers range up to 

300ºC. 

8) Hot plates 200 mm dia (1500 

watt.) 

 1 No 2 No   

9) Enamel trays      

 a) 600 mm x 450 mm x 50 mm 1 Nos 1 Nos 2 Nos   

 b) 450 mm x 300 mm x 40 mm 1 Nos 1 Nos 2 Nos   

 c) 300 mm x 250 mm x 40 mm 1 Nos 1 Nos 2 Nos   

 d) Circular plates of 250 mm dia 1 Nos 1 Nos 2 Nos   

10) Water Testing Kit Nil Nil 1 No   

B) FOR SOILS      

1) Water Tank 1 No 1 No 3 No   

2) Liquid limit device with ASTM 

grooving tools as per IS:2720 

Nil 1 No 1 No   

3) Sampling pipettes fitted with 

pressure and suction inlets, 10 

ml. Capacity 

Nil 1 set 1 set   

4) Compaction apparatus (Proctor) 

as per IS:2720 (Part 7) complete 

with collar, base plate and 

hammer and all other 

accessories 

Nil 1 No 1 No   

5) Modified AASHTO Compaction 

apparatus as per IS:2720 (Part 8) 

1974 or Heavy Compaction 

Apparatus as per IS complete 

with collar, base plate hammer 

and all other accessories(for 

work costing more than 15 crore 

only) 

Nil 1 No 1 No   

6) Sand pouring cylinder with 

conical funnel and tap and 

complete as per IS:2720 (Part 28) 

1974 including modern 

equipment. 

1 Nos 2 Nos 2 Nos   

7) Ennore Standard Sand As 

require

d 

As 

require

d 

As 

require

d 

  

8) Sampling tins with lids 100 mm 

dia x 75 mm ht. ½kg capacity 

and miscellaneous items like 

moisture tins with lid 50 grams 

etc. 

Nil Nil 4 Nos   
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9) Lab CBR testing equipment for 

conducting CBR testing, load 

frame with 5 Tonne capacity, 

electrically operated with speed 

control as per IS:2720 (Part 16) 

and consisting of following: (for 

work costing more than 15 crore 

only) 

Nil 1 Set 1 Set   

 a) CBR moulds 150 mm dia – 

175 ht.  

Nil 6 No 6 No   

 b) Tripod stands for holding 

dial gauge holder 

Nil 4 Nos 4 Nos   

 c) CBR plunger with settlement 

dial gauge holder 

Nil 1 No 1 No   

 d) Surcharge weight 147 mm dia 

2.5 kg wt. 

Nil 6 Nos 6 Nos   

 e) Spacers disc 148 mm dia 47.7 

mm ht. With handle 

Nil 2 Nos 2 Nos   

 f) Perforated plate (Brass) Nil 2 Nos 2 Nos   

 g) Soaking tank for 

accommodating 6 CBR moulds 

Nil 2 Nos 2 Nos   

 h) Proving rings of 1000 kg, 

2500 kg capacity 

Nil 1 No 

each 

1 No 

each 

  

 i) Dial gauges 25 mm travel-0.01 

mm/division 

Nil 2 No 2 No   

10) Standard penetration test 

equipment 

Nil Nil 1 No   

11) Nuclear moisture Density meter 

or equivalent(for work costing 

more than 15 crore only) 

Nil Nil 1 No   

12) Speedy moisture meter 

complete with chemicals 

I No 1 No 3 No   

13) Unconfined Compression Test 

Apparatus (for work costing 

more than 15 crore only) 

Nil Nil 1 No   

C) FOR BITUMEN AND 

BITUMINOUS MIXES 

     

1) Constant temperature bath for 

accommodating bitumen test 

specimen, electrically operated, 

and thermostatically controlled 

(to accommodate minimum six 

Specimens) 

Nil 1 No 1 No   

2) Penetrometer automatic type, 

including adjustable weight 

arrangement and needles as per 

Nil 1 No 1 No   
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IS:1203-1958 

3) Solvent extraction or centrifuge 

type apparatus complete with 

extraction thimbles with solvent 

and filter paper 

1 No 1 No 1 No   

4) Bitumen laboratory mixer 

including required accessories 

(20 ltrs.) (for work costing more 

than 15 crore only) 

Nil 1 No 1 No   

5) Marshall compaction apparatus 

automatically operated as per 

ASTM 1559-62 T complete with 

accessories (with 180 N 

Marshall Moulds) (for work 

costing more than 15 crore only) 

Nil 1 set 1 set   

6) Furol viscometer Nil 1 No 1 No   

7) Ductility meter  (for work 

costing more than 15 crore only) 

Nil 1 No 1 No   

8) Softening point (Ring and ball 

app) 

Nil 1 No 1 No   

9) Distant reading thermometer Nil - -   

10) Rifle box Nil - 1 No - 1 No   

11) Automatic Asphlat content 

Meter 

Nil - 1 No - 1 No   

12) Thin film over test apparatus for 

modified binder either with 

PMB or CRMB(for work costing 

more than 15 crore only) 

Nil - -   

13) Mastic Asphalt Hardness testing 

equipment(for work costing 

more than 15 crore only) 

Nil - -   

14) Sand Equivalent test apparatus Nil 1 set 1 set   

15) Core cutting machine suitable 

for upto 150 mm dia core 

1 set 1 set 2 set   

16) Thermometers (Digital) 2 Nos 4 Nos 8 Nos   

D)

  

FOR CEMENT, CEMENT 

CONCRETE AND MATERIALS 

     

1) Water Tank 1 No 1 No 1 No   

2) Vicat needle apparatus for 

setting time with plungers as 

per IS:269-1967 

1 No 1 No 1 No   

3) Moulds      

 a) 150 mm x 300 mm ht. 

Cylinder with capping 

component along with the 

capping set and compound as 

Nil  Nil  As 

Require

d 
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per IS 

 b) Cube 150 mm, and 100 mm 

(each size) 

6 Nos 12 Nos 24 Nos   

4) Concrete permeability 

apparatus 

Nil  Nil  1 No   

5) High frequency mortar cube 

vibrator for cement testing 

Nil  Nil  1 No   

6) Concrete mixer power driven, 1 

cu.ft. capacity 

Nil  Nil  1 No   

7) Variable frequency and 

amplitude vibrating table size 1 

m x 1 m as per the relevant 

British Standard 

Nil  Nil  1 No   

8) Flakiness index test apparatus 1 No 1 No 1 No   

9) Aggregate impact test apparatus 

as per IS:2386 (Part 4) 1963 

Nil  Nil  1 No   

10) Los-Angeles abrasion test 

apparatus as per IS:2386 (Part 4) 

1963 

Nil  Nil  1 No   

11) Flow table as per IS:712-1973 Nil  Nil  1 No   

12) Equipment for slump test 1 No 1 No 2 No   

13) Equipment for determination of 

specific gravity or fine and 

coarse aggregate as per IS:2386 

(Part 3) 1963 

1 No 1 No 2 No   

14 Compression and Flexural 

strength testing machine of 200 

T capacity with additional dial 

for flexural testing 

1 No 1 No 2 No   

15 Core cutting machine with 10/15 

cm dia diamond cutting edge 

1 No 1 No 2 No   

16) Needle vibrator 1 No   1 No 2 No   

17) Air entrainment meter Nil  Nil 1 No   

18) 0.5 Cft, 1 Cft cylinder for 

checking bulk density of 

aggregate with tamping rod 

Nil  1 No 2 No   

19) Soundness testing apparatus for 

cement (Lee Chattlier) 

Nil   Nil  1 No   

E) FOR CONTROL OF PROFILE 

AND SURFACE EVENNESS 

     

1) Total Station Nil 1 No 1 No   

2) Precision automatic level with 

micrometer attachment 

1 set 1 set 1 set   

3) Distomat or equivalent Nil   Nil  1 Set   

4) Theodolite – Electronically 

operated with computerised 

Nil   Nil  1 No   
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output attachment 

5) Precision staff 2 sets 4 sets 8 sets   

6) 3 meter straight edge and 

measuring wedge 

1 sets 2 sets 8 sets   

7) Camber template 2 Lane      

 a) Crown type cross – section 1sets 1 sets 4 sets   

 b) Straight run cross – section 1sets 1sets 4sets   

8) Steel tape      

 a) 5 m long 2 Nos 4 Nos 8 Nos   

 b) 10 m long 2 Nos 4 Nos 8Nos   

 c) 20 m long 2 Nos 4 Nos 8Nos   

 d) 30 m long 2 Nos 4 Nos 8 Nos   

 e) 50 m long 1 No 4 No 8 No   

9) Roughometer (Bump Integrator) 1 No. 

(when 

require

d) 

1 No. 

(when 

require

d) 

1 No. 

(when 

require

d) 

  

Note: Intention to procure/lease the equipment should be accompanied by documents to the 

effect. The nature of documents could be any one of the under: 

i) Order to the manufacturer of the plant and equipment’s. 

ii) Confirmation from the manufacturer. 

iii) Proof of payments in full or part. 

iv) Agreement to lease the equipment. 
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Annexure - I (Format : I-5)  
(See clause 14 of Section 2-ITB) 

List of Key Equipment’s/ Machines for Construction Work (Only for civil 

works) 
Minimum requirement 

S. 

N

o. 

Name of Equipment/ 

Machinery 

Quantity Required with the 

bidder for works costing  

Quantity 

Available 

with the 

bidder 

Remarks 

UptoRs 

5 Cr      

From Rs 5 

Cr to 20 

Cr 

Above 

Rs 20 Cr 

1. a) Hot mix plant (40-60 

TPH), fully 

computerized with four 

bin feeder lime/dust 

feeder as per IRC 

specification 

1 No. 1 No. 1 No.   

b) Hot mix plant (40-60 

TPH), fully 

computerized with four 

bin feeder lime/dust 

feeder as per IRC 

specification 

Nil  Nil  1 No.   

2. Loaders 1 No. 1 No. 2 No.   

3. Tippers 2 Nos. 5 Nos. 10 Nos.   

4. Tandem Road Roller 8-10 

ton 

1 No. 2 No. 4 No.   

5. Vibratory Road Roller 1 Nos. 1 Nos. 2 Nos.   

6. Bitumen Sprayers and 

emulsion sprayer 

1 Nos. 1Nos. 2 Nos.   

7. Blower of suitable 

capacity 

1 No 2 No 2 No   

8. Sensor Paver finisher 

filled with vibratory 

screed 

1No. 1No. 2 No. -  

9. for Concrete pavements      
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 i)  Concrete Mechanical 

Mixer with 

arrangement for 

mixing ingredients by 

weight  

1 Cum 

capacity 

1 Cum 

capacity 

1 Cum 

capacity 

  

 v)  Plate Vibrators 1 Nos. 1 Nos. 2 Nos.   

 i) Pin Vibrators 1 Nos. 1 Nos. 2 Nos.   

 ii)   Concrete sensor paver 1 No 1 No 2 Nos.   

 iii) Mortar grader 1 No 1 No 2 Nos.   

 iv) Vibratory Roller 1 No 1 No 2 Nos.   

       

 

Note: Intention to procure/lease the plants and machinery should be accompanied by 

documents to the effect. The nature of documents could be any one of the under: 

1 Order to the manufacturer of the plant and equipment’s.  

2 Confirmation from the manufacturer.  

3 Proof of payments in full or part.  

4 Agreement to lease the equipment.  
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Annexure — J 
(See clause 14 of Section 2 -ITB) 

FINANCIAL BID 

(To Be Contained in Envelope-C) 

To be submitted online only 

NAME OF WORK___________________________ 

I/We hereby bid for the execution of the above work within the time specified at the 

rate (in figures) _________(in words) _______________________________percent below/ 

above or at par based on the Bill of Quantities and item wise rates given therein in all 

respects and in accordance with the specifications, designs, drawings and instructions in 

writing in all respects in accordance with such conditions so far as applicable. I/We have 

visited the site of work and am/are fully aware of all the difficulties and conditions likely to 

affect carrying out the work. I/We have fully acquainted myself/ourselves about the 

conditions in regard to accessibility of site and quarries/kilns, nature and the extent of 

ground, working conditions including stacking of materials, installation of tools and plant 

conditions effecting accommodation and movement of labour etc. required for the 

satisfactory execution of contract.  

Should this bid be accepted, I/We hereby agree to abide by and fulfill all the terms and 

provisions of the said conditions of contract annexed- hereto so far as applicable, or in 

default thereof to forfeit and pay to the Jabalpur Smart City Limited or his successors in 

office the sums of money mentioned in the said conditions.  

Note: 

i.  Only one rate of percentage above or below or at par based on the Bill of Quantities 

and item wise rates .given therein shall be quoted.  

ii.  Percentage shall be quoted in figures as well as in words. If any difference in figures 

and words is found lower of the two shall be taken as valid and correct rate. If the 

bidder is not ready to accept such valid and correct rate and declines to furnish 

performance -security and sign the agreement his earnest money deposit shall be 

forfeited.  

iii.  In case the percentage “above” or “below” is not given by a bidder, his bid shall be 

treated as non-responsive.  

iv.  All duties, taxes, and other levies except Goods and services tax (GST) are included in 

the rates (in case of Percentage Rate Bids)/ Lump sum offer (in case of Lump-sum Bids 

quoted by the bidder.  

 

Signature of Bidder 

Name of Bidder 

 

 

The above bid is hereby accepted by me on behalf of the Jabalpur Smart City Limited dated 

the ______________ day of ___________________ 20________________ 

 

 

Signature of Officer  
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by whom accepted 

 

Annexure — K  
(See clause 15 of Section 2 -ITB) 

 

MATERIALS TO BE ISSUED BY THE DEPARTMENT 

 

N/A 
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Annexure—L 
(See clause 21 of Section 2 -ITB) 

LETTER OF ACCEPTANCE (LOA) 
No. _______________        Dated: __________ 

 

To, 

M/s.__________________________ 

(Name and address of the contractor) 

 

Subject:  ______________________________________ 

(Name of the work as appearing in the bid for the. work) 

 

Dear Sir(s), 

Your bid for the work mentioned above has been accepted on behalf of the Jabalpur Smart 

City Limited at your bided percentage ______ below/ above or at par the Bill of Quantities 

and item wise rates given therein. 

 

You are requested to submit within 15 (Fifteen) days from the date of issue of this letter: 

a.  The performance security/ performance guarantee of Rs. ___________________ (in-

figures) (Rupees _______________ in words only). The performance security shall be in the 

shape of term deposit receipt / bank guarantee of any nationalized / schedule commercial 

bank valid up to three months after the expiry of defects liability period. 

b. Sign the contract agreement. 

 

Please note that the time allowed for carrying-out the work as entered in the bid is 

__________ months including/ excluding rainy season, shall be reckoned from the date of 

signing the contract agreement.   

 

Signing the contract agreement shall be reckoned as intimation to commencement of work 

and no separate letter for commencement of work is required. Therefore, after signing of the 

agreement, you are directed to contact the Engineer-in-charge for taking the possession of 

site and necessary instructions to start the work.   

 

Yours Faithfully 

 

 

 

Executive Engineer 
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Annexure — M 
(See clause 22 of Section 2 -ITB) 

SECTION 3 

Conditions of Contract 

Part - I General Conditions of Contract [GCC] 

Table of Clauses of GCC 
Clause 

No. 

Particulars Claus

e No. 

Particulars 

A. General 21 Payments for Variations and / or Extra 

Quantities 

1 Definitions 22 No compensation for alterations in or 

restriction of work to be carried out. 

2 Interpretations and 

Documents 

23 No Interest Payable 

3 Language and Law 24 Recovery from Contractors 

4 Communications 25 Tax 

5 Subcontracting 26 Check Measurements 

6 Personnel 27 Termination by Engineer in Charge 

7 Force Majeure 28 Payment upon Termination 

8 Contractor’s Risks 29 Performance Security 

9 Liability For Accidents To 

Person 

30 Security Deposit 

10 Contractor to Construct the 

Works 

31 Price Adjustment 

11 Discoveries 32 Mobilization and Construction Machinery 

Advance 

12 Dispute Resolution System 33 Secured Advance 

B Time Control  34 Payments Certificates 

13 Programme E. Finishing the Contract 

14 Extension of Time 35 Completion Certificate 

15 Compensation for Delay 36 final Account 

16 Contractor’s quoted 

percentage 

F. Other Conditions of Contract : 

C. Quality Control 37 Currencies 

17 Tests   38 Labour 

18 Correction of Defects 

noticed during the Defect 

Liability Period 

39 Compliance with Labour Regulations 

D. Cost Control 40 Audit and Technical Examination. — 

19 variations.- Change in 

original Specifications, 

Designs, Drawings etc. 

41 Death or Permanent Invalidity of Contractor 

20 Extra Items . 42 .Jurisdiction  
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A. General 

1.  DEFINITIONS 

1.1.  Bill of Quantities: means the priced and completed Bill of Quantities forming part of 

the Bid. 

1.2.  Chief Engineer: means Chief Engineer of the zone/ basin concerned: 

13.  Completion: means completion of the work as certified by the Engineer-in-Charge, 

in accordance with provisions of agreement. 

1.4.  Contract: means the Contract between the Employer and the Contractor to execute, 

complete and/or maintain the work. Agreement is synonym of Contract and carries 

the same meaning wherever used. 

1.5.  Contract Data: means the documents and other information, which comprise of the 

Contract. 

1.6.  Contractor: means a person or legal entity whose bid to carry out the work has been 

accepted by the Employer. 

1.7. Contractor’s bid: means the completed bid document submitted by the Contractor to 

the Employer. 

1.8.  Contract amount: means the amount of contract worked out on the basis of accepted 

bid. 

1.9. Completion of work: means completion of the entire contracted work; Exhaustion of 

quantity of any particular item mentioned in the bid document shall not imply 

completion of work or any component thereof. 

1.10. Day: means the calendar day. 

1.11. Defect: means any part of the work not completed in accordance with the 

specifications included in the contract. 

1.12.  Department: means Department of the, State Government viz. Water Resources 

Department, Public Works Department, Public Health Engineering Department 

Rural Engineering Service and any other organization which adopts this document. 

1.13.  Drawings: means drawings including calculations and other information provided 

or approved by the Engineer-in-Charge. 

1.14.  Employer: means the party as defined in the Contract Data, who employs the 

Contractor to carry out the work. The Employer may delegate any or all functions to 

a person or body nominated by him for specified functions. The word Employer / 

Government / Department wherever used denote the Employer. 

1.15.  Engineer: means the person named in the Contract Data. 

1.16.  Engineer in charge: means the person named in the Contract Data. 

1.17.  Equipment: means the Contractor’s machinery and vehicles brought temporarily to 

the Site far execution of work. 

1.18.  Government: means Government of Madhya Pradesh. 

1.19.  In Writing: means communicated in written form and delivered against receipt. 

1.20.  Material: means all supplies, including consumables, used by the Contractor for 

incorporation in the work. 

1.21.  Superintending Engineer: means Superintending Engineer-in-Charge of the Circle 

concerned. 
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1.22.  Stipulated period of completion: means the period in which the Contractor is 

required to complete the work. The stipulated period is specified in the Contract 

Data. 

1.23.  Specification: means the specification of the work included in the Contract and any 

modification or addition made or approved by the Engineer-in-Charge. 

1.24.  Start Date: means the date of signing of agreement for the work. 

1.25.  Sub-Contractor: means a person or corporate body who has a Contract with the 

Contractor, duly authorized to carry out a part of the construction work under the 

Contract. 

1.26. Temporary Work: means work designed, constructed, installed, and removed by the 

Contractor that are needed for construction or installation of the work. 

1.27.  Tender/Bid, Tendered/Bidder: are the synonyms and carry the same meaning where 

ever used. - 

1,28.  Variation: means any change in the work which is instructed or approved as 

variation under this contract. 

1.29.  Work: The expression “work’ or “works” where used in these conditions shall unless 

there be something either in the subject or context repugnant to such construction, be 

construed and taken to mean the work by virtue of contract, contracted to be executed, 

whether temporary or permanent and whether original, altered, substituted or additional, 

 

2.  INTERPRETATIONS AND DOCUMENTS 

2.1   Interpretations 

In the contract, except where the context requires otherwise: 

a.  words indicating one gender include all genders; 

b.  Wards indicating the singular also include the plural and vice versa. 

c.  provisions including the word “agree”, “agreed” or “agreement’ require the 

agreement to be recorded in writing; 

d.  written” or “in writing” means hand-written, type-written, printed or 

electronically made, and resulting in a permanent record; 

2.2  Documents Forming Part of Contract: 

1. NIT with all amendments. 

2. Instructions to Bidders (ITB, Bid Data Sheet with all Annexure’s) 

3. Conditions of Contract: 

I. Part I General Conditions of Contract and the Contract Data; with all Annexures 

II. Part II Special Conditions of Contract. 

4. Specifications 

5. Drawings 
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6 Bill of Quantities 

7. Technical and Financial Bid 

8. Agreement, and 

9. Any other document(s), as specified. 

3.  Language and Law 

The language of the Contract and the law governing the Contract are stated in the 

Contract Data 

4.  Communications 

All certificates, notice or instruction to be given to the Contractor by 

Employer/Engineer shall be sent to the address or contact details given by the 

Contractor in [Annexure H of ITB]. The address and contact details for 

communication with the Employer/Engineer shall be as per the details given in the 

Contract Data. Communication between parties that are referred to in the conditions 

shall be in writing. The notice sent by facsimile (fax) or other electronic means 

(email) shall also be effective on confirmation of the transmission. The notice sent by 

registered post or speed post shall be effective on delivery or at the expiry of the 

normal delivery period as undertaken by the postal service. In case of any change in 

address for communication, the same shall be immediately notified to Engineer-in- 

Charge. 

5.  Subcontracting 

Subcontracting shall be permitted for contracts of value more than amount specified 

in the Contract Data with following conditions. 

a.  The Contractor may subcontract up to 25 percent of the contract price with the 

approval of the Employer in writing, but will not assign the Contract. 

Subcontracting shall not alter the Contractors obligations. 

b.  Following shall not form part of subcontracting: 

I.  Hiring of labour through a labour contractor. 

II.  The purchase of Materials to be incorporated in the works. 

III.  Hiring of plant & machinery. 

c.  The sub-contractor will have to be registered in the appropriate category in the 

centralized registration system for contractors of the G0MP. 

6.  Personnel 

6.1  The Contractor shall employ for the construction work and routine 

maintenance the technical personnel as provided in the Annexure I-3 of Bid 

Data Sheet if applicable. If the Contractor fails to deploy required number of 
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technical staff, recovery as specified in the Contract Data will be made from 

the Contractor. 

6.2  If the Engineer asks the Contractor to remove a person who is a member of 

the contractor’s staff or work force, stating the reasons, the Contractor shall 

ensure that the person leaves the Site within three days and has no further 

connection with the Works in the Contract. 

7.  Force Majeure 

7.1  The term “Force Majeure” means an exceptional event or circumstance: 

(a) Which is beyond a Party’s control, 

(b) Which such Party could not reasonably have provided against before entering 

into the Contract 

(c) Which, having arisen, such Party could not reasonably have avoided or 

overcome, and 

(d) Which is not substantially attributable to the other Party. 

Force Majeure may include, but is not limited to, exceptional events or 

circumstances of the kind listed below, so long as conditions (a) to (d) above are 

satisfied: 

i. War, hostilities (whether war be declared or not), invasion, act of foreign 

enemies, 

ii. Rebellion, terrorism, sabotage by persons other than the contractor's 

Personnel, revolution, insurrection, military or usurped power, or civil war,  

iii. Riot, commotion, disorder, strike or lockout by persons other than the 

Contractor’s Personnel, 

iv. Munitions of war, explosive materials, ionising radiation or contamination by 

radio-activity, except as may be attributable to the Contractor’s use of such 

munitions, explosives, radiation or radio-activity, and 

v. Natural catastrophes such as earthquake, hurricane, typhoon or volcanic 

activity. 

7.2.  In the event of either party being rendered unable by force majeure to perform any 

duty or discharge any responsibility arising out of the contract, the relative 

obligation of the party affected by such force majeure shall upon notification to the 

other party be suspended for the period during which force majeure event lasts. The 

cost and loss sustained by either party shall be borne by respective parties. 

7.3  For the period of extension granted to the Contractor due to Force Majeure the price 

adjustment clause shall apply but the penalty clause shall not apply. It is clarified 

that this sub clause shall not give eligibility for price adjustment to contracts which 

are otherwise not subject to the benefit of price adjustment clause. 

7.4  The time for performance of the relative obligation suspended by the force majeure 

shall stand extended by the period for which such cause lasts. Should the delay 

caused by force majeure exceed twelve months, the parties to the contract shall be at 

liberty to foreclose the contact after holding mutual discussions. 

8. Contractor’s Risks - 
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8.1  All risks of loss or damage to physical property and of personal injury and death 

which arise during and in consequence of the performance of the Contract are the 

responsibility of the Contractor. 

8.2  All risks and consequences arising from the inaccuracies or falseness of the 

documents, drawing, designs, other documents and/or information submitted by the 

contractor shall be the responsibility of the Contractor alone, notwithstanding the 

fact that the design/ drawings or other documents have been approved by the 

department. 

9.  Liability for Accidents to Person 

The contractor shall be deemed to have indemnified and saved harmless the 

Corporation against all action, suits, claims, demands, costs etc. arising in connection 

with injuries suffered by any persons employed by the contractor or his 

subcontractor for the works whether under the General law or under workman’s 

compensation Act or any other statute in force at the time of dealing with the 

question of the liability of employees for the injuries suffered by employees and to 

have taken steps properly to ensure against any claim there under. 

10.  Contractor to Construct the Works 

10.1  The Contractor shall construct install and maintain the Works in accordance 

with the Specifications and Drawings as specified in the Contract Data. 

10.2  In the case of any class of work for which there is no such specification as is 

mentioned in Contract Data, such work shall be carried out in accordance 

with the instructions and requirement of the Engineer-in-charge. 

10.3  The contractor shall supply and take upon himself the entire responsibility of 

the sufficiency of the scaffolding, timbering, machinery, tools and 

implements, and generally of all means used for the fulfilment of this contract 

whether such means may or may not be approved or recommended by the 

Engineer. 

11.  Discoveries   

Anything of historical or other interest or of significant value unexpectedly 

discovered on the Site shall be the property of the Employer. The Contractor shall 

notify the Engineer of such discoveries and carry out the Engineer’s instructions for 

dealing with them. 

12.  Dispute Resolution System 

12.1  No dispute can be raised except before the Competent Authority as defined 

in Contract Data in writing giving full description and grounds of dispute. It 

is clarified that merely recording protest while accepting measurement 

and/or payment shall not be taken as raising a dispute. 
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12.2  No dispute can be raised after 45 days of its first occurrence. Any dispute 

raised after expiry of 45 days of its first occurrence shall not be entertained 

and the Employer shall not be liable for claims arising out of such dispute. 

12.3  The Competent Authority shall decide the matter within 45 days. 

12.4  Appeal against the order of the Competent Authority can be preferred within 

30 days to the Appellate Authority as defined in the Contract Data. The 

Appellate Authority shall decide the dispute within 45 days. 

12.5  Appeal against the order of the Appellate Authority can be preferred before 

the Madhya Pradesh Arbitration Tribunal constituted under Madhya Pradesh 

Madhyastham Adhikaran Adhiniyam, 1983. 

12.6  The Contractor shall have to continue execution of the Works with due 

diligence notwithstanding pendency of a dispute before any authority or 

forum. 

B. Time Control 
13.  Programme 

13.1  Within the time stated in the Contract Data, the Contractor shall submit to the 

Engineer for approval a Programme showing the general methods arrangements, 

order and timing for all the activities for the construction of works. 

13.2  The program shall be supported with all the details regarding key personnel, 

equipment and machinery proposed to be deployed on the works for its execution. 

The contractor shall submit the list of equipment and machinery being brought to 

site, the list of key personnel being deployed, the list of machinery/equipment being 

placed in field laboratory and the location of field laboratory along with the 

Programme. 

13.3  An update of the Programme shall be a programme showing the actual progress 

achieved on each activity and the effect of the progress achieved on the timing of the 

remaining Works, including any changes to the sequence of the activities. 

13.4  The Contractor shall submit to the Engineer for approval an updated Programme at 

intervals no longer than the period stated in the Contract Data. If the Contractor does 

not submit an updated Programme within this period, the Engineer may withhold 

the amount stated in the Contract Data from the next payment certificate and 

continue to withhold this amount until the next payment after the date on which the 

overdue Programme has been submitted. 

13.5  The Engineer’s approval of the Programme shall not alter the Contractor’s 

obligations.  

14.  Extension of Time 

14.1. If the Contractor desires an extension of time for completion of the work on the 

ground of his having been unavoidably hindered in its execution or on any other 
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grounds, he shall apply, in writing, to the Engineer-in-charge, on account of which 

he desires such extension. Engineer-in-Charge shall forward the aforesaid 

application to the Competent Authority as prescribed. 

14.2  The competent authority shall grant such extension at each such occasion within a 

period of 30 days of receipt of application from contractor and shall not wait for 

finality of work. Such extensions shall be granted in accordance with provisions 

under clause 15 of this agreement. 

14.3  In case the work is already in progress, the Contractor shall proceed with the 

execution of the works, including maintenance thereof, pending receipt of the 

decision of the competent authority as aforesaid with all due diligence. 

15.  Compensation for delay 

15.1  The. time allowed for carrying out the work, as entered in the agreement, shall be 

strictly observed by the Contractor. 

15.2  The time allowed for execution of the contract shall commence from the date of 

signing of the agreement. It is clarified that the need for issue of work order is 

dispensed with. 

15.3  In the event milestones are laid down in the Contract Data for execution of the 

works, the contractor shall have to ensure strict adherence to the same. 

15.4  Failure of the Contractor to adhere to the timelines and/or milestones shall attract 

such liquidated damages as is laid down in the Contract Data. 

15.5  In the event of delay in execution of the Works as per the time lines mentioned in the 

Contract Data the Engineer-in-charge shall retain from the bills of the Contractor 

amount equal to the liquidated damages leviable until the Contractor makes such 

delays good. However, the Engineer-in-charge shall accept bankable security in lieu 

of retaining such amount. 

15.6  If the Contractor is given extension .of time after liquidated damages have been paid, 

the Engineer in Charge shall correct any over payment of liquidated damages by the 

Contractor in the next payment certificate. 

15.7 In the event the Contractor fails to make good the delay until completion of the 

stipulated contract period (including extension of time) the sum so retained shall be 

adjusted against the liquidated damages levied. 

16.  Contractor’s quoted percentage 

The Contractor’s quoted percentage rate referred to in the “Bid for works’ will be deducted 

added from/to the net amount of the bill after deducting the cost of material supplied 

by the department. 

C. Quality Control 

17. Tests 
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17.1  The Contractor shall be responsible for: 

 a.  Carrying out the tests prescribed in specifications, and 

 b.  For the correctness of the test results, whether preformed in his  

  laboratory or elsewhere. 

17.2  The contractor shall have to establish field laboratory within the time specified and 

having such equipments as are specified in the Contract Data. 

17.3  Failure of the Contractor to establish laboratory shall attract such penalty as is 

specified in the Contract Data. 

17.4 Ten percent of the mandatory test prescribed under the specification shall be got 

carried out through laboratories accredited by national Accreditation Board of 

laboratories (NABL) By the Engineer-in-charge and the cost of such testing shall be 

deducted form the payments due to contractor . 

 

18.  Correction of Defects noticed during the Defect Liability Period 

18.1  The Defect Liability Period of work in the contract shall be as per the Contract Data. 

18.2  The Contractor shall promptly rectify all defects pointed out by the Engineer well 

before the end of the Defect Liability Period. The Defect Liability Period shall 

automatically stand extended until the defect is rectified. 

18.3  If the Contractor has not corrected a Defect pertaining to the Defect Liability Period 

to the satisfaction of the Engineer, within the time specified by the Engineer, the 

Engineer will assess the cost of haying the Defect corrected, and the cost of correction 

of the Defect shall be recovered from the Performance Security or any amount due or 

that may become due to the contractor and other available securities. 

D.  COST CONTROL 

19.  Variations - Change in original Specifications, Designs, and Drawings etc. 

19.1  The Engineer-in-charge shall have power to make any alterations, omissions or 

additions to or substitutions in the original specifications, drawings, designs and 

instructions, that may appear to him to be necessary during the progress of the work 

and the contractor shall carry out the work in accordance with any instructions 

which may be given to him in writing signed by the Engineer-in-charge, and such 

alterations, omission, additions or substitutions shall not invalidate the contract and 

any altered, additional or substituted work, which the contractor may be directed to 

do in the manner above specified, as part of the work, shall be carried out by the 

contractor on the same conditions in all respects on which he agrees to do the main 

work. 
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19.2  The time for the completion of the work shall be adjusted in the proportion that the 

altered, additional or substituted work bears to the original contract work and the 

certificate of the Engineer-in-charge shall be conclusive as to such proportion. 

20.  Extra items 

20.1  All such items which are not included in the priced BOQ shall be treated as extra 

items. 

21.  Payments for Variations and / or Extra Quantities 

21.1  The rates for such additional (Extra quantity), altered or substituted work / extra 

items under this clause shall be worked out in accordance with the following 

provisions in the irrespective order: 

a.  The contractor is bound to carry out the additional (Extra quantity), work at the same 

rates as are specified in the contract for the work. 

b.  If the item is not in the priced BOQ and is. included in the SOR of the department, 

the rate shall be arrived at by applying the quoted tender percentage on the SOR 

rate. 

c.  If the rates for the altered or substituted work are not provided in applicable SOR - 

such rates will be derived from the rates for a similar class (type) of work as is 

provided in the contract (priced BOQ) for the work. 

d.  If the rates for the altered, substituted work cannot be determined in the manner 

specified in the sub clause (c) above - then the rates for such composite work item 

shall be worked out on the basis of the concerned Schedule of Rates minus/plus the 

percentage quoted by the contractor. 

e.  If the rates for a particular part or parts of the item is not in the Schedule of Rates and 

the rates for the altered, or substituted work item cannot be determined in he manner 

specified in sub clause (b) to (d) above, the rate for such part or parts will be 

determined by the Competent Authority, as defined in the Contract Data on the basis 

of the rate analysis derived out of prevailing market rates when the work was done. 

f.  But under no circumstances, the contractor shall suspend the work on the plea of 

non-acceptability of rates on items falling under sub clause (a) to (d). In case the 

contractor does not accept the rate approved by the Engineer in Charge for a 

particular item, the contractor shall continue to carry out the item at the rates 

determined by the Competent Authority. The decision on the final rates payable 

shall be arrived at through the dispute settlement procedure.  

22.  No compensation for alterations in or restriction of work to be carried out. 

22.1. If at any time after the commencement of the work, the Engineer-in-charge for any 

reason whatsoever, not require the whole or any part of the work as specified in the 

bid to be carried out the Engineer-in-charge shall give notice in writing of the fact to 

the Contractor and withdraw that whole or any part of the work. 
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22.2 The Contractor shall have no claim to any payments or compensation whatsoever, on 

account of any profit or advantage which he might have derived from the execution of 

work in full or on account of any loss incurred for idle men and machinery due to any 

alteration or restriction of work for whatsoever reason. 

22.3 The Engineer-in-charge may supplement the work by engaging another agency to 

execute such portion of the work, without prejudice to his rights. 

23.  ‘No Interest Payable 

No interest shall be payable to the Contractor on any payment due or awarded by any 

authority. 

24.  Recovery from Contractors 

Whenever any claim against the Contractor for the payment arises under the contract, the 

Department may be entitled to recover such sum by: 

(a)  Appropriating, in part or whole of the Performance Security and Additional 

Performance Security, if any; and/or Security Deposit and / or any sums payable 

under the contract to the contractor. 

(b)  If the amount recovered in accordance with (a) above is not sufficient, the balance 

sum may be recovered from any payment due to the contractor -under any other 

contract of the department, including the securities which become due for release. 

(c)  The department shall, further have an additional right to effect recoveries as arrears 

of land revenue under the M.P. Land-Revenue Code. 

25. Tax - 

25.1  The rates quoted by the Contractor shall be deemed to be inclusive of the commercial 

tax and other levies, duties, cess, toll, taxes of Central and State Governments, local 

bodies and authorities, 

25.2 The liability, if any, on account of quarry fees, royalties, octroi and any other taxes 

and duties in respect of materials actually consumed on public work, shall be borne 

by the Contractor. 

25.3  Any changes in the taxes due to change in legislation or for any other reason shall 

not be payable to the contractor. 

26.  Check Measurements 

26.1 The department reserves to itself the right to prescribe a scale of check measurement of 

work in general or specific scale for specific works or by other special orders. 

26.2 Checking of measurement by superior officer shall supersede measurements by 

subordinate officer(s), and the former will become the basis of the payment. 

26.3  Any over/excess payments detected, as a result of such check measurement or 

otherwise at any stage up to the date of completion of the defect liability period 
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specified in this contract, shall be recoverable from the Contractor, as per clause 24 

above. 

27.  Termination by Engineer in charge 

27.1  If the Contractor fails to carry out any obligation under the Contract, the Engineer in 

Charge may by notice require the Contractor to make good the failure and to remedy it 

within a specified reasonable time. 

27.2  The Engineer in Charge, shall be entitled to terminate the Contract if the Contractor 

a) abandons the Works or otherwise plainly demonstrates the intention not to 

continue performance of his obligations under the Contract; 

b) the Contractor is declared as bankrupt or goes into liquidation other than for 

approved reconstruction or amalgamation; 

c) without reasonable excuse falls to comply with the notice to correct a particular 

defect within a reasonable period of time; 

d) the Contractor does not maintain a valid instrument of financial security as 

prescribed; 

e) the Contractor has delayed the completion of the Works by such duration for 

which the maximum amount of liquidated damages is recoverable; 

f) If the Contractor fails to deploy machinery and equipment or personnel or set up a 

field laboratory as specified in the Contract Data; 

g) If the contractor, in the judgment of the Engineer in chargé has engaged in corrupt 

or fraudulent practices in competing for or in executing the contract; 

h) Any other fundamental breaches as specified in the Contract Data. 

 

27.3  In any of these events or circumstances, the Engineer in Charge may, upon giving 14 

days’ notice to the Contractor, terminate the Contract and expel the Contractor from 

the Site, However, in the case of sub-paragraph (b) or (g) of clause 27.2, the Engineer in 

Charge may terminate the Contract immediately. 

27.4 Notwithstanding the above, the Engineer-in-Charge may terminate the Contract for 

convenience by giving notice to the Contractor. 

28.  Payment upon Termination 

28.1  If the contract is terminated under clause 27.3, the Engineer shall issue a certificate for 

value of the work accepted on final measurements, less Advance Payments and 

Penalty as indicated in the Contract Data. The amount so arrived at shall be 

determined by the Engineer-in-Charge and shall be final and binding on both the 

parties. 

28.2  Payment on termination under clause 27.4 above - 

If the Contract is terminated under clause 27.4 above, the Engineer shall issue a 

certificate for the value of the work done, the reasonable cost of removal of Equipment, 

repatriation, of the Contractor’s personnel employed solely on the Works, and the 

Contractor’s costs of protecting and securing the Works and less advance payments 
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received up to the date of the certificate, less other recoveries due in terms of the 

contract and less taxes due to be deducted at source as per applicable law. 

28.3  If the total amount due to the Employer exceeds any payment due to the Contractor, 

the difference shall be recovered as per clause 24 above. 

29.  Performance Security 

The Contractor shall have to submit, performance security and additional performance 

security, if any, as specified in the Bid Data Sheet at the time of signing of the contract. 

The contractor shall have to ensure that such performance security and additional 

performance security, if any remains valid for the period ‘as specified in the Contract 

Data. 

30.  Security Deposit- 

30.1 Security Deposit shall be deducted from each running bill at the rate as specified in the 

Contract Data. The total amount of Security Deposit so deducted shall not exceed the 

percentage of Contract Price specified in the Contract Data. 

30.2 The security deposit may be replaced by equivalent amount of bank guarantee or fixed 

deposit receipt assigned to the Employer, with validity up to 3 (three) months beyond 

the completion of Defect Liability Period/ extended Delectability Period. 

30.3 The Security Deposit shall be refunded on completion of’ Defect Liability Period plus 

3(three) Months. 

31.  Price Adjustment 

31.1  Applicability 

1.  Price adjustment shall be applicable only if provided for in the Contract Data. 

2.  The price adjustment clause shall apply only for the works executed from the date of 

signing of the agreement until the end of the initial intended completion date or 

extensions granted for reasons attributed to the Employer by the Engineer. 

3.  The Contractor shall not be entitled to any benefit arising from the price adjustment 

clause for extension in the contract period for reasons attributed to the Contractor. 

4.  In the Force Majeure event the price escalation clause shall apply. 

31.2  Procedure 

1.  Contract price shall be adjusted for increase or decrease in rates and price of labor, 

materials, fuels and lubricants in accordance with following principles and procedures 

and as per formula given in the contract data. 

2.  The price adjustable shall be determined during each quarter from the formula given 

in the contract data. 

3.  Following expression and meaning are assigned to the work done during each quarter: 

R = Total value of work during the quarter. It would include the amount of secured advance 

granted, if any, during the quarter, less the amount of secured advance recovered, if 
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any during the quarter, less value of material issued by the department, if any, during 

the quarter. 

4.  Weightages of various components of the work shall be as per the Contract Data.  

31.3 To the extent that full compensation for any rise or fail in costs to the contractor is not 

covered by the provisions of this or other clauses in the contract the unit rates and 

prices included in the contract shall be deemed to include amounts to cover the 

contingency of such other rise or fall in costs.   

31.4 The index relevant to any quarter, for which such compensation is paid, shall be the 

arithmetical average of the indices relevant of the calendar month. 

31.5 For the purpose of clarity it is pointed out that the price adjustment may be either 

positive or negative, i.e. if the price adjustment is in favour of the Employer, the same 

shall be recovered from the sums payable to the Contractor. 

32.  Mobilization and Construction Machinery Advance 
32.1  Payment of advances shall be applicable if provided in the Contract Data. 

32.2  If applicable, the Engineer in Charge shall make interest bearing advance payment to 

the contractor of the amounts stated in the Contract Data, against provision by the 

contractor of an unconditional Bank Guarantee in a form and by a nationalized/ 

scheduled banks, in the name as stated in the Contract Data in amounts equal to the 

advance payment. The guarantee shall remain effective until the advance payment has 

been repaid, but the amount of the guarantee shall be progressively reduced by the 

amounts repaid by the contractor. 

32.3  The rate of interest chargeable shall be as per Contract Data. 

32.4  The construction machinery advance, if applicable, shall be limited to 80% of the cost 

of construction machinery and admissible only for new construction machinery. 

32.5  The advance payment shall be recovered as stated in the Contract Data by deducing 

proportionate amounts from payment otherwise due to the Contractor. No account 

shall be taken of the advance payment or its recovery in assessing valuations of work 

done, variations, price adjustments, compensation events, or liquidated damages. 

33.  Secured Advance 
33.1  Payment of Secured Advance shall be applicable if provided in the Contract Data. 

33.2  If applicable, the Engineer shall make advance payment against materials intended for 

but not yet incorporated in the Works and against provision by the contractor of an 

unconditional Bank Guarantee in a form and by a nationalized/ scheduled bank, in the 

name as stated in the Contract Data, in amounts equal to the advance payment. The 

guarantee shall remain effective until the advance payment has been adjusted, but the 

amount of the guarantee shall be progressively reduced by the amounts adjusted by 

the contractor. 

33.3  The amount of secured advance and conditions to be fulfilled shall be as stipulated in 

the Contract Data. 

33.4  The Secured Advance paid shall be recovered as stated in the Contract Data. 

34.  Payment Certificates 
The payment to the contractor will be as follows for construction work: 
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(a)  The Contractor shall submit to the Engineer monthly statements of the value of 

the work executed less the cumulative amount certified previously, supported 

with detailed measurement of the items of work executed. 

(b)  The Engineer shall check the Contractor’s monthly statement and certify the 

amount to be paid to the Contractor. 

(c)  The value of work executed shall be determined, based on the measurements 

approved by the Engineer/ Engineer-in-charge. 

(d) The value of work executed shall comprise the value of the quantities of the items 

in the Bill of Quantities completed: 

(e)  The value of work executed shall also include the valuation of Variations and 

Compensation Events. 

(f)  All payments shall be adjusted for deductions for advance payment, security 

deposit, other recoveries in terms of contract and taxes at source as applicable 

under the law. 

(g)  The Engineer may exclude any item certified in a previous certificate or reduce 

the proportion of any item previously certified in any certificate in the light of 

later information. 

(h)  Payment of intermediate certificate shall be regarded as payments by way of 

advance, against the final payment and not as payments for work actually done 

and completed. 

(i)  Intermediate payment shall not preclude the requiring of bad, unsound and 

imperfect or unskilled work to be removed and taken away and reconstructed or 

be considered as an admission of the due performance of the contractor any part 

thereof, in any respect or the occurring of any claim. 

(j)  The payment of final bill shall be governed by the provisions of clause 36 of GCC. 

E. Finishing the Contract 

35.  Completion Certificate 
35.1  A Completion Certificate in the prescribed format in Contract Data shall be issued by 

the Engineer-in-Charge after physical completion of the Work. 

35.2 After final payment to the Contractor a Final Completion Certificate in the prescribed 

format in the Contract Data shall be issued by the Engineer-in Charge. 

36. Final Account 

36.1 The Contractor shall supply the Engineer with a detailed account of the total amount 

that the Contractor considers payable for works under the Contract within 21 days of 

issue of certificate of physical completion of works. The Engineer shall issue a Defects 

Liability Certificate and certify any payment that is due to the Contractor within 45 

days of receiving the Contractor’s account if it is correct and complete. If the account is 

not correct or complete, the Engineer shall issue within 45 days a schedule that states 

the scope of the corrections or additions that are necessary. If the Account is still 

unsatisfactory after it has been resubmitted, the matter shall be referred to the 

Competent Authority as defined in the Contract Data, who shall decide on the amount 

payable to the Contractor after hearing the Contractor and the Engineer in Charge. 

36.2  In case the account is not received within 21 days of issue of Certificate of Completion 

as provided in clause 32.1 above, the Engineer shall proceed to finalize the account and 

issue a payment certificate within 28 days. 
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F. Other Conditions of Contract 

37.  Currencies 

All payments will be made in Indian Rupees. 

38.  Labour 

38.1  The Contractor shall, unless otherwise provided in the Contract, make his own 

arrangements for the engagement of all staff and labour, local or other, and for their 

payment, housing, feeding and transport. 

38.2  The Contractor shall, if required by the Engineer, deliver to the Engineer a return in 

detail, in such form and at such intervals as the Engineer may prescribe, showing the 

staff and the numbers of the several classes of labourfrom time to time employed by 

the Contractor on the Site and such other information as the Engineer may require. 

39.  Compliance with Labor Regulations 
39.1 During continuance of the Contract, the Contractor and his  Sub Contractors shall 

abide at all times by all existing labor enactments and rules made there under, 

regulations, notifications and bye laws of the, State or Central Government or local 

authority and any other labor law (including rules), regulations, bye laws that may be 

passed or notification that may be issued under any labor law in future either by the 

State or the Central Government or the local authority. Salient features of some of the 

major labour laws that, are applicable to construction industry are given in the 

Contract Data. The Contractor shall keep the Employer indemnified in case any action 

is taken against the Employer by the competent authority on account of contravention 

of any of the provisions of any Act or rules made their under, regulations or 

notifications including amendments, If the Employer is caused to pay or reimburse, 

such amounts as may .be necessary to cause or observe, or for non-observance of the 

provisions stipulated in the notifications/ byelaws/ Acts/Rules / regulations including 

amendments, if any, on the part of the Contractor, the Engineer/Employer shall have 

the right to deduct from any money due to the Contractor including his amount of 

performance security. The Employer/Engineer shall also have right to recover from the 

Contractor any sum required or estimated to be required for making good the loss or 

damage suffered by the Employer. The employees of the Contractor and the Sub 

Contractor in no case shall be treated as the employees of the Employer at any point of 

time. 

40.  Audit and Technical Examination 

Government shall have the right to cause an audit and technical examination of the works 

and the final bill of the contract including all supporting vouchers abstract etc to be 

made after payment of the final bill and if as a result of such audit and technical 

examination any sun is found to have been overpaid in respect of any work done by 

the contractor under the contract or any work claimed by him to have been done under 

the contract and found not to; have been executed, the Contractor shall be liable to 
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refund the amount of overpayment and it shall be lawful for Government to recover 

the same from him in the manner prescribed in clause 24 above and if it is found that 

the Contractor was paid less than what was due to him, under the contract in respect 

of any work executed by him under it, the amount of such under payment shall be 

duly paid by Government to the Contractor. 

41.  Death or Permanent Invalidity of Contractor 

If the Contractor is an individual or a proprietary concern, partnership concern, dies during 

the currency of the contract or becomes permanently incapacitated, where the 

surviving partners are only minors, the contract shall be closed without levying any 

damages/compensation as provided for in clause 28.2 of the contract agreement 

However, if the competent authority is satisfied about the competence of the survivors, 

then the competent authority shall enter into a fresh agreement for the remaining work 

strictly on the same terms and conditions under which the contract was awarded. 

42.  Jurisdiction 

This contract has been entered into the State of Madhya Pradesh and its validity, 

construction, interpretation and legal effect shall be subjected to the courts at the place 

where this agreement is entered into. No other jurisdiction shall be applicable. 

[End of GCC] 
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Contract Data 

Clause 

reference 

Particulars Data 

1.14 Employer Executive Director, JSCL, Jabalpur 

1.15 Engineer Executive Engineer 

1.16 Engineer in Charge Assistant Engineer 

1.12 Stipulated period of completion 18 months (including Rainy season) 

3 Language & Law of Contract Indian Contract Act 1872 

4 Address & contact details of the 

Contractor 

As per Annexure H 

Address & contact details of the 

Employer/ Engineer- phone, 

Fax, email. 

Executive Director, JSCL 

5 Subcontracting permitted for 

the Contract Value 

Upto 10% by approval of employer 

6 Technical Personnel to be 

provided the contractor—

requirement, & 

As per Annexure - I (Format I-3)  

Penalty, if required Technical 

Personnel not employed 

As per rule 

10 Specifications As per Annexure E 

Drawings As per Annexure N 

12 Competent Authority for 

deciding dispute under Dispute 

Resolution System 

As per rule 

Appellate Authority for 

deciding dispute under Dispute 

Resolution System 

Executive Director, JSCL 

13 Period for submission of 

updated construction program 

7 days 

Amount to be withheld for hot 

submitting construction 

program in prescribed period 

As per rule 

14 Competent Authority for 

granting Time Extension. 

As per rule 

15 Milestones laid down for the 

contract 

YES 

If Yes, details of Milestones As per Annexure – O 

Liquidated damage As per Annexure – P 
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17 List of equipment for lab As per Annexure - Q 

Time to establish lab As per rule 

Penalty for not establishing field 

Laboratory  

As per rule 

18 Defect Liability Period  60 months (5 years) after physical completion of 

work  

21 Competent Authority for 

determining the rate   

As per rule 

27 Any other condition for breach 

of contract 

____________________________ 

28 Penalty Penalty Shall include 

(a) Security deposit as per clause 30 of General 

Conditions of Contract and 

(b Liquidated Damages imposed as per clause 15 or 

Performance Security (Guarantee)  including 

Additional Performance Security (Guarantee), if any, 

as per clause 29 of General Conditions of Contract, 

whichever is higher 

29 Performance guarantee 

(Security) shall be valid up to 

Till issue of physical Completion Certificate as per 

Clause 35.1 

30 Security Deposit to be deducted 

from each running bill 

At the rate of 5%. 

 

Maximum limit of deduction of 

Security Deposit 

Up to 5% of Final Contract Amount. 

31 Price Adjustment formula and 

procedure to calculate 

Not Applicable in this project. 

31.1 (1) If Price adjustment shall be 

applicable 

Price Adjustment shall be applicable only in case 

where the amount in NIT is more than Rs. 10 (Ten) 

Crores. This clause shall not have any bearing with 

the Contract Amount. 

32 

32:1 Mobilization and 

Construction Machinery 

Advance Applicable 

No Mobilization and Construction Machinery 

Advance shall be payable. 

32.2 If yes, Unconditional Bank 

Guarantee 

–Not Applicable  

32.3 If yes, Rate of interest Not applicable  
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chargeable on advances 

32.4 If yes, Type & Amount of 

Advance payment that can be 

paid 

Not Applicable  

32.5 If yes, Recovery of advance 

payment 

Not Applicable. 

33 33.1 secured Advance 

Applicable 

No Secured Advance payable. 

33.2 if yes, Unconditional Bank 

Guarantee 

Not Applicable 

33.2 if yes, Amount of Secured 

Advance : 

Not Applicable  

33.3 if yes, Conditions for 

secured advance . 

Not Applicable  

33.4 if yes, Recovery of Secured 

advance 

Not Applicable  

35 Completion  certificate - after 

physical completion of the 

Work 

As per Annexure - U  

Final Completion Certificate — 

after final payment on 

completion of the Work 

As per Annexure-V 

36 Competent Authority Executive Director, JSCL 

37 Salient features of some of the 

major labour laws that are 

applicable 

As per Annexure – W 
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Annexure—N 
 (See clause 10 of Section 3— GCC)  

Drawings 

 

NOTE:- PLEASE FIND THE DRAWINGS IN THE ANNEXURE-1A. 
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ANNEXURE—O 
(See clause 15 of Section 3 -GCC) 

Details of Milestones 
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ANNEXURE—P 
(See clause 15 of Section 3-GCC) 

Compensation for Delay 

 

If the contractor fails to achieve the milestones, and the delay in execution of work is 

attributable to the contractor, the Employer shall retain an amount from the sums payable 

and due to the contractor as per following scale - 

i.  Slippage up to 25% in financial target during the milestone under consideration 2.5% 

of the work remained unexecuted in the related time span. 

ii. Slippage exceeding 25% but Up to 50% in financial target during the milestone under 

consideration - 5% of the work remained unexecuted in the related time span. 

iii.  Slippage exceeding 50% but Up to 75% in financial target during the milestone under 

consideration -7.5% of the work remained unexecuted in the related time span,. 

iv.  Slippage exceeding 75% in financial target during the milestone under consideration-

10% of the work remained unexecuted in the related time span. 

 

 

Note: For arriving at the dates of completion of time span related to different milestones, delays which 

are not attributable to the Contractor shall be considered. The slippage on any milestone is if 

made good in subsequent milestones or at the time of stipulated period of completion, the 

amount retained as above shall be refunded. In case the work is not completed within the 

stipulated period of completion along with all such extensions which are granted to the 

Contractor for either Employer’s default or Force Majeure, the compensation shall be levied on 

the contractor at the rate of 0.05% per day of delay limited to a maximum of 10% of contract 

price. The decision of Superintending Engineer shall be final and binding upon both the parties. 
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Annexure – Q 
(See clause 17 of Section 3 GCC) 

 

List of Equipment for Quality Control Lab 
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ANNEXURE - R  
(See clause 31 of Section 3 -GCC) 

Price Adjustment 

  

The formulas for adjustment of price are as follow: 

R =  Value of work as defined in Clause 31.2(3) of General Conditions of Contract  

Weightages* of component in the work 

S.No. Component Percentage of Component 

in the work 

1. Cement -Pc  

2. Steel -Ps  

3. Bitumen –Pb  

4. POL Pf  

* Weightages of various components of the work shall be as determined by the 

competent Technical authority. 

Adjustment for cement component 

(ii)  Price adjustment for increase or decrease in the cost of cement procured by 

the contractor shall be paid in accordance with the following formula: 

Vc= 0.85 x Pc/100 x R x (C1-C0)/C0 

Vc=  increase or decrease in the cost of work during the month under 

Consideration due to changes in rates for cement. 

C0=  The all India wholesale price index for Grey cement on the date of opening of 

Bids as published by the Ministry of Industrial Development, Government of 

India, New Delhi (www.eaindustry.nic.in) 

C1=  The all India average wholesale price Index for grey cement for the month 

under consideration as published by Ministry Government of India, New 

Delhi. (www. eaindustry.nic.in) 

Pc=  Percentage of cement component of the work 

 

Note: For the application of this clause, index of Grey Cement has been chosen to represent 

Cement group. 

 

Adjustment of steel component 

(iii) Price adjustment for increase or decrease in the cost of steel procured by the 

Contractor shall be paid in accordance with the following formula: 

Vs 0.85 x Ps x /100 x R x (S1-So)/So 

Vs=  Increase or decrease in the cost of work during the month under  

consideration due to changes in the rates for steel. 

So = The all India wholesale price index for steel (Bars and Rods) on the date of 

opening of Bids as published by the Ministry of Industrial Development, 

Government of India, New Delhi (www.eaindustry.nic.in) 

Si=  the all India average wholesale price index for steel (Bars and Rods) for the 

month under consideration as published by Ministry of Industrial 

Development, New Delhi (www.eaindustry.nic.in) 

Ps=  Percentage of steel component of the Work. 
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Note : For the application of this clause, index of Bars and Rods has been chosen to represent steel 

group. 

 

Adjustment bitumen component 

(iv)   Price adjustment for increase or decrease is the cost of bitumen shall be paid in 

accordance with the following formula: 

Vb= 0.85xPb/100xRx(BI-B0/Bo 

Vb=  Increase or decrease the cost of work during the month under consideration 

due to changes in rates for bitumen.  

B0=  The official retail price of bitumen at the IOC depot at nearest center on the 

date of opening of Bids. 

Bi =  The official retail price of bitumen of IOC depot at nearest center for the 15th 

day of the month under consideration. 

Pb =  Percentage of bitumen component of the work. 

 

Adjustment of POL (fuel and lubricant) component 

(V)  Price adjustment for increase or decrease in cost of POL (fuel and lubricant) shall be 

paid in accordance with the following formula: 

Vf = 0.85x Pf/100xRx(Fi—Fo)/Fo 

Vf=  Increase or decrease in the cost of work during the month under 

consideration due to changes in rates for fuel and lubricant. 

F0=  the official retail price of High speed Diesel (HSD) a the existing consumer 

pumps of IOC at nearest center on the date of opening of Bids. 

fi =  The official retail priee of HSD at the existing consumer pumps of IOC at 

nearest center for the 15th day of month of the under consideration. 

Pf=  Percentage of fuel and lubricants component of the work. 

Note: For the application of this douse, the price of High Speed Diesel has been chosen to 

represent fuel and lubricants group.  
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Annexure - S 
(See clause 32 of Section 3-GCC) 

Bank Guarantee Form for Mobilization and Construction Machinery 

Advance 

 

To 

 

______________________[name of Employer) 

______________________[address of Employer] 

_____________________[name of Contractor) 

 

 

 In accordance with the provisions of the General Conditions of Contract, clause 31 

(“Mobilization and Construction Machinery Advance”) of the above-mentioned Contract 

____________________[name and address of Contractor] (hereinafter called “the 

Contractor”)’ shall deposit with ______________ [name of Employer) a bank guarantee to 

guarantee his proper and faithful performance under the said Clause of the Contract in an 

amount of ____________________[amount of Guarantee]* _____________________[in words]. 

 We, the _________________(bank of financial institution], as instructed by the 

Contractor., agree unconditionally and irrevocably to guarantee as primary obligator and 

not as surety merely, the payment to __________________(name of Employer] on his first 

demand without whatsoever right of obligation on our part and without his first claim to the 

Contractor, in the amount not exceeding ‘[amount of guarantee]* 

____________________________[in words]. 

 We further agree that no change or addition to or other modification of the terms of 

the Contractor or Works to be performed thereunder or of any of the Contract documents 

which may be made between ___________________[name of Employer] and the Contractor, 

shall in any way release us from any liability under this guarantee, and we hereby waive 

notice of any such change, addition or modification. 

 This guarantee shall remain valid and in full effect from the date of the advance 

payment under the contract until __________________ [name of Employer] receives full 

repayment of the same amount from the Contractor. 

Yours truly, 

Signature and Seal:____________________ 

Name of Bank/Financial Institution: _________________ 

Address: _____________________________________________ 

Date: _____________ 

*  An amount shall be inserted by the Bank or Financial Institution representing the 

amount of the Advance Payment and denominated in Indian Rupees. 
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Annexure - T 
(See clause 33 of Section 3 -GCC) 

 

Bank Guarantee Form for Secured Advance 

INDENTURE FOR SECURED ADVANCES 

 This indenture made the ___________ day of __________ 20__ BETWEEN 

_____________ (hereinafter called the contractor which expression shall where the context so 

admits or implies be deemed to include his executors, administrators and assigns) or the one 

part and the Employer of the other part. 

 Whereas by an agreement dated ______________ (hereinafter called the said 

agreement) the contractor has agreed. 

 AND WHEREAS the contractor has applied to the Employer that he may be allowed 

advanced on the security of materials absolutely belonging to him and brought by him to 

the site of the works the subject of the said agreement for use in the construction of such of 

the works as he has undertaken to executive at rates fixed for the finished work (inclusive of 

the cost of materials and labour and other charges) 

 AND WHEREAS the Employer has agreed to advance to the Contractor the sum of 

Rupees _____________________________ on the security of materials the quantities and 

other particulars of which are detailed in Accounts of Secured Advance attached to the 

Running Account Bill for the said works signed by the Contractor on __________ and the 

Employer has reserved to himself the option of making any further advance or advances on 

the authority of other materials brought by the Contractor to the site of the said works. 

 Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and 

in consideration of the sum of Rupees ____________ on or before the execution of these 

presents paid to the Contractor by the Employer (the receipt where of the Contractor doth 

hereby ‘acknowledge) and of such further advances (if any) as may be made to him as a for 

said the Contractor doth hereby covenant and agree with the President and declare as 

follows: 

That the said sum of Rupees _________________ so advanced by the Employer to 

 

(1)  the Contractor as aforesaid and all or any further sum of sums advanced as aforesaid 

shall be employed by the Contractor in or towards expending the execution of the said 

works and for no other purpose whatsoever. 

(2)  That the materials details in the said Account of Secured Advances which have been 

offered to and accepted by the Employer as security are absolutely the Contractor’s own 

propriety and free from encumbrances of any kind and the contractor will not make any 

application for or receive a further advance, on the security Of materials which are not 

absolutely his own property and free from encumbrances of any kind and the Contractor 

indemnified the Employer against all claims to any materials in respect of which an advance 

has be made to him as aforesaid. 

(3)  That the materials detailed in the said account of Secured Advances and all other 

materials on the security of which any further advance or advances may here after be made 

as aforesaid (hereafter called the said materials) shall be used by the Contractor solely in the 

execution of the said works in accordance with the directions of the Engineer. 
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(4)  That the Contractor shall make at his own cost all necessary and adequate 

arrangements for the proper watch, safe custody and protection against all risks of the said 

materials and that until used in construction as aforesaid the said materials shall remain at 

the site of the said works in the Contractor’s custody and on his own responsibility and shall 

at all times be open to inspection by the Engineer or any officer authorized by him. In the 

event of the said materials or any part thereof being stolen, destroyed or damaged or 

becoming deteriorated in a greater degree than is due to reasonable use and wear thereof the 

Contractor will forthwith replace the same with other materials of like quality or repair and 

make good the same required by the Engineer. 

(5)  That the said materials shall not be removed from the site of the said works except 

with the written permission of the Engineer or an officer authorized by him on that behalf. 

(6)  That the advances shall be repayable in full when or before the Contract receives 

payment from the Employer of the price payable to him for the said works under the terms 

and provisions of the said agreement. Provided that if any intermediate payments are made 

to the Contractor on account of work done than on the occasion of each such payment the 

Employer-will be at liberty to make a recovery from the Contractor’s bill for such payment 

by deducting there from the value of the said materials than actually used in the 

construction and in respect of which recovery has not been made previously, the value for 

this purpose being determined in respect of each description of materials at the rates at 

which the amounts of the advances made under these presents were calculated. 

(7)  That if the Contractor shall at any time make any default in the performance or 

observance in any respect of any of the terms and provisions of the said agreement or of 

these presents the total amount of the advance or advances that may still be owing of the 

Employer shall immediately on the happening of such default were payable by the 

Contractor to be the Employer together with interest thereon at twelve percent per annum 

from the date or respective dates of such advance or advances to the date of repayment and 

with all costs, charges, damages and expenses incurred by the Employer in or for the 

recovery thereof or the enforcement of this security or otherwise by reason of the default of 

the Contractor and the Contractor hereby covenants and agrees with the Employer to reply 

and pay the same respectively to him accordingly. 

(8)  That the Contractor hereby charges all the said materials with the repayment to the 

Employer of the said sum of Rupees______________________________ and any further sum 

of sums advanced as aforesaid and all costs, charges, damages and expenses payable under 

these presents PROVIDED ALWAYS and it is hereby agreed and declared that 

notwithstanding anything in the said agreement and without prejudice to the power 

contained therein if and whenever the covenant for payment and repayment here-in-before 

contained shall become enforceable and the money owing shall not be paid in accordance 

there with the Employer may at any time thereafter adopt all or any of the following courses 

as he may deem best: 

(a)  Seize and utilize the said materials or any part thereof in the completion of the said 

works on behalf of the contractor in accordance with the provision in that behalf contained 

in the said agreement debiting the contractor with the actual cost of effecting such 

completion and the amount due to the contractor with the value of work done as if he had 

carried it out in accordance with the said agreement and at the rates thereby provided. If the 

balance is against the contractor, he is to pay same to the Employer on demand. 
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(b)  Remove and sell by public auction the seized materials or any part thereof and out of 

the moneys arising from the sale retain all the sums aforesaid repayable or repayable to the 

Employer under these presents and pay over the surplus (if any) to the Contractor. 

(C)  Deduct all or any part of the moneys owing out of the security deposit or any sum 

due to the Contractor under the said agreement. 

(9)  That except in the event of such default on the part of the contractor as aforesaid 

interest on the said advance shall not be payable. 

(10)  That in the event of any conflict between the provisions of these presents and the 

said agreement the provisions of these presents shall prevail and in the event of any dispute 

or difference arising over the construction or effect of these presents the settlement of which 

has not been here-in-before expressly provided for the same shall be referred to the 

Employer whose decision shall be final and the provision of the Indian Arbitration Act for 

the time being in force shall apply to any such reference. 
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Annexure - U 
(See clause 35 of Section 3 -GCC) 

Physical Completion Certificate 

Name of Work:  

.................................................................................................................... 

..................................................................................................................... 

..................................................................................................................... 

Agreement No .............................................................................Date .................................................. 

Amount of Contract Rs  ......................................................................................................................... 

Name of Agency ..................................................................................................................................... 

Used MB No. .......................................................................................................................................... 

Last measurement recorded 

a. Page No. &  MB No. _________________________________________________________ 

b. Date _____________________________________________________________________ 

Certified that the above mentioned work was physically completed on ......................(date) 

and taken over on ............................(date) and that I have satisfied myself to best of my ability 

that the work has been done properly. 

Date of issue 

Executive Engineer/Engineer-in-

charge 

............................... 

............................... 
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Annexure-V 
(See clause 35 of Section 3-GCC) 

Final Completion Certificate 

Name of Work: 

............................................................................................................................................... 

.................................................................................................................................................. 

.................................................................................................................................................. 

Agreement no ...................................................................Date ................................................. 

Name of Agency: ......................................................................................................................... 

Used MB No. .............................................................................................................................. 

Last measurement recorded 

a: Page No. & MB No. ______________________________________________________ 

b. Date _____________________________________________________________________ 

Certified that the above mentioned work was physically completed on 

.................................(date) and taken over on .............................(date). 

Agreemented amount Rs ............................................................................................................ 

Final Amount paid to contractor Rs. .............................................................................................. 

Incumbency of officers for the work 

 I have satisfied myself to best of my ability that the work has been done properly. 

Date of issue  

Executive Engineer 

................................... 

................................... 
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Annexure - W 
(See clause 39 of Section 3 -GCC) 

Salient Features of Some Major Labour Laws Applicable 

a)  Workmen Compensation Act 1923 The Act provides for compensation in case of 

injury by accident arising out of and during the course of employment. 

b)  Payment of Gratuity Act 1972:- Gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed the prescribed 

minimum years (say, five years) of service or more or on death the rate of prescribed 

minimum days’(say, 15 days) wages for every completed year of service. The Act is 

applicable to all establishments employing the prescribed minimum number (say, 10) or 

more employees. 

c)  Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for 

monthly contributions by the Employer plus workers at the rate prescribed (say, 10% or 

8.33%), The benefits payable under the Act are: 

i. Pension or family pension on retirement or death as the case may be. 

ii. Deposit linked insurance on the death in harness of the worker. 

iii.  Payment of P.F. accumulation on retirement/death etc. 

d)  Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to 

women employees in case of confinement or miscarriage etc. 

e)  Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case the 

contractor fails to provide, the same are required to be provided, by the Principal Employer 

by Law.. The principal Employer is required to take certificate of Registration and the 

Contractor is required to take license from the designated Officer. The Act is applicable to 

the establishments or Contractor of Principal Employer if they employ prescribed minimum 

(say 20) or more contract labour. 

f)  ‘Minimum Wages Act 1948; - The Employer is to pay not less than the Minimum 

Wages fixed by appropriate Government as per provisions of the Act if the employment is a 

scheduled employment. Construction of buildings, roads, runways is scheduled 

employment. 

g)  Payment of Wages Act 1936: - It lays down as to by what date the wages are to be 

paid  when it will be paid and what deductions can be made from the wages of the workers. 

h)  Equal Remuneration Act 1979: - The Act provides for payment of equal wages for 

work of equal nature to male and female workers and for not making discrimination against 

female employees in the matters of transfers, training and promotions etc. 

I) Payment of Bonus Act 1965: - The Act is applicable to all establishments employing 

prescribed minimum (say, 20) or more workmen. The Act provides for payments of annual 
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bonus within the prescribed range of percentage of wages to employees drawing up to the 

prescribed amount of wages, calculated in the prescribed manner. The Act does not apply to 

certain establishments. The newly set-up establishments are exempted for five years in 

certain circumstances. States may have different number of employment size. 

j)  Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for 

resolution of industrial disputes, in what situations a strike or lock-out becomes illegal and 

what are the requirements for laying off or retrenching the employees or closing down the 

establishment. 

k)  Industrial Employment (Standing Orders) Act 1946: - It is applicable to all 

establishments employing prescribed minimum (say, 100, or 50). The Act provides for laying 

down rules governing the conditions of employment by the Employer on matters provided 

in the Act and gets these certified by the designated Authority. 

I)  Trade Unions Act 1926: - The Act lays down the procedure for registration of trade 

unions of workmen and Employers. The Trade Unions registered under the Act have, ‘been 

given certain immunities from civil and criminal liabilities. 

m)  Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment 

of children below 14 years of age in certain occupations and processes and provides for 

regulations of employment of children in all other occupations and processes. Employment 

of child labour is prohibited in building and construction industry. 

n)  Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of 

Service) Act 1979: - The Act is applicable to an establishment which employs prescribed 

minimum (say, five) or more inter-state migrant workmen through an intermediary (who 

has recruited workmen in one state for employment in the establishment situated in another 

state). The Inter-State migrant workmen, in an establishment to which this Act becomes 

applicable, are required to be provided certain facilities such as Housing, Medical-Aid, 

Traveling expenses from home up to the establishment and back etc. 

o)  The Building and Other Construction workers (Regulation of Employment and 

Conditions of Service) Act 1996 and the Cess Act of 1996 - All the establishments who carry 

on any building or other construction work and employs the prescribed minimum (say, 10) 

or more workers are covered under this Act. All such establishments are required to pay 

cess at the rate not exceeding 2% of the cost of construction as may be modified by the 

Government. The Employer of the establishment is required to provide safety measures at 

the building or construction work and other welfare measures, such as canteens, first-aid 

facilities, ambulance, housing accommodations for workers near the work place etc. The 

Employer to whom the Act applies has to obtain a registration certificate from the 

Registering Officer appointed by the Government. 

p)  Factories Act 1948: - The Act lays down the procedure for approval of plans before 

setting up a factory, health and safety provisions, welfare provisions, working hours, annual 

earned leave and rendering information regarding accidents or dangerous occurrences to 

designated authorities. It is applicable to premises employing the prescribed minimum (say, 

10) persons or more with aid of power, or another prescribed minimum (say, 20) or more 

persons without the aid of power engaged in manufacturing process. 
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Conditions of Contract 

Part — II Special Conditions of Contract [SCC] 

1. All works shall be carried out in strict accordance to the norms, procedure and 

specifications issued and enforced by BIS in Relevant Indian Standard specifications and 

code of Practices with up to date amendments and revisions, latest edition of National 

building code and National electric code. In addition the installation shall comply in all 

respects with the requirements of Indian Electricity Act 1910 and Indian Electricity Rule 1956 

with up to date amendments and revisions and special requirements if any of the M.P. State 

Electricity Board or Chief Electrical Advisor to Government of Madhya Pradesh cum Chief 

Electrical Inspector and his subordinate office.  

2. The contractor shall make his own arrangements for supply of water and electricity at his 

expense required for execution of work. The JSCL shall neither make any such arrangements 

nor shall make any payments in this regard. 

3. The contractor has to construct at his own cost his site office and store at site on a 

suitable place and location as permitted by JSCL. The JSCL shall not provide any place or 

room in the building under construction for storage of equipment’s required for work. No 

amount shall be paid to the contractor in this regard.  

4. Proper upkeep and maintenance and safety of store and stocks of materials brought at 

site shall be the sole responsibility of the contractor. The materials got damaged due to 

negligence of its up keeping at site or due to mishandling shall have to be replaced by the 

contractor at his own cost. On discovery of such damages the JSCL shall recover the amount 

paid through the running bills to the contractor and shall only be reimbursed after the 

replacement of the same. The JSCL shall also not be responsible for theft of materials from 

site and the contractor has to replace all such materials at his own cost. No compensation 

whatsoever shall be payable to the contractor on above grounds. 

5. Time being the essence of the contract, the contractor shall before drawl of agreement 

prepares a detail time bound work execution program which shall be approved by Engineer 

in charge. The contractor has to execute the work in strict accordance to the time bound 

execution program submitted by him, mutually agreed, approved. 

6. Time schedule can be revised by the JSCL for any unforeseen unavoidable reasons 

whatsoever. It may be necessary to stop the work at certain place due to some unavoidable 

reasons and restart the work at later date. Such contingencies shall not vitiate the contract 

and shall not be considered a ground for extra claim for any reason whatsoever. However 

time extension shall be allowed only for such days for which the work was stopped by JSCL. 

7. The contractor shall not be entitled to any compensation for any loss suffered by him on 

account of delay in commencement or execution for work whatever the cause of delay may 

be including delay arising out of other materials, supply of materials, transportation for any 

matter related with MPPKVV Co. Ltd. &Electrical Safety Department or any other reasons 

whatsoever, the JSCL shall not be liable for any claim in respect thereof. 
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8. The contractor shall finalize the layout of work, physically at site, and get approved by 

MPPKVV Co. Ltd. Jabalpur Before placing orders for material. Approval of above layout by 

MPPKVV Co. Ltd. Jabalpur shall be general and shall not absolve the contractor with 

responsibility of its correctness. 

9. The contractor shall within specified period from the date of issue of work order shall 

prepare all relevant drawings to be submitted to the applicable office of Electrical Inspector 

MP Govt or any other competent office for approval. All required sanctions and approvals 

form the above offices shall have to be obtained by the contractor within the above 

stipulated period at his own cost. 

10. Rate quoted shall be applicable for works at all height unless otherwise specified in the 

schedule of quantities. 

11. The contractor shall submit the drawing in three sets to JSCL for this work duly 

approved by the Office of the electrical Inspector MP govt. and MPPKVVCo. Ltd. Jabalpur 

within specified days from the date of work order. The approval of these drawing will be 

general and will not absolve the contractor of the Responsibility of the correctness of those 

drawings. 

12. The contractor shall submit test reports of the equipment’s to be supplied and drawings 

for approval of the Engineer in charge before supplying/Installation the equipment. The 

successful tenderer shall also submit the purchase bill of all items as required and directed at 

no cost. 

13. (A) The contractor shall have to arrange all free of cost facilities for the inspection, such 

as employ or material labor etc. and any fees payable to Government or any competent 

authority at his own cost. The contractor shall arrange to obtain all sanctions from the 

concerning office of MPPKVV Co. Ltd. and from the elect. Inspector Govt. of M.P. at his own 

cost. Any fees in respect of above work paid by the contractor shall not be reimbursed or 

refunded by the JSCL and no claim for compensation shall be entertained in this regard 

.Copy of all such sanctions has to be submitted to Engineer In charge JSCL. 

(B) The contractor has to arrange factory inspection of all major items as required by 

Engineer –in-Charge at the manufacturer’s works before dispatch of material. Date of 

inspection should be informed 15 days in advance to JSCL. If required by the Engineer-in-

Charge or concerned office of MPPKVV Co. Ltd. or the contractor has to get any equipment 

or complete installation checked and tested by any Government/Semi Government/ Private 

authority such as CPRI, BHEL, NABL laboratory, Testing department of MPPKVV Co. Ltd. 

Jabalpur etc. at his own cost. He shall also provide free of cost all labor, material, 

equipment’s etc. for the purpose of above testing. The contractor shall not be entitled for any 

compensation on this ground. If required by Engineer-in-Charge contractor will have to 

arrange for third party inspection of entire installation done by him and he will have to 

rectify / repair / replace any defects pointed out by inspection agency. 

(C) The consultant appointed by JSCL is authorized for following: 

a) To visit the site from time to time to inspect the quality of work. 

b) To issue working drawings with specifications to the contractor. 
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c) Technically guide the contractor if required. 

d) To accompany JSCL officials for factory inspections of material if required. 

14. The contractor shall be responsible for removal of all defects and shall make rectification 

in the work at his own cost if any at the time of handing over the installation to MPVV Co. 

Ltd. without any claim for compensation. 

15. It shall be the duty of the contractor to arrange all clearances from Electrical Inspector 

MP Govt, to coordinate and peruse the officers of MPPKVV Co. Ltd. for periodical 

inspections during the currency of contract and final inspection of the work and get the 

complete installation electrically charged. No extra payment shall be made to the contractor 

in above account. 

16. The contractor at his own cost and efforts shall arrange periodical inspection of work by 

various officers of MPSEB during course of execution of work and any instruction issued by 

the officers of MPVV Co. Ltd. shall be communicated to JSCL in writing by the contractor 

and prior permission shall be taken from JSCL before its compliance. 

17. The contractor should note that any delay / on the part of MPPKVV Co. Ltd. on any 

account what so ever shall not be entertained as a reason for time extensions in case of delay 

in completion of the work covered under this entire contract. The tenderer should therefore 

be aware and should not that execution and timely completion of External Electrification 

work in full coordination with other development and construction works covered under 

the scope of contract shall be sole responsibility of successful tenderer. 

18 The complete installation shall be guaranteed for sixty calendar months after physical 

completion of work. During this period the contractor will have to maintain & operate 

entire system at his own cost by employing his manpower and required material without 

any extra cost to JSCL. The guarantee &maintenance period shall be reckoned from the 

date of charging and handing over the installation to MPPKVV Co. Ltd (physical 

completion). The date of handing over the installation to MPPKVV Co. Ltd. by contractor 

shall be the date of completion of physical work. All Compact type Packaged substations, 

Transformers, RMUs, VCBs, capacitor banks, feeder pillars, switches, fuses, CTs, PTs, 

cables, conductors, poles, earthing, lighting fixtures, etc. shall be guaranteed for 60 

calendar months from the date of handing over the installation to MPPKVV Co. Ltd 

(physical completion). The contractor has to replace / repair the faulty or damaged 

material to the full satisfaction of JSCL/ MPPKVV Co. Ltd. in the event of failure / 

damage of any item during the said guarantee period. 

19. The contractor has to quote his rates for items in strict accordance to the list of approved 

make of materials. The tenderer has to ensure before filling up the rates regarding their 

availability and period of delivery.  

20. The contractor shall note that during the execution of works there is likelihood in charge 

of layout, specification and change in quantities of items entered in the schedule of items for 

which the contractor has tendered his rates. The increase or decrease in the quantities of 

such items may be up to any extent and the tenderer shall not been entitled to any 

compensation for any loss suffered by him on account or procurement of additional 

quantities of such items due to such changes.  
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21. Time schedule may be revised by the JSCL from time to time keeping in view of the 

approval of drawings or items or for any reasons whatsoever. It may be necessary to stop 

the work at certain places due to some unavoidable reasons and restart the work at later 

date. Such contingencies shall not vitiate the contract and shall not be considered a ground 

for extra claim. 

22. The contractor shall not be entitled to many compensation for any loss suffered by him 

on account of delay in commencement or execution of work whatever the cause of delay 

may be including delay arising out of other materials or any reasons whatever and the JSCL 

shall not be liable for any claim in respect thereof. 

23. All dismantled material to be deposited at M.P.P.K.V.V.C.L. store by the contractor 

without any extra cost. 

24. Performance security will be 5% of the contract value. The successful bidder shall 

bound to submit Performance Security in the form of FDR format scheduled bank or a 

bank guarantee of 5% of contract value at the time of agreement & in addition to this 5% 

will be deducted from bills as security deposit. This Performance Security (5%) and 

security deposit (5%), that is total 10% shall be released after satisfactory completion of 

the contract after the maintenance period. 
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SECTION 4 

BILL OF QUANTITIES (BOQ) 
 

ABSTRACT OF ESTIMATE SMART ROAD PHASE 2 

TOTAL LENGTH 3000 METERS 
SUMMARY SHEET 

Sr 

No.  
Item Description 

 Amount  

(In Rs.)  

1 ROAD ₹ 7,89,45,188.85 

2 UTILITY DUCT ₹ 5,91,30,411.04 

3 STORM WATER DRAIN ₹ 4,27,02,608.70 

4 PEDESTRIAN TRACK ₹ 2,77,58,152.96 

5 ROAD SIGNAGES ₹ 23,66,841.60 

6 LANDSCAPE WORK ₹ 59,09,390.28 

7 BOUNDARY WALL ₹ 58,25,103.84 

8 SEWER WORKS  ₹ 48,92,371.19 

9 UNDER GROUND ELECTRICAL WORK ₹ 13,26,53,429.84 

10 STREETLIGHT WORK ₹ 1,14,65,519.00 

  TOTAL ₹ 37,16,49,017 
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SECTION 5 

AGREEMENT FORM 

AGREEMENT 

 This agreement, made on the __________________ day of _________________ 

between: __________________ (name and address of Employer) (hereinafter called “the 

Employer) and_________________________________________ (name and address of 

contractor) hereinafter called “the Contractor’ of the other part. 

Whereas the Employer is desirous that the Contractor execute 

_________________________________(name and identification number of Contract) 

(hereinafter called “the Works”) and the Employer has accepted the Bid by the Contractor 

for the execution and completion of such Works and the remedying of any defects therein, at 

a cost of Rs.......... 

NOW THIS AGREEMENT WITNESSED as follows: 

1.  In this Agreement, words and expression shall have the same meaning as are 

respectively assigned to them in the conditions of contract hereinafter referred to and 

they shall be deemed to form and be read and construed as part of this Agreement. 

2.  In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to 

execute and complete the Works and remedy any defects therein in conformity in all 

aspects with the provisions of the contract. 

3.  The Employer hereby covenants to pay the Contractor in consideration of the 

execution and completion of the Works and the remedying the defects wherein 

Contract Price or such other Sum as may become payable under the provisions of the 

Contract at the times and in the manner prescribed by the Contract. 

4.  The following documents shall be deemed to form and be ready and construed as 

part of this Agreement viz. 

i.  Letter of Acceptance 

ii.  Contractor’s Bid 

iii.  Condition of Contract: General and Special - 

iv.  Contract Data 

v. -  Bid Data 

vi.  Drawings  

vii.  Bill of Quantities and  

viii.  Any other documents listed in the Contract Data as forming part of the 

Contract. 

In witnessed where of the parties there to have caused this Agreement to be executed the 

day and year first before written. 

The Common Seal of _________________________________________ was hereunto affixed in 

the presence of:  

Signed, Sealed and Delivered by the said __________________________ in the presence of: 

 

Binding Signature of Employer _________________________________ 

 

Binding Signature of Contractor ________________________________ 

  



Tender for Construction of Smart Road & Under Ground 

Electrification Work under Phase – II in ABD Area, Jabalpur  

JABALPUR SMART CITY LIMITED    Page 89 of 94 

 

Annexure - X 

FORM OF BANK GUARANTEE  

Performance Security/Additional Performance Security 

The Executive Director, 

Jabalapur Smart City Limited 

Jabalpur 

WHEREAS:  

A. ____________________________________________________________________________

_______________________________ [name and address of contractor] (hereinafter 

called the “Contractor") and Jabalpur Smart City Limited, (hereinafter called the 

“Employer”) have entered into an agreement (hereinafter called the “Agreement”) for 

the Construction of Construction of Smart Road & Under Ground Electrification 

Work under Phase – II in ABD Area, Jabalpur in the state of Madhya Pradesh on 

online percentage rate (the “percentage rate”) basis, subject to and in accordance with 

the provisions of the Agreement.  

B. The Agreement requires the Contractor to furnish a Performance Security for due and 

faithful performance of its obligations, under and in accordance with the Agreement, 

during the {Construction Period/ Defects Liability Period and Maintenance Period} (as 

defined in the Agreement) in a sum of Rs._________ cr. In words 

(Rupees_______________________________________ crore) (the “Guarantee Amount”).  

C. We, _____________through our branch at_____________________________(the “Bank”) 

have agreed to furnish this bank guarantee (hereinafter called the “Guarantee”) by 

way of Performance Security.  

NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and 

affirms as follows:  

1. The Bank hereby unconditionally and irrevocably guarantees the due and faithful 

performance of the Contractor’s obligations during the {Construction Period/ Defects 

Liability Period and Maintenance Period} under and in accordance with the 

Agreement, and agrees and undertakes to pay to the Employer, upon its mere first 

written demand, and without any demur, reservation, recourse, contest or protest, and 

without any reference to the Contractor, such sum or sums up to an aggregate sum of 

the Guarantee Amount as the Employer shall claim, without the Employer being 

required to prove or to show grounds or reasons for its demand and/or for the sum 

specified therein.  

2. A letter from the Employer, under the hand of an officer not below the rank of 

Engineer in Charge in the Jabalpur Smart City Limited, that the Contractor has 

committed default in the due and faithful performance of all or any of its obligations 

under and in accordance with the Agreement shall be conclusive, final and binding on 



Tender for Construction of Smart Road & Under Ground 

Electrification Work under Phase – II in ABD Area, Jabalpur  

JABALPUR SMART CITY LIMITED    Page 90 of 94 

 

the Bank. The Bank further agrees that the Employer shall be the sole judge as to 

whether the Contractor is in default in due and faithful performance of its obligations 

during and under the Agreement and its decision that the Contractor is in default shall 

be final and binding on the Bank, notwithstanding any differences between the 

Employer and the Contractor, or any dispute between them pending before any court, 

tribunal, arbitrators or any other employer or body, or by the discharge of the 

Contractor for any reason whatsoever.  

3. In order to give effect to this Guarantee, the Employer shall be entitled to act as if the 

Bank were the principal debtor and any change in the constitution of the Contractor 

and/or the Bank, whether by their absorption with any other body or corporation or 

otherwise, shall not in any way or manner affect the liability or obligation of the Bank 

under this Guarantee.   

4. It shall not be necessary, and the Bank hereby waives any necessity, for the Employer 

to proceed against the Contractor before presenting to the Bank its demand under this 

Guarantee.  

5. The Employer shall have the liberty, without affecting in any manner the liability of 

the Bank under this Guarantee, to vary at any time, the terms and conditions of the 

Agreement or to extend the time or period for the compliance with, fulfillment and/ or 

performance of all or any of the obligations of the Contractor contained in the 

Agreement or to postpone for any time, and from time to time, any of the rights and 

powers exercisable by the Employer against the Contractor, and either to enforce or 

forbear from enforcing any of the terms and conditions contained in the Agreement 

and/or the securities available to the Employer, and the Bank shall not be released 

from its liability and obligation under these presents by any exercise by the Employer 

of the liberty with reference to the matters aforesaid or by reason of time being given 

to the Contractor or any other forbearance, indulgence, act or omission on the part of 

the Employer or of any other matter or thing whatsoever which under any law relating 

to sureties and guarantors would but for this provision have the effect of releasing the 

Bank from its liability and obligation under this Guarantee and the Bank hereby 

waives all of its rights under any such law.  

6. This Guarantee is in addition to and not in substitution of any other guarantee or 

security now or which may hereafter be held by the Employer in respect of or relating 

to the Agreement or for the fulfillment, compliance and/or performance of all or any of 

the obligations of the Contractor under the Agreement.  

7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this 

Guarantee is restricted to the Guarantee Amount and this Guarantee will remain in 

force for the period specified in paragraph 8 below and unless a demand or claim in 

writing is made by the Employer on the Bank under this Guarantee all rights of the 

Employer under this Guarantee shall be forfeited and the Bank shall be relieved from 

its liabilities hereunder.   

8. The Guarantee shall cease to be in force and effect on ****$. Unless a demand or claim 

under this Guarantee is made in writing before expiry of the Guarantee, the Bank shall 

be discharged from its liabilities hereunder.  
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9. The Bank undertakes not to revoke this Guarantee during its currency, except with the 

previous express consent of the Employer in writing, and declares and warrants that it 

has the power to issue this Guarantee and the undersigned has full powers to do so on 

behalf of the Bank.   

10. Any notice by way of request, demand or otherwise hereunder may be sent by post 

addressed to the Bank at its above referred branch, which shall be deemed to have 

been duly authorised to receive such notice and to effect payment thereof forthwith, 

and if sent by post it shall be deemed to have been given at the time when it ought to 

have been delivered in due course of post and in proving such notice, when given by 

post, it shall be sufficient to prove that the envelope containing the notice was posted 

and a certificate signed by an officer of the Employer that the envelope was so posted 

shall be conclusive.  

11. This Guarantee shall come into force with immediate effect and shall remain in force 

and effect for up to the date specified in paragraph 8 above or until it is released earlier 

by the Employer pursuant to the provisions of the Agreement.  

12. This guarantee shall also be operatable at our…… ………….. Branch at Jablapur, from 

whom, confirmation regarding the issue of this guarantee or extension / renewal 

thereof shall be made available on demand. In the contingency of this guarantee being 

invoked and payment thereunder claimed, the said branch shall accept such 

invocation letter and make payment of amounts so demanded under the said 

invocation.  

Signed and sealed this ………. day of ……….., 20……… at ………..  

SIGNED, SEALED AND DELIVERED  

For and on behalf of the Bank by:  

(Signature) 

(Name) 

(Designation) 

(Code Number) 

(Address)  

NOTES:  

(i) The bank guarantee should contain the name, designation and code number of the 

officer(s) signing the guarantee. 

(ii) The address, telephone number and other details of the head office of the Bank as well 

as of issuing branch should be mentioned on the covering letter of issuing branch.  
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Appendix 1 

Format for Affidavit Certifying no Blacklisting 

(On Non - judicial stamp paper of Rs 100/- or such equivalent document duly attested by 

notary public)  

Affidavit 

I, M/s. …………….................… (Sole Bidder / Lead Partner/ Other Member(s), (the names and 

addresses of the registered office) hereby certify and confirm that we or any of our 

promoters/directors are not barred by the Employer or blacklisted by any state government 

or central government / department / funding agency in India from participating in projects, 

either individually or as partner of a Joint Venture as on the ___/____/______(seven days prior 

to date for close for bidding).  

We undertake that, in the event of us or any of our promoters/directors being blacklisted / 

barred at any time post the date of this affidavit, we shall intimate the Employer of such 

blacklisting.  

We further confirm that we are aware that as per Clause 25 of the Tender for Selection of 

Contractor for _________________________________, our Bid for the captioned project 

would be liable for rejection in case any material misrepresentation is made or discovered 

with regard to the requirements of the bid document at any stage of the bidding process or 

thereafter the contract agreement will be liable for termination.  

Dated this ……………………..Day of …………………., 2020. 

 

 

Name of the Bidder 

……………………………………………. 

Signature of the Authorised Signatory 

…………………………………………. 

Name of the Authorised Signatory 

Note: 

▪ To be executed separately by all the partners in case of joint venture.   
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Appendix 2 
Note: The detailed and signed CV’s of all the Key Technical Personnel, recently signed (not 

older than 3 months from the due date of submission of bid) by the key personnel himself, 

must be furnished along with the bid as per proforma given below. Non-compliance of the 

above or non-furnishing of the CV as above or conditional deployment of any of the above 

personnel or proposal to employ lesser number of personnel than above may make the bid 

non responsive and financial bid may not be opened.  

Format of Curriculum Vitae (CV) For Proposed Key Staff  

1. Proposed Position:  

__________________________________________  

2. Name of Staff:  

_____________________________________________  

3. Date of Birth: _______________________ (Please furnish proof of age)  

4. Nationality:  

5. Educational Qualification:  

(Summarize college/university and other specialized education of staff member, giving names of 

schools, dates attended and degrees obtained). (Please furnish proof of qualification)  

Contact Address with Phone and mobile numbers:  

6. Membership of Professional Societies:  

______________________________  

7. Publication:  

(List of details of major technical reports/papers published in recognized  

national and international journals)  

8. Employment Record:  

(Starting with present position, list in reversed order, every employment held. List all 

positions held by staff member since graduation, giving dates, names of employing 

organization, title of positions held and location of assignments. For experience period of 

specific assignment must be clearly mentioned, also give client references, where 

appropriate).  

9. Summary of the CV  

(Furnish a summary of the above CV. The information in the summary shall be precise and 

accurate. The information in the summary will have bearing on the evaluation of the CV).  

A) Education:  
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i) Field of Diploma/Graduation and year  

ii) Field of post-graduation and year  

iii) Any other specific qualification   

B) Experience  

i) Total experience in relevant Works: ____________ Yrs.  

ii) Responsibilities held: 

i) __________________Yrs.  

ii) _________________ Yrs.  

iii) _________________ Yrs.  

iii) Relevant Experience: __________ Yrs.  

C) Permanent Employment with the Firm (Yes/No):  

If yes, how many years:  

If no, what is the employment?  

Arrangement with the firm?  

Certification:  

1 I am willing to work on the project and I will be available for entire duration of the project 

assignment and I will not engage myself in any other assignment during the currency of this 

assignment on the project  

2 I, the undersigned, certify that to the best of my knowledge and belief, this bio-data 

correctly describes myself my qualification and my experience.  

Signature of the Candidate ____________________  

Place ____________________  

Date  

Signature of the Authorized Representative of the firm____________________  

Place ____________________  

Date  

Note: Each page of the CV shall be signed in ink by both the staff member and the 

Authorized Representative of the firm.  

-End of Document- 

 


