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APPENDIX 2.10

TENDER DOCUMENT

For Percentage Rate only in work Departments and other Departments similar to Works

Departments

(Effective from 1-1-2014)

Office of the
NIT Number and Date

Agreement Number and Date

Name of Work

Name of the Contractor
Probable Amount of Contract

(Rs. In Figure)

(Rs. In Words)

Contract Amount
(Rs. In Figure)

(Rs. In Words)

: - JABALPUR SMART CITY LIMITED

: - JSCL/2017/232 Dated 28-04-2017

: CONSTRUCTION OF SMART ROADS UNDER
PHASE 1

Forty one Crore & Seventy Two lacs

41.73 Crores

41.73 Crores

Forty One Crore & Seventy Three Lacs

Stipulated Period of Completion: - 12 Months (including Rainy season)
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N.I.T.NO. JSCL/2017/ 232 /e-tendering

JABALPUR SMART CITY LIMITED

SECTION 1

Notice Inviting e-Tenders
Jabalpur Smart City Limited

Dated. 28.04.2017
Online percentage rate bids for the following works are invited from registered
contractors and firms of repute fulfilling registration criteria:

S.No. | Work District(s) Probable Amount (Rs. | Completion  Period
In lacs) (months)

1 Construction of Smart Road | Jabalpur 4173.00 12 Months
under Phase — 1

1. Interested bidders can view the NIT on website http://www.mpeproc.gov.in

2. The Bid Document can be purchased only online from 28/04/2017 to 25/05/2017
23:59 PM

3. Pre Bid Meeting is scheduled on 3:00 PM 18/05/2017 at JSCL office Manas
Bhawan, Jabalpur.

4, Amendments to NIT, if any, would be published on website only, and not in

Newspaper.

Signature and Designation
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Office of the Executive Director, Jabalpur Smart City Limited

JABALPUR SMART CITY LIMITED

Notice Inviting Tenders
Jabalpur Smart City Limited

N.I.T.NO. JSCL/2017/ 232 /e-tendering

Dated. 28.04.2017

Online percentage rate bids for the following works are invited from registered
contractors and firms of repute fulfilling registration criteria:

S.no. | Name of District | Probable | Earnest Cost of Category Period of
Work Amount | Money Bid of completion
of Deposit Document | Contractor | (in
Contract | (EMD) (in (in Months)
(Rs. In Rupees) Rupees)
lacs
1 Construction
of Smart Jabalpur | 4173.00 | 20,86,500.00 | 50000.00 | Class A 12 Months
Road under
Phase — 1
1. All details relating to the Bid Document(s) can be viewed and downloaded free of

4.

cost on the website.

Bid Document can be purchased after making online payment of portal fees through
Credit/Debit/Cash Card/ internet banking.
At the time of submission of the bid the eligible bidder shall be required to :

. Pay the cost of bid document.

Il.  Deposit the Earnest Money

1.
V.

Submit a check list and

Submit an affidavit.

Further, Details can be seen in the Bid Data Sheet.

Eligibility for bidders :

At the time of submission of the bid the bidder should have valid registration with the

Government of Madhya Pradesh, PWD in appropriate Class. However, such bidders who

are not registered with the Government of Madhya Pradesh and eligible for registration
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JABALPUR SMART CITY LIMITED

can also submit their bids after having applied for registration with appropriate authority.
The bidder would be required to have valid registration at the time of signing of the
Contract.

(a) Failure to sign the contract by the selected bidder, for whatsoever reason, shall
result in forfeiture of the earnest money deposit.

5. Pre-qualification — Prequalification conditions, wherever applicable, are given in
the Bid Data Sheet.

6. Special Eligibility- Special Eligibility Conditions, if any, are given in the Bid data
sheet.

7. The Bid Document can be purchased only online from 28/04/2017 to 5:30 PM
16/05/2017. Other key dates may be seen in bid data sheet.

8. Pre Bid meeting is scheduled on 3:00 PM 18/05/2017 at JSCL Office Manas
Bhawan, Jabalpur.

9. SOR applied is UADD Schedule of Rates 2012 Volume I, 1I, & I1l and amendments
upto the date of submission of tender.

10. Amendments to NIT, if any, would be published on website only, and not in
newspaper.

(Signature and Designation)
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JABALPUR SMART CITY LIMITED

SECTION 2
INSTRUCTIONS TO BIDDERS (ITB)

A.GENERAL

PROJECT OBJECTIVE AND KEY COMPONENTS

Transforming roads into Smart Roads has been conceptualized by the under Smart City
Mission and by JSCL, to create 21st century public realm infrastructure for all strata of
the society. This entails comprehensive upgrading of the public Right of Way (ROW) of
the streets which includes (but is not limited to) — refurbishment of existing carriageway,
laying of new footpaths and cycle tracks, shifting of select utilities from its current
location to new location (under footpaths) or construction of new utilities, external
development works for landscape, hardscape, street furniture, lighting etc.

Smart Roads include Four Broad Objectives, namely:

ROAD DIET & SAFE STREETS: Also known as lane-width reduction or road
re-channelization is a technique in transportation planning whereby the effective
width of the carriageway is reduced in order to achieve systemic improvements.
Roads with clearly demarcated spaces for vehicles, pedestrians, cyclists and
dedicated on-street parking to minimize conflicts between vehicular and
pedestrian traffic. Safe streets with shaded walkways promoting walking as a daily
activity — encouraging healthy lifestyles.

RESILIENT STREETS: Streets with defined utility corridor including
undergrounding overhead utilities where upgraded utilities can withstand severe
natural and man-made disasters. Streets that provide infrastructure allowing safe
walking experience in night through pedestrian lighting and clean public space
through dustbins at regular intervals.

INCLUSIVE STREETS: Streets that allow and provide multiple mobility
options to its citizens including walking, cycling, driving private vehicles and
commuting through public transport. Universal accessible design that allow safe
walking experience to all citizens especially elderly and people with special needs.

STREETS AS PUBLIC SPACES: Streets that provide spaces outside our homes
for social, cultural or intellectual interactions, to walk or to just breathe fresh air.
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JABALPUR SMART CITY LIMITED

Streets that reduces congestion through replacement of encroachments on streets
to its designated areas and achieving low carbon emission.

1. SCOPE OF BID

The roads are to be constructed as per the street design attached in this document
following the street design guidelines such as IRC , UTTIPEC street design guidelines,
etc. issued by MoUD Gol. The attached road design considers the following three levels
of transport (i) Pedestrian (ii) Cycle track (iii) Public transport users and lastly the
motorized vehicles. It should include the necessary infrastructures/amenities like
landscaping, water supply, storm water drainage, underground utility duct etc.

Dedicated corridors will be provided in traffic services like cycle track and
pedestrian track. The scope of project is to re-construct the existing road as per the latest
guidelines, rules, and regulations. The roads construction should include construction of
junction, pedestrian track, cycle lane as per the design. The construction of roads must
have be considered for complete modification/up gradation of the roads with utility ducts
to underground electricity and OFCs cables. The existing pedestrian track has to be
upgraded and construction of non-motorized cycle lanes of world class standard meeting
all the national as well as local guidelines/standards.

18 M WIDE ROAD

(1 Existing Roads are either concrete or bituminous roads with lesser carriageway
width. It is proposed to have (7) m wide carriageway of bituminous with
provision of widening with overlay on existing surface without scarifying the
existing bituminous surface. If the road is of concrete pavement then widening
will be done with bituminous material.

(i)  Un-segregated Cycle track on both side of carriageway will be of bituminous
material which is to be highlighted with road markings as per the street
guidelines.

(i)  Pedestrian path on both side of cycle track which will be constructed with flag
stone.

(iv)  Landscaping with benches, tree guards, dustbins etc. is also proposed. There is
also provision of Water ATMs along some roads.

(v)  Underground utilities such as pipe line, sewer pipeline, OFC cables, Electrical
cables, rainwater drain etc. The cost of sewer pipeline and water supply is not
included in this project, as they are either being executed on other project or
will be executed in different projects.
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JABALPUR SMART CITY LIMITED

24 M WIDE ROAD

Existing roads are bituminous roads and it is proposed to have carriageway of bituminous
with provision of widening with overlay on existing surface without scarifying the
existing B.T. surface (as per attached road sections).

(i)

(i)
(iii)

(iv)
(v)

Segregated cycle tracks on both side of carriageway will be of bituminous
material which is to be highlighted with road markings as per the street
guidelines.

Pedestrian path on both side of cycle track which will be constructed with flag
stone.

Landscaping with 3 seat chairs, tree guards, dustbins etc. There is also
provision of Water ATMs along some roads.

Median is proposed on the road.

Underground utilities such as pipe line, sewer pipeline, OFC cables, Electrical
cables, rainwater drain etc. The cost of sewer pipeline and water supply is not
included in this project, as they are either being executed on other project or
will be executed in different projects.

30 M WIDE ROAD

Existing roads are bituminous roads with lesser carriageway width. It is proposed to have
carriageway of bituminous with provision of widening with overlay on existing surface
without scarifying the existing B.T. Surface

(i)

(i)
(iii)

(iv)
(v)

Segregated cycle tracks on both side of carriageway will be of bituminous
material which is to be highlighted with road markings as per the street
guidelines.

Pedestrian path on both side of cycle track which will be constructed with flag
stone.

Landscaping strip with 3 seat chairs, tree guard, dustbin etc. There is provision
of Water ATM in some Roads.

Median is proposed on the road.

Underground utilities such as pipe line, sewer pipeline, OFC cables, Electrical
cables, rainwater drain etc. The cost of sewer pipeline and water supply is not
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JABALPUR SMART CITY LIMITED

included in this project, as they are either being executed on other project or
will be executed in different projects.

Details and drawings given in document are for information purpose only and successful bidder
shall undertake confirmatory surveys for accuracy and completeness of data. It is in scope of
successful Bidder to undertake all Site surveys, Geotechnical investigations/Engineering Surveys,
hydrological investigations Underground Utility Surveying of the roads for shifting and creating
new, obtaining all required approvals from the relevant authorities, Carry out Design and Drawings
for all the components of the work as per Employers requirement and submit the same to client for
review and approval. Prepare Good for Construction Drawings, submit maintenance manual to
client for approval before start of post construction period.

The successful bidder shall have to prepare and submit both ‘Good for Construction Drawings’
before execution and ‘As Built Drawings’ after execution depicting the exact construction carried out
on site, in soft and hard copy format.

PRE-CONSTRUCTION PHASE (DESIGN & GOOD FOR CONSTRUCTION DRAWINGS)

This phase starts from the date of signing of the Agreement to the date of approval of
GFC. The total timeline for this phase is 2 months w.e.f. from the date of signing of
Agreement. Applying the design principles, objective and expected outcomes illustrated
in the document as well as attached drawings/documents provided by the employer, the
contractor must develop on the concept provided, to create a good for construction (GFC)
drawings package, which on approval, shall be followed by on-site implementation.
During this process, the contractor shall review the concepts design and planning for
betterments or improvements which may be incorporated to better achieve the
Employer’s goals and objectives. These betterments, if any, shall be submitted by the
contractor to the Client representative/PMC for review and for the approval before the
closure of the Good for construction drawings stage.

KEY TASKS/ DELIVERABLES BY THE CONTRACTOR DURING GOOD FOR
CONSTRUCTION STAGE WILL INCLUDE:

- This contract involves the design (wherever required, including submission and
obtaining of all necessary approvals from the relevant authorities). The contractor
shall prepare GFC for the works included in the RFP in accordance with the
concept design developed by Employer.

- The contractor should submit a complete timeline for scope of work to be
carried out.

- The Client Representative/PMC will supervise and monitor the progress of
this phase and contractor shall provide necessary coordination.
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JABALPUR SMART CITY LIMITED

- Contractor shall conduct all investigations required for design and
execution of project like traffic studies and road investigations , Inventory of
roads, Geo-tech investigations minimum 3 m below the hard rock or as per the
BIS standards and for its structural stability and propose any new pavement,
junction improvements , if required.

- Based on the revised cross section, traffic and other relevant parameters,
contractor will have to design the geometry of road and pavement etc. and get it
vetted and approved by ‘Engineer in Charge’.

- Preparation and Submission of Complete Bill of Materials (BoM) along
with detailed technical specifications, manufacturer’s details and delivery schedule
at the sites. Shall also provide the codification for all the items delivered.

- Preparation and submission of the details of the man power deployment for
the project.

- Dispatch of materials as per the implementation accepted timelines /
implementation schedule and phasing of the project by the employer.

- Preparation and submission of periodical progress report for all the stages.

- Employer will provide all the available information pertaining to these
roads to the successful bidder. However contractor has to validate the information
provided by carrying of field/site surveys/other relevant surveys as deemed
necessary independently. The contractor shall conduct site survey and
investigation of the roads where design has to be implemented and prepare survey
report highlighting the site feasibility, GFC drawings, and site specific
requirements / dependencies for successful implementation.

- Contractor has to prepare the documentation for showcasing the daily and
weekly progress and the quantification of work done, Its mandatory to submit the
progress report with Photos and Video every month and also before and after
present conditions. At the end of the project a movie with 15 minutes, showcasing
the project at different stages shall be submitted by the contractor.

LANDSCAPE, HARDSCAPE AND CYCLE TRACK WORKS

a)

b)

The various components included (but not limited to) in this are — wide footpaths,
cycle tracks, landscape corridor with trees, bus bays, on-street parking, road
markings, median, hawker zone, improved junctions, table tops, universal
accessible design by introduction of ramps, benches and planting beds, provision
for future bus stops, etc.

Design and Construction of bus stops, public toilets and ATMs is not part of the
contractor scope of work. Although the contractor is required to ensure site
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JABALPUR SMART CITY LIMITED

coordination and construction activity alignments when these works are being
undertaken by other contractors.

General Arrangement Plans (Surface Finishes Layouts) including Materials, Site
Furniture, cycle tracks etc.

Levels and Grading Layouts; Material/Lighting/Furniture Schedules; Hardscape
Details (including ramps, cycle tracks, bus bays, on-street parking and benches);
pedestrian lighting details; planting schedule; planting and soil details

Hard landscape specification including all details in employers bill of quantities
(BoQ) and technical specs.

Softscape Specifications including all details in Employers BoQ and Technical
Specs

Final Setting-Out Plan for hardscape, softscape; furniture, cycle tracks, footpaths,
lighting etc.

All detail construction drawings suitable for construction works to be undertaken
by competent contractor

All necessary coordinated services drawings (including but not limited to location
of light fixtures, cycle tracks, footpaths, existing site services and any new added
services etc.)

Shop drawings for all proprietary items/vendor items

The contractor must be aware of general and specific site conditions, topography
and any existing landscape prior to commencement of any landscape works on
site.

B) UTILITIES - SCOPE OF INFRASTRUCTURE FOR CONTRACTOR

a)

b)

Objectives for Infrastructure Layout: A sustainable approach to design and
implementation of roads based on three basic principles outlined in the Tender i.e.
Focus on pedestrians/cyclist movement for safety, Consistent traffic & travel lane
widths and Intelligent relaying of all sub terrain utilities so that no more digging
up of smart roads. Every effort to include parking spaces, street landscape,
garbage pickup points, adequate lighting, clean signage’s, ramped footpaths etc..in
the smart streets.

The project of Smart Roads has been considered under smart city for showcasing

the pilot development to the rest of the city, which makes the area liveable and

better eco-friendly environment. The scope of work for infrastructure is explained
in the following section.

1. Development and Strengthening of Carriage way with uniform lane widths.
This would require removal of existing median and relocating it at a new
defined road centre with street lighting and landscape elements as shown in
concept drawings.

2. Development of footpath wider and pedestrian friendly ways.
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JABALPUR SMART CITY LIMITED

3. Reserving the space for utilities in a specified corridor

4. Rehabilitation of tertiary storm water road side drain for easing out of rain
water with proper shoulders etc. Development of junction across entire road.

5. Construction Bus bays, Auto bays wherever essential.

6. In this project, the above said points have been considered/ incorporated for the
standard development of roads. The objective of these standards is to make
road for longer duration usage and to be free from zig-zag movement of
vehicles, to ease out the pedestrian movement and for the safety of school
children and elderly. Further, this project should ensure to avoid un-necessary
road cuttings by various utility agencies.

2. GENERAL QUALITY OF WORK:
The work shall have to be executed in accordance with the technical specifications
specified in the Bid Data sheet/ Contract Data, and shall have to meet high
standards of workmanship, safety and security of workmen and works.

3. PROCEDURE FOR PARTICIPATION IN E- TENDERING:
The procedure for participation in e-tendering is given in the Bid Data Sheet.

4. ONE BID PER BIDDER
4.1 The bidder can be an individual entity or a joint venture (if permitted as per Bid
Data Sheet). In case the J.V. is permitted, the requirement of joint venture shall
be as per the Bid Data Sheet.
4.2 No bidder shall be entitled to submit more than one bid whether jointly or
severally. If he does so, all bids wherein the bidder has participated shall stand
disqualified

5. COST OF BIDDING:

The bidder shall bear all costs associated with the preparation and submission of his bid,
and no claim whatsoever for the same shall lie on the Government/JMC/ JSCL or the
Authority

6. SITE VISIT AND EXAMINATION OF WORKS:

The bidder is advised to visit and inspect the site of Works and its surroundings and
obtain for itself on its own responsibility all information that may be necessary for
preparing the bid and entering into a contract for construction of the work. All costs in
this respect shall have to be borne by the bidder.
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JABALPUR SMART CITY LIMITED

B.BID DOCUMENTS

7. CONTENT OF BID DOCUMENTS:
The Bid Document comprises of the following documents:
1. NIT with all amendments.
2. Instructions to Bidders, Bid Data Sheet with all Annexure
3. Conditions of Contract :
I. Part | General Conditions of contract and the Contract Data with all
Annexure, and
I1. Part Il Special Condition of Contract.
Specifications
Drawings
Priced bill of quantities
Technical and Financial bid
Letter of Acceptance
. Agreement, and
10. Any other document(s), as specified

©oNo Rk

8. The bidder is expected to examine carefully all instructions, conditions of contract,
the Contract data, forms, terms and specifications, bill of quantities, forms and drawings
in the bid document, Bidder shall be solely responsible for his failure to do so.

9. PRE-BID MEETING (WHERE APPLICABLE)

Wherever the Bid Data Sheet provides for pre-bid meeting:

9.1 Details of venue, date and time would be mentioned in the Bid Data Sheet. Any
change in the schedule of pre-bid-meeting would be communicated on the website
only, and intimation to bidders would not be given separately.

9.2 Any prospective bidder may raise his queries and/or seek clarifications in writing
before or during the pre-bid meeting. The purpose of such meeting is to clarify issues
and answer questions on any matter that may be raised at that stage. The Employer
may, at his option, give such clarifications as are felt necessary.

9.3 Minutes of the pre-bid meeting including the gist of the questions raised and the
responses given together with any response prepared after the meeting will be hosted
on the website.
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JABALPUR SMART CITY LIMITED

9.4 Pursuant to the pre-bid meeting, if the employer deems it necessary to amend the bid
Documents, it shall be done by issuing amendment to the online NIT.

10. AMENDMENT OF BID DOCUMENTS:

10.1 Before the deadline for submission of bids, the Employer may amend or modify
the bid document by publication of the same on the website.

10.2 All amendments shall form part of the Bid Document.

10.3 The Employer may, at its discretion, extend the last date for submission of bids by
publication of the same on the website.

C. PREPARATION OF BID

11.  The bidders have to prepare their bids online, encrypt their Bid Data in the Bid
Forms and submit Bid Seals (Hashes) of all the envelopes and documents related to the
bid required to be uploaded as per the time schedule mentioned in the key dates of the
Notice Inviting e-tenders after signing of the same by the Digital Signature of their
authorized representative.

12.  DOCUMENTS COMPRISING THE BID:
The bid submitted online by the bidder shall be in the following parts:
Partl- This shall be known as online Envelop A and would apply for all bids. Online
envelop A shall contain the following as per details given in the bid data sheet:

) Registration number or proof of application for registration and organizational

details in the format given in the bid data sheet.

i) Payment of the cost of Bid Document.

i)  Earnest Money : and

iv)  An Affidavit Duly Notarized.
Part 2 — This shall be known as Online Envelope B and required to be submitted only in
work where pre-qualification conditions and / or special eligibility conditions are
stipulated in the Bid Data Sheet. Online Envelope B shall contain a self-certified sheet
duly supported by documents to demonstrate fulfillment of pre-qualification conditions.
Part 3- This shall be known as online Envelope C and would apply to all bids. Envelop C
shall contain financial offer in the prescribed format enclosed with the Bid Data Sheet.
13.  LANGUAGE:
The bid as well as all correspondence and documents relating to the bid exchanged by the
Bidder and the Employer shall be in English or Hindi. Supporting documents and printed
literature that are part of the Bid may be in another language provided they are
accompanied by an accurate translation of the relevant passages in English. In such case,
for the purposes of interpretation of the bid, such translation shall govern.
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14.  TECHNICAL PROPOSAL.:
14.1. Only, in case of bids with pre-qualification conditions defined in the Bid Data
Sheet, the Technical Proposal shall comprise of formats and requirements given
in the Bid Data Sheet.

14.2. All the documents/ information enclosed with the Technical Proposal should be
self-attested and certified by the bidder. The Bidder shall be liable for forfeiture
of his earnest money deposit, if any document/information is found
false/fake/untrue before acceptance of bid. If it is found after acceptance of the
bid, the bid sanctioning authority may at his discretion forfeit his performance
security / guarantee, security deposit, enlistment deposit and take any other
suitable action.

15. FINANCIAL BID:

I.  The bidder shall have to quote rates in format referred in Bid Data Sheet, in
overall percentage, and not item wise, if the bid is in absolute amount, overall
percentage would be arrived at in relation to the probable amount of contract
given in NIT. The overall percentage rate would apply for all items of work.

1.  Percentage shall be quoted in figures as well as in words. If any difference in
figures and words is found, lower of the two shall be taken as valid and correct.

iii.  The bidder shall have to quote rates inclusive of all duties, taxes, royalties and
other levies; and the Employer shall not be liable for the same.

Iv.  The material along with the units and rates, which shall be issued, if any, by the
department to the contractor, is mentioned in the Bid Data Sheet.

16. PERIOD OF VALIDITY OF BIDS:

The bids shall remain valid for a period specified in the Bid Data Sheet after the
date of “close for biding” as prescribed by the Employer. The validity of the bid can be
extended by mutual consent in writing.

17.  EARNEST MONEY DEPOSIT (EMD)

17.1 . The Bidder shall furnish, as part of the Bid, Earnest Money Deposit (EMD), in
the amount specified in the Bid Data Sheet.

17.2 . The EMD shall be in the form of Fixed Deposit Receipt of a scheduled
Nationalised/commercial bank, issued in favors of the name given in the Bid Data
Sheet. The Fixed Deposit Receipt shall be valid for six months or more after the
last date of receipt of bids. However form(s) of EMD may be allowed by the
employer by mentioning it in the Bid Data Sheet.

17.3 Bid not accompanied by EMD shall be liable for rejection as non-responsive.

17.4 EMD of bidders whose bids are not accepted will be returned within ten working
days of the decision on the bid.
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17.5 EMD of the successful Bidder will be discharged when the Bidder has signed the

Agreement after furnishing the required Performance security.

17.6 Failure to sign the contract by the selected bidder, within the specified period, for

18.

whatsoever reason, shall result in forfeiture of the earnest money.

D. SUBMISSION OF BID
The bidder is required to submit online bid duly signed digitally, and envelop “A”

in physical form also at the place prescribed in the Bid Data Sheet.

19.

20.

E. OPENING AND EVALUATION OF BID

PROCEDURE:

19.1 Envelope “4” shall be opened first online at the time and date notified and its
contents shall be checked. In cases where Envelope “A4” does not contain all
requisite documents, such bid shall be treated as non-responsive , and
envelop B and / or C of such bid shall not be opened.

19.2 Wherever Envelope ‘B’ (Technical Bid) is required to be submitted, the
same shall be opened online at the time and date notified. The bidder shall
have freedom to witness opening of the Envelope ‘B’ Envelope ‘C’
(financial bid) of bidders who are not qualified in Technical Bid (Envelop
‘B’) shall not be opened.

19.3 Envelope ‘C’ (Financial Bid) shall be opened online at the time and date
notified. The bidder shall have freedom to witness opening of the Envelope
‘c’

19.4 After opening Envelope ‘C’ all responsive bids shall be compared to
determine the lowest evaluated bid.

19.5 The Employer reserves the right to accept or reject any bid, and to annul the
bidding process and reject all the bids at any time prior to contract award,
without incurring any liability. In all such cases reasons shall be recorded.

19.6 The employer reserves the right of accepting the bid for the whole work or
for a distinct part of it.

CONFIDENTIALITY:

20.1 Information relating to examination, evaluation, comparison and
recommendation of contract award shall not be disclosed to bidders or any
other person not officially concerned with such process until final decision
on the bid.
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20.2 Any Attempt by a bidder to influence the employer in the evaluation of the

bids or contract award decisions may result in the rejection of his bid.

F. AWARD OF CONTRACT

21. AWARD OF CONTRACT:

The Employer shall notify the successful bidder by issuing a ‘Letter of

Acceptance’ (LOA) that his bid has been accepted.

22. PERFORMANCE SECURITY

22.1

22.2

Prior to singing of the contract the bidder to whom LOA has been issued shall
have to furnish performance security of the amount in the form and for the
duration, etc. as specified in the Bid Data Sheet.

Additional performance security, if applicable, is mentioned in the Bid data sheet
and shall be in the form and for the duration, etc. similer to Performance
Security.

23. SIGNING OF CONTRACT AGREEMENT:

23.1

23.2

23.3

The successful bidder shall have to furnish Performance Security and Additional
Performance Security, if any, and sign the contract agreement within 15 days of
issue of LOA

The signing of contract agreement shall be reckoned as intimation to
commencement of work. No separate work order shall be issued by the employer
to the contractor for commencement of work.

In the event of failure of the successful bidder to submit Performance Security
and Additional Performance Security, if any or sign the Contract Agreement, his
EMD shall stand forfeited without prejudice to the right of the employer for
taking any other action against the bidder.

24. CORRUPT PRACTICES:

The Employer requires that bidders observe the highest standard of ethics during

the procurement and execution of contracts. In pursuance of this policy, the employer.
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May reject the bid for award if it determines that the bidder recommended for
award has, directly or through an agent, engaged in corrupt, fraudulent, collusive,
or coercive practices in competing for the Contract ; and

May debar the bidder declaring ineligible, either indefinitely or for a stated
period of time, to participate in bids, if it at any time determines that the bidder
has, directly or through an agent, engaged in corrupt, fraudulent, collusive, or
coercive practices in competing for, or in executing , a contract.

For the purposes of this provision, the terms set forth above are defined as follows :

a.

‘Corrupt Practice’ means the offering, giving, receiving or soliciting directly
or indirectly, anything of value to influence improperly the actions of another
party ;

‘Fraudulent Practice’ means any act or omission, including a
misrepresentation, that knowingly or recklessly misleads, or attempts to
mislead, a party to obtain a fanatical or other benefit or to avoid an obligation:
‘Coercive Practice’ means impairing of harming, or threatening to impair or
harm, directly or indirectly, any party or the property of the party to influence
improperly the actions of a party,

‘Collusive practice’ means an arrangement between two or more parties
designed to achieve an improper purpose, including influencing improperly the
actions of another party.

(END OF ITB)
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BID DATA SHEET

GENERAL
SR.NO. PARTICULARS DATA
1 Office inviting tender JABALPUR SMART CITY LIMITED
2 NIT No. N.I.T. NO-JSCL/2017/232
3 Date of NIT 28" of April 2017
Bid document download available .
4 from date & fime 28" of April 2017
5 Website link WWW.mpeproc.gov.in
SECTION1-NIT
CLAUSE
REFERENCE PARTICULARS DATA
2 Portal fees As notified in e-tendering website
3 Cost of bid document Rs.50,000.00
Cost of bid document payable at As notified in e-tendering website
Cost of bid document in favor of As notified in e-tendering website
4 Affidavit format As per ANNEXURE B
5 Pre-Qualifications required Yes -
If yes, details As per ANNEXURE C
. - According to Bid Data
6 Special Eligibility sheet Yes
If Yes, details As per ANNEXURE D
7 Key dates As per ANNEXURE A
SECTION2-1TB
CLAUSE
REEERENCE PARTICULARS DATA
1 Name of ‘work’ Construction of Smart Road under phase- 1.
2 Specifications As per ANNEXURE -E
3 Proceo_|ure for participation in e- As per ANNEXURE -F
tendering
4 Whether joint venture is allowed \ No
If yes, requirement for joint venture As per ANNEXURE - G
Pre bid meeting to be held | Yes
Date : 18-05-2017
9 Time form: 15.00 hrs

If Yes, Date, Time & Place

Place: JSCL Office Manas Bhawan
Jabalpur M.P
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BID DATA SHEET

CLAUSE PARTICULARS DATA
REFERENCE
12 Envelopment A containing : At the Office of the Jabalpur Smart
i.  Registration number or proof of application city Limited, Manas Bhavan
for registration and organizational details as
per Annexure H
ii. Cost of Bid Document Rs. 50000.00
iii. EMD Rs. 2086500.00
iv. An affidavit duly notarized as per Annexure —
B
Should reach in physical form Before
14 Envelope-B Technical Proposal ANNEXURE - | and
ANNEXURE -1 (Format I-1 to 1-5)
15 Envelope-C Financial Bid Annexure — J (SHOULD BE
SUBMITTED ONLINE)
Materials to be issued by the department ANNEXURE - K
16 Period of Validity of Bid 120 Days
17 Earnest Money Deposit Rs 2086500.00
Forms of Earnest Money deposit i. FDR/e-FDR
ii. Demand draft of scheduled
commercial bank
iii. Interest bearing securities of post
office.
EMD valid for a period of 365 Days
FDR must be drawn in favor of Executive Director, JSCL
21 Letter of Acceptance (LOA) ANNEXURE L
22 Amount of Performance Security 5% of contract amount
Additional Performance Security, if any As per rule
Performance security in the format ANNEXURE M

Performance security in favour of

Executive Director, JSCL

Performance security valid up to

Valid upto defect liability period
plus six months
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Annexure — A
(See clause 1, 7 of Section 1-NIT)

KEY DATES
S.N | WORKS BIDDERS STAGE START EXPIRY ENVELOP
0 DEPARTMENT Date Time | Date Time | ES
STAGE
1 Purchase of Tender — 25"
Online May
2017
2 Bid Submission — 31" of
Online May
2017
3 | Mandatory - 03" of Envelope
submission Open June A
(Envelope-A) 2017
4 | Technical Proposal 06" of Envelope
open (PQ Envelope- June B
B) 2017
5 Financial Bid open 13 of Envelope
(Envelope-C) June C
2017

Original term deposit receipt of earnest money deposit, demand draft for the cost of bid
document and affidavit shall be submitted by the bidder so as to reach the office as
prescribed in bid data sheet, at least one calendar day before specified start time and date
in key dates for opening of technical proposal as per key dates in Bid Data Sheet.
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Annexure — B
(See clause 3 of Section 1-NIT)

|| AFFIDAVIT ||
(To be contained in Envelope A)
(On Non Judicial stamp of Rs. 100)

I/We who is / are
(status in the firm / company) and competent for
submission of the affidavit on behalf of M/S (contractor) do solemnly affirm

an oath and state that :

I/We am / are fully satisfied for the correctness of the certificates/ records submitted in
support of the following information in bid documents which are being submitted in response to
notice inviting e-tender No. for (name of work) dated

issued by the (name of the Department).
I/We am/ are fully responsible for the correctness of following self- certified information /
documents and certificates.
1. That the self — certified information given in the bid document is fully true and authentic.
2. That:
1. Term deposit receipt deposited as earnest money, demand draft for cost of bid document
and other relevant documents provided by the Bank are authentic.
2. Information regarding financial qualification and annual turnover is correct.
3. Information regarding various technical qualifications is correct.
3. No. close relative of the undersigned and our firm/company is working in the department.
Or
Following close relatives are working in the department:

Name - Post present Posting

Signature with seal of the Deponent (bidder)

I/We, above deponent do hereby certify that the facts mentioned in
above paras 1 to 4 are correct to the best of my knowledge and belief.
Verified today (dated) at (place).

Signature with seal of the Deponent (bidder)

Note: Affidavit duly notarized in original shall reach at least one calendar day before opening of
the bid.
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Annexure—C
(Sec clause 5 of Section 1-NIT)

PRE- QUALIFICATIONS CRITERIA
The bidder should have:

A. Financial

I. Experience of having successfully executed: -

a) Three similar works, each costing not less than the amount equal to 20% of the
probable amount of contract during the last 3 financial years; or

b)  Two similar works, each costing not less than the amount equal to 30% of the
probable amount of contract during the last 3 financial years; or

c) One similar work of aggregate cost not less than the amount equal to 50% of the
probable amount of contract in any one financial year during the last 3 financial
years;

ii.  Average Annual Construction Turnover on the construction works shall not be less than
50% of the probable amount of contract during the last 3 financial years.

iii. Executed similar items of work in any one financial year during the last 3 financial years,
which should not be less than the minimum, physical requirement, if any, fixed for the
work.

iv. Bid Capacity — Bidder shall be allotted work up to his available Bid Capacity, which shall
be worked out as given in Format 1-2 of Annexure |. Bid Capacity shall be equal or
higher than the bid amount.

B. Physical
Physical qualifications for the work shall be as below

S.No. Particulars Quantity \ Period

Physical qualification required Yes

1 Execution of Urban Roads projects Min. 2 projects of each | In Last 3
min. 70% of 5.34 Kms | Financial Years

2 Construction of Under Ground Min. 2 projects with | In Last 3
Utilities similar nature work | Financial Years
experience

(The Employer shall specify all physical qualifications requited).

Note: Above criteria is indicative, subject to suitable stipulations by the Departments and
specific Bid.
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JABALPUR SMART CITY LIMITED

Annexure —D

(See clause 6 of Section 1-NIT)

S. No. | Name of Equipment/ Machinery Quantity Available Remarks
with the bidder
1. Pneumatic tire Roller/Rubber wheeled | 1 No.
roller of 12 to 15 tonne weight with tyre
pressure of at least 0.56 Mpa
2. Ready Mix Concrete batching mix plant | 1 No.
with capacity 30 cum per hour
3. Hydrostatic sensor paver finisher with | 1 No

dual application and electronic control
for paving width of 7.00 Mtrs
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4.

JABALPUR SMART CITY LIMITED

Annexure- E
(See clause 2 of Section 2 —ITB & clause 10 of GCC)

SPECIFICATIONS

MP UADD Specification
MP PWD Department Specifications,
IRC Specifications

UTIPEC Road Design Specifications

5. CPWD Specifications

The provisions of general / special conditions of contract, those specified elsewhere in the bid

document, as well as execution drawings and notes, or other specifications issued in writing by

the Employer shall form part of the technical specifications of this work.
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Annexure-F
(See clause 3 of section 2-1TB)

PROCEDURE FOR PARTICIPATION IN E-TENDERING

REGISTRATION OF BIDDERS ON E-TENDERING SYSTEM:

All the PWD registered bidders are already registered on the new e-procurement
portal https://www.mpeproc.gov.in. The user id will be the contractor ID provided
to them from MP Online. The password for the new portal has been sent to the
bidders registered email ID. for more details may contact M/s. _Tata Consultancy
Services Corporate Block, 5th floor, DB City BHOPAL-462011 email id:
eproc_helpdesk©mpsdc.gov.in. Helpdesk phone numbers are available on.website.
DIGITAL CERTIFICATE:

The bids submitted online should be signed electronically with a Class Il Digital
Certificate to establish the identity of the bidder submitting the bid online. The
bidders may obtain Class Ill Digital Certificate issued by an approved Certifying
Authority authorized by the Controller of Certifying Authorities, Government of
India. A Class Il Digital Certificate is issued upon receipt of mandatory identity
proofs along with an application. Only upon the receipt of the required documents,

a Digital Certificate can be issued. For details please visit cca.gov.in.

NOTE:

It may take upto 7 working days for issuance of Class Ill Digital Certificate; hence
the bidders are advised to obtain the Certificate at the earliest. Those bidders who
already have valid Class Ill Digital Certificate need not obtain another Digital
Certificate for the same. The bidders may obtain more information and the
Application From required to be submitted for the issuance of Digital Certificate
from cca.gov.in

. Bids can be submitted till bid submission end date. Bidder will require digital
signature while bid submission.
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The digital certificate issued to the Authorized User of a Partnership firm / Private
Limited Company / Public Limited Company and used for online biding will be
considered as equivalent to a no-objection certificate / power of attorney to that
user.

In case of Partnership firm, majority of the partners have to authorize a specific
individual through Authority Letter signed by majority of the partners of the firm

In case of Private Limited Company, Public Limited Company, the Managing
Director has to authorize a specific individual through Authority Letter. Unless the
certificate is revoked, it will be assumed to represent adequate authority of the
specific individual to bid on behalf of the organization for online bids as per
information Technology Act 2000. This Authorized User will .be required to
obtain a Digital Certificate. The Digital Signature executed through the use of
Digital Certificate of this Authorized User will be binding on the firm. It shall be
the responsibility of Management / Partners of the concerned firm to inform the
Certifying Authority, if the Authorized User changes, and apply for a fresh Digital
Certificate for the new Authorized User.

SET UP OF BIDDER’S COMPUTER SYSTEM:
In order for a bidder to operate on the e-tendering System, the Computer System

of the bidder is required to be set up for Operating System, Internet Connectivity,
Utilities, Fonts, etc. The details are available at https://www.mpeproc.gov.in

4.

KEY DATES:

The bidders are strictly advised to follow the time schedule (Key Dates) of the
bid on their side for tasks and responsibilities to participate in the bid, as all the
stages of each bid are locked before the start time and date and after the end time
and date for the relevant stage of the bid as set by the Department.

PREPARATION AND SUBMISSION OF BIDS

The bidders have to prepare their bids online, encrypt their bid Data in the Bid
forms end submit Bid of all the envelopes and documents related to the Bid
required to be uploaded as per the time schedule mentioned in the key dates of the
Notice inviting e-Tenders after signing of the same by the Digital Signature of
their authorized representative.
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6. PURCHASE OF BID DOCUMENT

For purchasing of the bid document bidders have to pay Service Charge online
ONLY which is Rs. [as per Bid Date Sheet]. Cost of bid document is separately
mentioned in the Detailed NIT. The Bid Document shall be available for purchase
to concerned eligible bidders immediately after online release of the bids and upto
scheduled time and date as set in the key dates. The payment for the cost of bid
document shall be made. online through Debit/Credit card Net banking or NeFT
Challan through the payment gateway provided on the portal.

7  WITHDRAWAL, SUBSTITUTION AND MODIFICATION OF BIDS
Bidder can withdraw and modify the bid till Bid submission end date
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Annexure — G
(See clause 4 of Section 2 -1TB)
JOINT VENTURE (J.V.)

If J.V. is allowed following conditions and requirements must be fulfilled -
1. Number of partners in a Joint Venture shall not exceed 3 (three). The partners shall comply
with the following requirements:

a.

one of the partners shall be nominated as being Lead Partner, and this authorization shall be
evidenced by submitting a power of attorney signed by legally authorized signatories of all
the partners;

the bid and, in case of a successful bid, the Agreement, shall be signed so as to be legally
binding on all partners;

the partner in charge shall be authorized to incur liabilities and receive instructions for and
on behalf of any and all partners of the joint venture and the entire execution of the
contract, including payment, shall be done exclusively with the partner in charge;

all partners of the joint venture shall be liable jointly and severally for the execution of the
contract in accordance with the contract terms, and a statement to this effect shall be
included in the authorization mentioned under[c] of above, as well as in the bid and in the
Agreement tin case of a successful bid];

The joint venture agreement should indicate precisely the role of all members of IV in
respect of planning, design, construction equipment key personnel, work execution, and
financing of the project. All members of JV should have active participation in execution
during the currency of the contract. This should not be varied/modified subsequently
without prior approval of the employer;

f. The-joint venture agreement should be registered, so as to be legally valid and binding on
all partners and

g. acopy of the joint Venture Agreement entered into by the partners shall be submitted with
the bid.

2. The figures for each of the partners of a joint venture shall be added together to determine
the Bidder’s compliance with the minimum qualifying criteria required for the bid. All the
partners collectively must meet the criteria specified in full. Failure to comply with this
requirement will result in rejection of the joint venture’s bid.

3. The performance security of a joint venture shall be in the name of the partner Lead
Partner/joint venture.

4.  Attach the power of attorney of the partners authorizing the Bid signatory(ies) On behalf of
the joint venture

5.  Attach the agreement among all partners of the joint venture [and which is legally binding
on all partners], which shows the requirements as indicted in the Instructions to Bidders’.

6.  Furnish details of participation proposed in the joint venture as below:

DETAILS OF PARTICIPATION IN THE IOINT VENTURE

PARTICIPATION DETAILS . FIRM ‘A’ | FIRM ‘B’ FIRM “C’
(Lead Partner)

Financial

Name of the Banker(s)

Planning

construction Equipment

Key Personnel
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Execution of Work
(Give details on contribution of each)

7. The partners of J.V. should satisfy the qualification criteria as below,

a. The Lead Partner must meet at least 50% requirement of Technical and Financial
eligibility criteria required for the bid.

b. The other partner(s) must meet at least 25% requirement of Technical and financial
eligibility criteria required for the bid.

c. The lead partner and the other partners should together meet 100% of all the eligibility
criteria required for the bid.

8.  For the meeting the minimum qualification criteria of experience of similar nature work.
Every partner can have experience of different works as defined in similar nature works
and together should have the experience of all type of works described in similar nature
works.
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Annexure-H
(See clause 12 of Section 2 —ITB & clause 4 of GCC)

ORGANIZATIONAL DETAILS
(To be contained in Envelope- A)

S.N Particulars Details

1 Registration number issued by Centralized | ‘(If applicable, scanned copy of
Registration System of Govt. of M.P. or Proof of | proof of application for registration

application for registration. to be uploaded)
2 Valid Registration of bidder in appropriate class | Registration No. Date
through Centralized Registration of Govt. of MP (Scanned copy of Registration to be
uploaded)

3 Name of Organization/ Individual/ Proprietary
Firm/Partnership Firm

4 Entity of Organization Individual/ Proprietary
Firm/ Partnership Firm

(Registered under Partnership Act)/Limited
Company (Registered under the Companies
Act—1956)/ Corporation / Joint Venture

Address of Communication

Telephone Number with STD Code

Mobile Number

5
6
7 Fax Number with STD Code
8
9

E-mail Address for all communications

Details of Authorized Representative

10 Name

11 Designation

12 Postal Address

13 | Telephone Number with STD Code

14 Fax Number with STD Code

15 Mobile Number

16 E-mail Address

Note: In case of partnership firm and limited company certified copy of partnership deed/
Articles of Association and Memorandum of Association along with registration
certificate of the company shall have to be enclosed.

Signature of Bidder with Seal
Date:
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Annexure —1
See clause 14 of Section 2 -ITB)

Envelope — B, Technical Proposal

Technical Proposal shall comprise the following documents:

S. No. Particulars Details to be submitted
1 Experience — Financial & Physical Annexure - | (Format: 1-1)
2 Annual Turnover Annexure - | (Format: 1-2)
3 List of technical personnel for the key | Annexure - | (Format: I-3)
positions
4 List of Key equipments/ machines for quality | Annexure - | (Format: 1-4)
control labs
5 List of Key equipments/ machines for | Annexure - | (Format: I-5)
construction work
Note:
1.  Technical Proposal should be uploaded duly page numbered and indexed.
2.  Technical Proposal uploaded otherwise will not be considered.
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Annexure - | (Format: 1-1)
(See clause 14 of Section 2 -1TB)

FINANCIAL & PHYSICAL EXPERIENCE DETAILS
A. Financial Requirement:
The bidder should have completed either of the below:
a) three similar works each costing not less than the amount equal to 20% of the
probable amount of contract during the last 3 financial years; or
b)  two similar works each costing not less than the amount equal to 30% of probable
amount of contract during the last 3 financial years; or
c) one similar work of aggregate cost not less than the amount equal to 50% of the
probable amount of contract in any one financial year during the last 3 financial
years;
To be filled in by the contractor:
I.  Details of successfully completed similar works shall be furnished in the following

format
ii.  Certificate duly signed by the employer shall also be enclosed for each completed
similar work.
Agreement Name of Date of Date of Amount of Employer's
Number & Work Work Completion Contract Name and
Year Order Address

Existing commitments— (Value of ‘C’ for Bid Capacity formula)

Agreement Nam Date of Date of Amount |  Amount of Employer's
Number & e of Work Completion of balance Name and
Year Work Order Contract work Address

B. Physical Requirement:
Execution of similar items of work in any one financial year during the last 3 financial years
should not be less than the minimum physical. Requirement fixed for the work.

S.N Particulars Actual Quantity Executed
0. (To be filled in by the contractor)
Year-1 |  Year—2 | Year - 3
Physical qualification required Yes/No
1 | Execution of Urban Roads
projects
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2 | Laying of Under Ground
Utilities

3 | Execution of Urban
Streetscapes, Landscaping
Pedestrian Path

Note:
1. 1 Certificate duly signed by the employer shall be enclosed for the actual quantity

executed in any one year during the last 3 financial years,

2. Similar works: The similarity shall be based on the physical size, complexity, methods
technology or other characteristics of main items of work viz, earth work, cement
concrete, Reinforced cement concrete, brick masonry, stone masonry etc.
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Annexure-1(Format: 1-2)
(See douse 14 of Section 2 -1TB)
ANNUAL TURN OVER

Requirement:
Average annual construction turnover on the construction works not less than 50% of the

probable amount of contract during the last 3financial years;

To be filled in by the contractor:

Financial Year Payments received for contracts in progress or completed

1. 2016-2017

2. 2015-2016

3. 2014-2015

Note:
I Annual turnover from construction should be certified by the Chartered

Accountant.
i, Audited Balance sheet including all related notes, and income statements
for the above financial years to be enclosed.

Bid Capacity
Applicants who meet the minimum qualifying criteria in the evaluation as stated above
are to be evaluated further for bid capacity as under:
Bid Capacity = (1L.5A X B) - C

Where

A. = Maximum value of civil engineering works executed in any one year during the
last five year (10% weightage per year shall be given to bring the value of work
executed at present price level)

B = Proposed contract period in years.

C = Amount of work in hand at present.
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Annexure - | (Format : 1-3)
(See clause 14 of Section 2-1TB & Clause 6 of GCC)

List of Technical Personnel for the Key Positions’

S. No Key Qualifications | Age Similar Total Work Name of Key Qualification Similar Work | Total Work
Positions Work Experience Personnel Position Experience Experience
Experience
1. Project B.E. Civil below 65 | 10 Years 15 Years
Manager - years
1 No.
2. Site B.E. Civil below 65 | 5 years 10 years
Engineer years
— 3 Nos
3. Architect | B. Arch below 65 | 5 years 10 years
-1No years
4, Quality B.E. Civil below 65 | 5 years 10 years
Assurance | with years
Engineer- | experience
—1No in QA/QC
5. Plant B.E. Mech/ below 65 | 5 years 10 years
Engineer Diploma in years
—-1No Mech
6. Quantity B.E. Civil / below 65 | 5 years 10 years
Surveyor | Diploma Civil | years
— 3 Nos
7. Soil & | B.E. Civil/ below 65 | 5 years 10 years
Material Diploma Civil | years
Engineer
—2 Nos
Total 12 Nos
Note:
1. Aforesaid personnel shall be deployed within the period starting from the date of award of contract as stipulated in the contract.
2. Approval of the superintending engineer about suitability of personnel shall be obtained before deployment.
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List of Key Equipment’s / Machines for Quality Control Labs

Minimum requirement

S.No. Name of Equipment/ Machinery Quantity for works costing Quantit Remarks
UptoR From Above LY
s5Cr | Rs5Cr | Rs200r AV\\//?tI:]atbl’::

to 20 Cr Bidder
A) GENERAL
1) Weigh Balances
a) 5-20 kg capacity Electronic type Nil Nil 1 No.
— Accuracy 1 gm
b) 500 gm capacity-Electronic 1 No. 1 No. 1 No.
Type Accuracy 0.01 gm
c) Electronic 5 kg capacity 1 No. 1 No. 1 No.
Accuracy 0.5 gm
e) Chemical Balance 100 gm Nil Nil 1 No
capacity-accuracy 0.001 gm
2) Oven-electrically operated, 1 No 1 No 1 No
thermostatically controlled
(including thermometer), stainless
steel interior (From 0°C to 220°C
Sensitivity 1°C)
3) Sieves : as per 1S:460-1962
a) |.S. sieves 450 mm internal dia 1set 1set 3 set
of sieve sets as per BIS of required
sieve sizes complete with lid and pan
b) IS sieve 200 mm internal dia 2 sets 2 sets 3 sets
(brass frame and steel/or brass wire
cloth mesh) consisting of sieve sets of
required sieve sizes complete with lid
4) Sieve shaker capable of sacking Nil 1 No 3 No
200 mm and 450 mm dia sieves-
electrically operated with time
switch (for work costing more than
15 crore only)
5) 200 tonnes compression testing 1 No 1 No 2 No
machine
6) Stop watches 1/5 sec. accuracy 1 No 1 No 3 No
7 Glassware comprising beakers, 2 No. 2 No. 2 No.
pipettes, dishes, measuring cylinders each each each
(100 to 1000 cc capacity) glass roads
and funnels, glass thermometers
range 0°C to 100°C and metallic
thermometers range up to 300°C.
8) Hot plates 200 mm dia (1500 watt.) 1 No 2 No
9) Enamel trays
a) 600 mm x 450 mm x 50 mm 1 Nos 1 Nos 2 Nos
b) 450 mm x 300 mm x 40 mm 1 Nos 1 Nos 2 Nos
¢) 300 mm x 250 mm x 40 mm 1 Nos 1 Nos 2 Nos
d) Circular plates of 250 mm dia 1 Nos 1 Nos 2 Nos
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10)

Water Testing Kit

Nil

Nil

1 No

B)

FOR SOILS

1)

Water Tank

1 No

1 No

3 No

2)

Liquid limit device with ASTM
grooving tools as per 1S:2720

Nil

1 No

1 No

3)

Sampling pipettes fitted with
pressure and suction inlets, 10 ml.
Capacity

Nil

1 set

1 set

4)

Compaction apparatus (Proctor) as
per 1S:2720 (Part 7) complete with
collar, base plate and hammer and

all other accessories

Nil

1 No

1 No

5)

Modified AASHTO Compaction
apparatus as per 1S:2720 (Part 8)
1974 or Heavy Compaction
Apparatus as per IS complete with
collar, base plate hammer and all
other accessories(for work costing
more than 15 crore only)

Nil

1 No

1 No

6)

Sand pouring cylinder with conical
funnel and tap and complete as per
1S:2720 (Part 28) 1974 including
modern equipment.

1 Nos

2 Nos

2 Nos

7)

Ennore Standard Sand

As
required

As
required

As
required

8)

Sampling tins with lids 100 mm dia
X 75 mm ht. kg capacity and
miscellaneous items like moisture
tins with lid 50 grams etc.

Nil

Nil

4 Nos

9)

Lab CBR testing equipment for
conducting CBR testing, load frame
with 5 Tonne capacity, electrically
operated with speed control as per
1S:2720 (Part 16) and consisting of
following: (for work costing more
than 15 crore only)

Nil

1 Set

1 Set

a) CBR moulds 150 mm dia — 175
ht.

Nil

6 No

6 No

b) Tripod stands for holding dial
gauge holder

Nil

4 Nos

4 Nos

¢) CBR plunger with settlement
dial gauge holder

Nil

1 No

1 No

d) Surcharge weight 147 mm dia
2.5 kg wt.

Nil

6 Nos

6 Nos

e) Spacers disc 148 mm dia 47.7
mm ht. With handle

Nil

2 Nos

2 Nos

f) Perforated plate (Brass)

Nil

2 Nos

2 Nos

g) Soaking tank for
accommodating 6 CBR moulds

Nil

2 Nos

2 Nos

h) Proving rings of 1000 kg, 2500
kg capacity

Nil

1 No
each

1 No
each

i) Dial gauges 25 mm travel-0.01
mm/division

Nil

2 No

2 No

10)

Standard penetration test

Nil

Nil

1 No

REQUEST FOR PROPOSAL FOR CONSTRUCTION OF SMART ROAD UNDER PHASE 1

Page 38




JABALPUR SMART CITY LIMITED

equipment

11)

Nuclear moisture Density meter or
equivalent(for work costing more
than 15 crore only)

Nil

Nil

1 No

12)

Speedy moisture meter complete
with chemicals

I No

1 No

3 No

13)

Unconfined Compression Test
Apparatus (for work costing more
than 15 crore only)

Nil

Nil

1 No

C)

FOR BITUMEN AND
BITUMINOUS MIXES

1)

Constant temperature bath for
accommodating bitumen test
specimen, electrically operated, and
thermostatically controlled (to
accommodate minimum six
Specimens)

Nil

1 No

1 No

2)

Penetrometer automatic type,
including adjustable weight
arrangement and needles as per
1S:1203-1958

Nil

1 No

1 No

3)

Solvent extraction or centrifuge
type apparatus complete with
extraction thimbles with solvent and
filter paper

1 No

1 No

1 No

4)

Bitumen laboratory mixer

including required accessories (20
Itrs.) (for work costing more than 15
crore only)

Nil

1 No

1 No

5)

Marshall compaction apparatus
automatically operated as per ASTM
1559-62 T complete with accessories
(with 180 N Marshall Moulds) (for
work costing more than 15 crore

only)

Nil

1 set

1 set

6)

Furol viscometer

Nil

1 No

1 No

7)

Ductility meter (for work costing
more than 15 crore only)

Nil

1 No

1 No

8)

Softening point (Ring and ball app)

Nil

1 No

1 No

9

Distant reading thermometer

Nil

10)

Rifle box

Nil

-1No

-1No

11)

Automatic Asphlat content Meter

Nil

-1No

-1No

12)

Thin film over test apparatus for
modified binder either with PMB or
CRMB(for work costing more than
15 crore only)

Nil

13)

Mastic Asphalt Hardness testing
equipment(for work costing more
than 15 crore only)

Nil

14)

Sand Equivalent test apparatus

Nil

1 set

1 set

15)

Core cutting machine suitable for
upto 150 mm dia core

1 set

1 set

2 set

16)

Thermometers (Digital)

2 Nos

4 Nos

8 Nos

D)

FOR CEMENT, CEMENT
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CONCRETE AND MATERIALS

1) Water Tank 1 No 1 No 1 No
2) Vicat needle apparatus for setting 1 No 1 No 1 No
time with plungers as per 1S:269-
1967
3) Moulds
a) 150 mm x 300 mm ht. Cylinder Nil Nil As
with capping component along with Require
the capping set and compound as per d
IS
b) Cube 150 mm, and 100 mm 6 Nos 12 Nos 24 Nos
(each size)
4) Concrete permeability apparatus Nil Nil 1 No
5) High frequency mortar cube Nil Nil 1 No
vibrator for cement testing
6) Concrete mixer power driven, 1 Nil Nil 1 No
cu.ft. capacity
7) Variable frequency and amplitude Nil Nil 1 No
vibrating table size 1 m x 1 m as per
the relevant British Standard
8) Flakiness index test apparatus 1 No 1 No 1 No
9) Aggregate impact test apparatus as Nil Nil 1 No
per 1S:2386 (Part 4) 1963
10) Los-Angeles abrasion test Nil Nil 1 No
apparatus as per 1S:2386 (Part 4)
1963
11) Flow table as per 1S:712-1973 Nil Nil 1 No
12) Equipment for slump test 1 No 1 No 2 No
13) Equipment for determination of 1 No 1 No 2 No
specific gravity or fine and coarse
aggregate as per 1S:2386 (Part 3)
1963
14 | Compression and Flexural strength 1 No 1 No 2 No
testing machine of 200 T capacity
with additional dial for flexural
testing
15 Core cutting machine with 10/15 1 No 1 No 2 No
cm dia diamond cutting edge
16) Needle vibrator 1 No 1 No 2 No
17) Air entrainment meter Nil Nil 1 No
18) 0.5 Cft, 1 Cft cylinder for checking Nil 1 No 2 No
bulk density of aggregate with
tamping rod
19) Soundness testing apparatus for Nil Nil 1 No
cement (Lee Chattlier)
E) FOR CONTROL OF PROFILE
AND SURFACE EVENNESS
1) Total Station Nil 1 No 1 No
2) Precision automatic level with 1 set 1 set 1 set
micrometer attachment
3) Distomat or equivalent Nil Nil 1 Set
4) Theodolite — Electronically Nil Nil 1 No

operated with computerised output
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attachment
5) Precision staff 2 sets 4 sets 8 sets
6) 3 meter straight edge and 1 sets 2 sets 8 sets
measuring wedge
7) Camber template 2 Lane
a) Crown type cross — section 1sets 1 sets 4 sets
b) Straight run cross — section 1sets 1sets 4sets
8) Steel tape
a) 5mlong 2 Nos 4 Nos 8 Nos
b) 10 m long 2 Nos 4 Nos 8Nos
¢) 20 mlong 2 Nos 4 Nos 8Nos
d) 30 m long 2 Nos 4 Nos 8 Nos
e) 50 m long 1 No 4 No 8 No
9) Roughometer (Bump Integrator) 1 No. 1 No. 1 No.
(when (when (when
required | required | required
) ) )

Note: Intention to procure/lease the equipement should be accompanied by documents to the effect. The

i)
i)
i)

iv)

REQUEST FOR PROPOSAL FOR CONSTRUCTION OF SMART ROAD UNDER PHASE 1
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Annexure - | (Format : 1-5)
(See clause 14 of Section 2-1TB)

List of Key Equipment’s/ Machines for Construction Work (Road)

Minimum requirement

S. Name of Equipment/ Quantity Required with the bidder | Quantity Remarks
No. Machinery for works costing | Available
UptoRs 5 FromRs 5 Above \l;\/i:j(z;re
Cr| Crto20Cr Rs 20 Cr
1. a) Hot mix plant (40-60 1 No. 1 No. 1 No.
TPH), fully computerized
with four bin feeder lime/dust
feeder as per IRC
specification
b) Hot mix plant (40-60 Nil Nil 1 No.
TPH), fully computerized
with four bin feeder lime/dust
feeder as per IRC
specification
2. Loaders 1 No. 1 No. 2 No.
3. Tippers 2 Nos. 5 Nos. 10 Nos.
4, Tandem Road Roller 8-10 1 No. 2 No. 4 No.
ton
Vibratory Road Roller 1 Nos. 1 Nos. 2 Nos.
Bitumen Sprayers and 1 Nos. 1Nos. 2 Nos.
emulsion sprayer
7. Blower of suitable capacity 1 No 2 No 2 No
8. Sensor Paver finisher filled 1No. 1No. 2 No.
with vibratory screed
9. for Concrete pavements
i) Concrete Mechanical 1 Cum 1 Cum 1 Cum
Mixer with arrangement for capacity capacity capacity
mixing ingredients by weight
ii) Plate Vibrators 1 Nos. 1 Nos. 2 Nos.
iii) Pin Vibrators 1 Nos. 1 Nos. 2 Nos.
iv) Concrete sensor paver 1 No 1 No 1 No
10 | Pneumatic tire Roller/Rubber 1 No
wheeled roller of 12 to 15
tonne weight with tyre
pressure of at least 0.56 Mpa
11 | Ready Mix Concrete batching 1 No
mix plant with capacity 30
cum per hour
12 | Hydrostatic sensor  paver 1 No
finisher with dual application
and electronic control for
paving width of 7.00 Mtrs
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Note: Intention to procure/lease the plants and machinery should be accompanied by documents to the effect.
The nature of documents could be any one of the under:

i) Order to the manufacturer of the plant and equipment’s.
i) Confirmation from the manufacturer.

iii) Proof of payments in full or part.

iv) Agreement to lease the equipment.
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Annexure — J
(See clause 14 of Section 2 -1TB)
FINANCIAL BID
(To Be Contained in Envelope-C)

NAME OF WORK
I/We hereby bid for the execution of the above work within the time specified at the rate
(in figures) (in words) percent below/ above or

at par based on the Bill of Quantities and item wise rates given therein in all respects and in
accordance with the specifications, designs, drawings and instructions in writing in all respects in
accordance with such conditions so far as applicable. 1/We have visited the site of work and
am/are fully aware of all the difficulties and conditions likely to affect carrying out the work.
I/'We have fully acquainted myself/ourselves about the conditions in regard to accessibility of
site and quarries/kilns, nature and the extent of ground, working conditions including stacking. of
materials, installation of tools and plant conditions effecting accommodation and movement of
labour etc. required for the satisfactory execution of contract.

Should this bid be accepted, I/We hereby agree to abide by and fulfill all the terms and
provisions of the said conditions of contract annexed- hereto so far as applicable, or in default
thereof to forfeit and pay to the Municipal Corporation Jabalpur or his successors in office the
sums of money mentioned in the said conditions.

Note:
i.  Only one rate of percentage above or below or at par based on the Bill of Quantities and

item wise rates .given therein shall be quoted.

ii.  Percentage shall be quoted in figures as well as in words. If any difference in figures and
words is found lower of the two shall be taken as valid and correct rate. If the bidder is not
ready to accept such valid and correct rate and declines to furnish performance -security
and sign the agreement his earnest money deposit shall be forfeited.

iii.  In case .the percentage “above” or “below” is not given by a bidder, his bid shall be treated
as non-responsive.

iv. All duties, taxes, and other levies payable by the bidder shall be included in the percentage
quoted by the bidder.

Signature of Bidder
Name of Bidder

The above bid is hereby accepted by me on behalf of the Municipal Corporation Jabalpur dated
the day of 20

Signature of Officer
by whom accepted
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Annexure — K
(See clause 15 of Section 2 -1TB)

MATERIALS TO BE ISSUED BY THE DEPARTMENT

N/A
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Annexure—L
(See clause 21 of Section 2 -1TB)
LETTER OF ACCEPTANCE (LOA)
No. Dated:
To,

M/s.
(Name and address of the contractor)

Subject:

(Name of the work as appearing in the bid for the. work)

Dear Sir(s),
Your bid for the work mentioned above has been accepted on behalf of the
Municipal Corporation Jabalpur at your bided percentage below/ above or at par
the Bill of Quantities and item wise rates given therein.

You are requested to submit within 15 (Fifteen) days from the date of issue of this
letter:

a. The performance  security/  performance  guarantee of Rs.

(in-figures) (Rupees in words
only). The performance security shall be in the shape of term deposit
receipt / bank guarantee of any nationalized / schedule commercial bank
valid up to three months after the expiry of defects liability period.

b.  Sign the contract agreement.

Please note that the time allowed for carrying-out the work as entered in the bid is
months including/ excluding rainy season, shall be reckoned from the date
of signing the-contract agreement.

Signing the contract agreement shall be reckoned as intimation to commencement
of work and no separate letter for commencement of work is required. Therefore, after
signing of the agreement, you are directed to contact the Engineer-in-charge for taking
the possession of site and necessary instructions to start the work.

Yours Faithfully

Executive Engineer
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Annexure — M
(See clause 22 of Section 2 -1TB)

PERFORMANCE SECURITY
To
[name of Employer]
[address of Employer
WHEREAS [name and address of Contractor)
(Hereinafter called ‘the Contractor”) has undertaken, in pursuance of letter of Acceptance No-
dated to execute [name of Contract and brief description of

Works] (hereinafter called “the Contract™).

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall
furnish you with a Bank Guarantee by a recognized bank for the sum specified therein as security
for compliance with his obligation in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee:

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you
on behalf of the Contractor, Up to a total of [amount of guarantee]*
_(in words), such sum being payable in the types and proportions of
currencies in which the Contract Price is payable, and we undertake to pay you, upon your first
written demand and Without cavil or argument, an sum or sums within the limits of
[amount of guarantee] as aforesaid without your needing to prove or
to show grounds or reasons for your demand for the sum specified therein.

We hereby waive the necessity of your demanding the said debt from the contractor before
presenting us with the demand.

We further agree that no change or addition to or other modification of the term of the Contract
of the Works to be performed there under or of any of the Contract documents which maybe
made between you and the Contractor shall in any way release us from any liability under this
guarantee, and we hereby waive notice of any such change, addition or modification.

This guarantee shall be valid until 3 (three) months from the date of expiry of the Defect
Liability Period.

Signature, Name and Seal of the guarantor

Name of Bank

Address

Phone No, Fax No., E-mail Address, of Signing Authority

Date

*An amount shall be inserted by the Guarantor, representing the percentage the Contract Price
specified in the Contract including additional security for unbalanced Bids, if any and denominated in
Indian Rupees.

REQUEST FOR PROPOSAL FOR CONSTRUCTION OF SMART ROAD UNDER PHASE 1 Page 47



JABALPUR SMART CITY LIMITED

SECTION 3
Conditions of Contract
Part - | General Conditions of Contract [GCC]
Table of Clauses of GCC

Clause Particulars Clause Particulars
No. No.
A. General 21 Payments for Variations and / or Extra Quantities
1 Definitions 22 No compensation for alterations in or restriction of
work to be carried out.
2 Interpretations and Documents 23 No Interest Payable
3 Language and Law 24 Recovery from Contractors
4 Communications 25 Tax
5 Subcontracting 26 Check Measurements
6 Personnel 27 Termination by Engineer in Charge
7 Force Majeure 28 Payment upon Termination
8 Contractor’s Risks 29 Performance Security
9 Liability For Accidents To Person 30 Security Deposit
10 Contractor to Construct the Works 31 Price Adjustment
11 Discoveries 32 Mobilization and Construction Machinery Advance
12 Dispute Resolution System 33 Secured Advance
B Time Control 34 Payments Certificates
13 Programme E. Finishing the Contract
14 Extension of Time 35 Completion Certificate
15 Compensation for Delay 36 final Account
16 Contractor’s quoted percentage F. Other Conditions of Contract :
C. Quality Control 37 Currencies
17 Tests 38 Labour
18 Correction of Defects noticed during 39 Compliance with Labour Regulations
the Defect Liability Period
D. Cost Control 40 Audit and Technical Examination . —
19 variations.- Change in original 41 Death or Permanent Invalidity of Contractor
Specifications, Designs, Drawings
etc.
20 Extra Items . 42 Jurisdiction
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JABALPUR SMART CITY LIMITED

A. General

DEFINITIONS
Bill of Quantities: means the priced and completed Bill of Quantities forming part
of the Bid.
Chief Engineer: means Chief Engineer of the zone/ basin concerned:
Completion: means completion of the work as certified by the Engineer-in-
Charge, in accordance with provisions of agreement.
Contract: means the Contract between the Employer and the Contractor to
execute, complete and/or maintain the work. Agreement is synonym of Contract
and carries the same meaning wherever used.
Contract Data: means the documents and other information, which comprise of
the Contract.
Contractor: means a person or legal entity whose bid to carry out the work has
been accepted by the Employer.
Contractor’s bid: means the completed bid document submitted by the
Contractor to the Employer.
Contract amount: means the amount of contract worked out on the basis of
accepted bid.
Completion of work: means completion of the entire contracted work;
Exhaustion of quantity of any particular item mentioned in the bid document shall
not imply completion of work or any component thereof.
Day: means the calendar day.
Defect: means any part of the work not completed in accordance with the
specifications included in the contract.
Department: means Department of the, State Government viz. Water Resources
Department, Public Works Department, Public Health Engineering Department
Rural Engineering Service and any other organization which adopts this
document.
Drawings: means drawings including calculations and other information provided
or approved by the Engineer-in-Charge.
Employer: means the party as defined in the Contract Data, who employs the
Contractor to carry out the work. The Employer may delegate any or all functions
to a person or body nominated by him for specified functions. The word Employer
/ Government / Department wherever used denote the Employer.
Engineer: means the person named in the Contract Data.
Engineer in charge: means the person named in the Contract Data.
Equipment: means the Contractor’s machinery and vehicles brought temporarily
to the Site far execution of work.
Government: means Government of Madhya Pradesh.
In Writing: means communicated in written form and delivered against receipt.
Material: means all supplies, including consumables, used by the Contractor for
incorporation in the work.

REQUEST FOR PROPOSAL FOR CONSTRUCTION OF SMART ROAD UNDER PHASE 1 Page 49



1.21.

1.22.

1.23.
1.24.
1.25.
1.26.
1.27.
1,28.

1.29.

JABALPUR SMART CITY LIMITED

Superintending Engineer: means Superintending Engineer-in-Charge of the
Circle concerned.

Stipulated period of completion: means the period in which the Contractor is
required to complete the work. The stipulated period is specified in the Contract
Data.

Specification: means the specification of the work included in the Contract and
any modification or addition made or approved by the Engineer-in-Charge.

Start Date: means the date of signing of agreement for the work.
Sub-Contractor: means a person or corporate body who has a Contract with the
Contractor, duly authorized to carry out a part of the construction work under the
Contract.

Temporary Work: means work designed, constructed, installed, and removed by
the Contractor that are needed for construction or installation of the work.
Tender/Bid, Tendered/Bidder: are the synonyms and carry the same meaning
where ever used. -

Variation: means any change in the work which is instructed or approved as
variation under this contract.

Work: The expression “work’ or “works” where used in these conditions shall
unless there be something either in the subject or context repugnant to such
construction, be construed and taken to mean the work by virtue of contract,
contracted to be executed, whether temporary or permanent and whether original,
altered, substituted or additional,

INTERPRETATIONS AND DOCUMENTS

Interpretations

In the contract, except where the context requires otherwise:

a. words indicating one gender include all genders;

b. Wards indicating the singular also include the plural and vice versa.

C. provisions including the word “agree”, “agreed” or “agreement’ require the
agreement to be recorded in writing;

d. written” or “in writing” means hand-written, type-written, printed or

electronically made, and resulting in a permanent record;

2.2 Documents Forming Part of Contract:

1. NIT with all amendments.

2. Instructions to Bidders (ITB, Bid Data Sheet with all Annexure’s)

3. Conditions of Contract:
i. Part | General Conditions of Contract and the Contract Data; with all Annexures
ii. Part Il Special Conditions of Contract.

4. Specifications

5. Drawings

6 Bill of Quantities

7. Technical and Financial Bid

8. Agreement, and

9. Any other document(s), as specified.
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Language and Law
The language of the Contract and the law governing the Contract are stated in the
Contract Data

Communications

All certificates, notice or instruction to be given to the Contractor by
Employer/Engineer shall be sent to the address or contact details given by the
Contractor in [Annexure H of ITB]. The address and contact details for
communication with the Employer/Engineer shall be as per the details given in the
Contract Data. Communication between parties that are referred to in the
conditions shall be in writing. The notice sent by facsimile (fax) or other electronic
means (email) shall also be effective on confirmation of the transmission. The
notice sent by registered post or speed post shall be effective on delivery or at the
expiry of the normal delivery period as undertaken by the postal service. In case of
any change in address for communication, the same shall be immediately notified
to Engineer-in- Charge.

Subcontracting
Subcontracting shall be permitted for contracts of value more than amount
specified in the Contract Data with following conditions.

a. The Contractor may subcontract up to 25 percent of the contract price with
the approval of the Employer in writing, but will not assign the Contract.
Subcontracting shall not alter the Contractors obligations.

b.  Following shall not form part of subcontracting:

i.  Hiring of labour through a labour contractor.
Il.  The purchase of Materials to be incorporated in the works.
Ii. Hiring of plant&machinery . .

c. The sub-contractor will have to be registered in the appropriate category in

the centralized registration system for contractors of the GOMP.

Personnel

61  The Contractor shall employ for the construction work and routine
maintenance the technical personnel as provided in the Annexure 1-3 of Bid
Data Sheet if applicable. If the Contractor fails to deploy required number
of technical staff, recovery as specified in the Contract Data will be made
from the Contractor.

6.2  If the Engineer asks the Contractor to remove a person who is a member of
the contractor’s staff or work force, stating the reasons, the Contractor shall
ensure that the person leaves the Site within three days and has no further
connection with the Works in the Contract.
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Force Majeure

The term “Force Majeure” means an exceptional event or circumstance:

(@) Which is beyond a Party’s control,

(b) Which such Party could not reasonably have provided against before entering
into the Contract

(c) Which, having arisen, such Party could not reasonably have avoided or
overcome, and

(d) Which is not substantially attributable to the other Party.

Force Majeure may include, but is not limited to, exceptional events or
circumstances of the kind listed below, so long as conditions (a) to (d) above are
satisfied:

I.  War, hostilities (whether war be declared or not), invasion, act of foreign
enemies,

il Rebellion, terrorism, sabotage by persons other than the contractor's
Personnel, revolution, insurrection, military or usurped power, or civil war,

ii. Riot, commotion, disorder, strike or lockout by persons other than the
Contractor’s Personnel,

Iv. Munitions of war, explosive materials, ionising radiation or contamination
by radio-activity, except as may be attributable to the Contractor’s use of
such munitions, explosives, radiation or radio-activity, and

V. Natural catastrophes such as earthquake, hurricane, typhoon or volcanic
activity.

In the event of either party being rendered unable by force majeure to perform any

duty or discharge any responsibility arising out of the contract, the relative

obligation of the party affected by such force majeure shall upon notification to
the other party be suspended for the period during which force majeure event lasts.

The cost and loss sustained by either party shall be borne by respective parties.

For the period of extension granted to the Contractor due to Force Majeure the
price adjustment clause shall apply but the penalty clause shall not apply. It is
clarified that this sub clause shall not give eligibility for price adjustment to
contracts which are otherwise not subject to the benefit of price adjustment clause.

The time for performance of the relative obligation suspended by the force
majeure shall stand extended by the period for which such cause lasts. Should the
delay caused by force majeure exceed twelve months, the parties to the contract
shall be at liberty to foreclose the contact after holding mutual discussions.

Contractor’s Risks -

8.1  All risks of loss or damage to physical property and of personal injury and
death which arise during and in consequence of the performance of the
Contract are the responsibility of the Contractor.
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8.2  All risks and consequences arising from the inaccuracies or falseness of the
documents, drawing, designs, other documents and/or information
submitted by the contractor shall be the responsibility of the Contractor
alone, notwithstanding the fact that the design/ drawings or other
documents have been approved by the department.

Liability for Accidents to Person

The contractor shall be deemed to have indemnified and saved harmless the
Corporation against all action, suits, claims, demands, costs etc. arising in
connection with injuries suffered by any persons employed by the contractor or his
subcontractor for the works whether under the General law or under workman’s
compensation Act or any other statute in force at the time of dealing with the
question of the liability of employees for the injuries suffered by employees and to
have taken steps properly to ensure against any claim there under.

Contractor to Construct the Works

10.1 The Contractor shall construct install and maintain the Works in accordance
with the Specifications and Drawings as specified in the Contract Data.

10.2 In the case of any class of work for which there is no such specification as
Is mentioned in Contract Data, such work shall be carried out in accordance
with the instructions and requirement of the Engineer-in-charge.

10.3 The contractor shall supply and take upon himself the entire responsibility
of the sufficiency of the scaffolding, timbering, machinery, tools and
implements, and generally of all means used for the fulfillment of this
contract whether such means may or may not be approved or recommended
by the Engineer.

Discoveries

Anything of historical or other interest or of significant value unexpectedly
discovered on the Site shall be the property of the Employer. The Contractor shall
notify the Engineer of such discoveries and carry out the Engineer’s instructions
for dealing with them.

Dispute Resolution System

12.1 No dispute can be raised except before the Competent Authority as defined
in Contract Data in writing giving full description and grounds of dispute. It
Is clarified that merely recording protest while accepting measurement
and/or payment shall not be taken as raising a dispute.
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12.2 No dispute can be raised after 45 days of its first occurrence. Any dispute
raised after expiry of 45 days of its first occurrence shall not be entertained
and the Employer shall not be liable for claims arising out of such dispute.

12.3 The Competent Authority shall decide the matter within 45 days.

12.4 Appeal against the order of the Competent Authority can be preferred
within 30 days to the Appellate Authority as defined in the Contract Data.
The Appellate Authority shall decide the dispute within 45 days.

12.5 Appeal against the order of the Appellate Authority can be preferred before
the Madhya Pradesh Arbitration Tribunal constituted under Madhya
Pradesh MadhyasthamAdhikaranAdhiniyam, 1983.

12.6 The Contractor shall have to continue execution of the Works with due
diligence notwithstanding pendency of a dispute before any authority or
forum.

B. Time Control
Programme
13.1 Within the time stated in the Contract Data, the Contractor shall submit to
the Engineer for approval a Programme showing the general methods
arrangements, order and timing for all the activities for the construction of works.

The program shall be supported with all the details regarding key personnel,
equipment and machinery proposed to be deployed on the works for its
execution. The contractor shall submit the list of equipment and machinery being
brought to site, the list of key personnel being deployed, the list of
machinery/equipment being placed in field laboratory and the location of field
laboratory along with the Programme.

An update of the Programme shall be a programme showing the actual progress
achieved on each activity and the effect of the progress achieved on the timing of
the remaining Works, including any changes to the sequence of the activities.

The Contractor shall submit to the Engineer for approval an updated Programme at
intervals no longer than the period stated in the Contract Data. If the Contractor
does not submit an updated Programme within this period, the Engineer may
withhold the amount stated in the Contract Data from the next payment certificate
and continue to withhold this amount until the next payment after the date on
which the overdue Programme has been submitted.

The Engineer’s approval of the Programme shall not alter the Contractor’s
obligations.
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14. Extension of Time

14.1.

14.2

14.3

If the Contractor desires an extension of time for completion of the work on
the ground of his having been unavoidably hindered in its execution or on
any other grounds, he shall apply, in writing, to the Engineer-in-charge, on
account of which he desires such extension. Engineer-in-Charge shall
forward the aforesaid application to the Competent Authority as prescribed.
The competent authority shall grant such extension at each such occasion
within a period of 30 days of receipt of application from contractor and
shall not wait for finality of work. Such extensions shall be granted in
accordance with provisions under clause 15 of this agreement.

In case the work is already in progress, the Contractor shall proceed with
the execution of the works, including maintenance thereof, pending receipt
of the decision of the competent authority as aforesaid with all due
diligence.

15. Compensation for delay

151

15.2

15.3

15.4

15.5

15.6

15.7

The. time allowed for carrying out the work, as entered in the agreement,
shall be strictly observed by the Contractor.

The time allowed for execution of the contract shall commence from the
date of signing of the agreement. It is clarified that the need for issue of
work order is dispensed with.

In the event milestones are laid down in the Contract Data for execution of
the works, the contractor shall have to ensure strict adherence to the same.
Failure of the Contractor to adhere to the timelines and/or milestones shall
attract such liquidated damages as is laid down in the Contract Data.

In the event of delay in execution of the Works as per the time lines
mentioned in the Contract Data the Engineer-in-charge shall retain from the
bills of the Contractor amount equal to the liquidated damages leviable
until the Contractor makes such delays good. However, the Engineer-in-
charge shall accept bankable security in lieu of retaining such amount.

If the Contractor is given extension .of time after liquidated damages have
been paid, the Engineer in Charge shall correct any over payment of
liquidated damages by the Contractor in the next payment certificate.

In the event the Contractor fails to make good the delay until completion of
the stipulated contract period (including extension of time) the sum so
retained shall be adjusted against the liquidated damages levied.

16.  Contractor’s quoted percentage
The Contractor’s quoted percentage rate referred to in the “Bid for works’ will be
deducted added from/to the net amount of the bill after deducting the cost of
material supplied by the department.
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18.

19.
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C. Quality Control

17.1 The Contractor shall be responsible for:

17.2

17.3

17.4

a. Carrying out the tests prescribed in specifications, and

b. For the correctness of the test results, whether preformed in his
laboratory or elsewhere.

The contractor shall have to establish field laboratory within the time

specified and having such equipments as are specified in the Contract Data.

Failure of the Contractor to establish laboratory shall attract such penalty as

is specified in the Contract Data.

Ten percent of the mandatory test prescribed under the specification shall

be got carried out through laboratories accredited by national Accreditation

Board of laboratories (NABL) By the Engineer-in-charge and the cost of

such testing shall be deducted form the payments due to contractor .

Correction of Defects noticed during the Defect Liability Period

18.1

18.2

18.3

The Defect Liability Period of work in the contract shall be as per the
Contract Data.

The Contractor shall promptly rectify all defects pointed out by the
Engineer well before the end of the Defect Liability Period. The Defect
Liability Period shall automatically stand extended until the defect is
rectified.

If the Contractor has not corrected a Defect pertaining to the Defect
Liability Period to the satisfaction of the Engineer, within the time specified
by the Engineer, the Engineer will assess the cost of haying the Defect
corrected, and the cost of correction of the Defect shall be recovered from
the Performance Security or any amount due or that may become due to the
contractor and other available securities.

D. COST CONTROL

Variations - Change in original Specifications, Designs, and Drawings etc.

19.1

The Engineer-in-charge shall have power to make any alterations,
omissions or additions to or substitutions in the original specifications,
drawings, designs and instructions, that may appear to him to be necessary
during the progress of the work and the contractor shall carry out the work
In accordance with any instructions which may be given to him in writing
signed by the Engineer-in-charge, and such alterations, omission, additions
or substitutions shall not invalidate the contract and any altered, additional

or substituted work, which the contractor may be directed to do in the
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manner above specified, as part of the work, shall be carried out by the

contractor on the same conditions in all respects on which he agrees to do

the main work.

19.2 The time for the completion of the work shall be adjusted in the proportion
that the altered, additional or substituted work bears to the original contract
work and the certificate of the Engineer-in-charge shall be conclusive as to
such proportion.

20.  Extraitems

20.1 All such items which are not included in the priced BOQ shall be treated as

extra items.

21.  Payments for Variations and / or Extra Quantities
21.1 The rates for such additional (Extra quantity), altered or substituted work /
extra items under this clause shall be worked out in accordance with the

following provisions in the irrespective order:

a.

The contractor is bound to carry out the additional (Extra quantity),
work at the same rates as are specified in the contract for the work.

If the item is not in the priced BOQ and is. included in the SOR of the
department, the rate shall be arrived at by applying the quoted tender
percentage on the SOR rate.

If the rates for the altered or substituted work are not provided in
applicable SOR - such rates will be derived from the rates for a similar
class (type) of work as is provided in the contract (priced BOQ) for the
work.

If the rates for the altered, substituted work cannot be determined in the
manner specified in the sub clause (c) above - then the rates for such
composite work item shall be worked out on the basis of the concerned
Schedule of Rates minus/plus the percentage quoted by the contractor.

If the rates for a particular part or parts of the item is not in the
Schedule of Rates and the rates for the altered, or substituted work item
cannot be determined in he manner specified in sub clause (b) to (d)
above, the rate for such part or parts will be determined by the
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Competent Authority, as defined in the Contract Data on the basis of
the rate analysis derived out of prevailing market rates when the work
was done.

f.  But under no circumstances, the contractor shall suspend the work on
the plea of non-acceptability of rates on items falling under sub clause
(a) to (d). In case the contractor does not accept the rate approved by
the Engineer in Charge for a particular item, the contractor shall
continue to carry out the item at the rates determined by the Competent
Authority. The decision on the final rates payable shall be arrived at
through the dispute settlement procedure.

22. No compensation for alterations in or restriction of work to be carried out.

22.1.1f at any time after the commencement of the work, the Engineer-in-charge for any
reason whatsoever, not require the whole or any part of the work as specified in the
bid to be carried out the Engineer-in-charge shall give notice in writing of the fact to
the Contractor and withdraw that whole or any part of the work.

22.2 The Contractor shall have no claim to any payments or compensation whatsoever,
on account of any profit or advantage which he might have derived from the
execution of work in full or on account of any loss incurred for idle men and
machinery due to any alteration or restriction of work for whatsoever reason.

22.3 The Engineer-in-charge may supplement the work by engaging another agency to
execute such portion of the work, without prejudice to his rights.

23. ‘No Interest Payable
No interest shall be payable to the Contractor on any payment due or awarded by
any authority.

24. Recovery from Contractors
Whenever any claim against the Contractor for the payment arises under the
contract, the Department may be entitled to recover such sum by:

(@) Appropriating, in part or whole of the Performance Security and Additional
Performance Security, if any; and/or Security Deposit and / or any sums
payable under the contract to the contractor.

(b) If the amount recovered in accordance with (a) above is not sufficient, the
balance sum may be recovered from any payment due to the contractor -under
any other contract of the department, including the securities which become
due for release.

(c) The department shall, further have an additional right to effect recoveries as
arrears of land revenue under the M.P. Land-Revenue Code.

25. Tax-
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25.1 The rates quoted by the Contractor shall be deemed to be inclusive of the
commercial tax and other levies, duties, cess, toll, taxes of Central and State
Governments, local bodies and authorities,

25.2 The liability, if any, on account of quarry fees, royalties, octroi and any other taxes

and duties in respect of materials actually consumed on public work, shall be borne
by the Contractor.

25.3 Any changes in the taxes due to change in legislation or for any other reason shall
not be payable to the contractor.

26. Check Measurements

26.1 The department reserves to itself the right to prescribe a scale of check measurement
of work in general or specific scale for specific works or by other special orders.

26.2 Checking of measurement by superior officer shall supersede measurements by
subordinate officer(s), and the former will become the basis of the payment.

26.3 Any over/excess payments detected, as a result of such check measurement or
otherwise at any stage up to the date of completion of the defect liability period
specified in this contract, shall be recoverable from the Contractor, as per clause 24
above.

27. Termination by Engineer in charge
27.1 If the Contractor fails to carry out any obligation under the Contract, the Engineer in
Charge may by notice require the Contractor to make good the failure and to remedy
it within a specified reasonable time.
27.2 The Engineer in Charge, shall be entitled to terminate the Contract if the Contractor
a) abandons the Works or otherwise plainly demonstrates the intention not to
continue performance of his obligations under the Contract;
b) the Contractor is declared as bankrupt or goes into liquidation other than for
approved reconstruction or amalgamation;
c) without reasonable excuse falls to comply with the notice to correct a particular
defect within a reasonable period of time;
d) the Contractor does not maintain a valid instrument of financial security as
prescribed;
e) the Contractor has delayed the completion of the Works by such duration for
which the maximum amount of liquidated damages is recoverable;
f) If the Contractor fails to deploy machinery and equipment or personnel or set up
a field laboratory as specified in the Contract Data;
g) If the contractor, in the judgment of the Engineer in chargé has engaged in
corrupt or fraudulent practices in competing for or in executing the contract;
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h) Any other fundamental breaches as specified in the Contract Data.

27.3 In any of these events or circumstances, the Engineer in Charge may, upon giving
14 days’ notice to the Contractor, terminate the Contract and expel the Contractor
from the Site, However, in the case of sub-paragraph (b) or (g) of clause 27.2, the
Engineer in Charge may terminate the Contract immediately.

27.4 Notwithstanding the above, the Engineer-in-Charge may terminate the Contract for
convenience by giving notice to the Contractor.

28. Payment upon Termination

28.1 If the contract is terminated under clause 27.3, the Engineer shall issue a certificate
for value of the work accepted on final measurements, less Advance Payments and
Penalty as indicated in the Contract Data. The amount so arrived at shall be
determined by the Engineer-in-Charge and shall be final and binding on both the
parties.

28.2 Payment on termination under clause 27.4 above -

If the Contract is terminated under clause 27.4 above, the Engineer shall issue a
certificate for the value of the work done, the reasonable cost of removal of
Equipment, repatriation, of the Contractor’s personnel employed solely on the
Works, and the Contractor’s costs of protecting and securing the Works and less
advance payments received up to the date of the certificate, less other recoveries due
in terms of the contract and less taxes due to be deducted at source as per applicable
law.

28.3 If the total amount due to the Employer exceeds any payment due to the Contractor,
the difference shall be recovered as per clause 24 above.

29. Performance Security

The Contractor shall have to submit, performance security and additional performance
security, if any, as specified in the Bid Data Sheet at the time of signing of the
contract. The contractor shall have to ensure that such performance security and
additional performance security, if any remains valid for the period ‘as specified in
the Contract Data.

30. Security Deposit-

30.1 Security Deposit shall be deducted from each running bill at the rate as specified in
the Contract Data. The total amount of Security Deposit so deducted shall not
exceed the percentage of Contract Price specified in the Contract Data.
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30.2 The security deposit may be replaced by equivalent amount of bank guarantee or
fixed deposit receipt assigned to the Employer, with validity up to 3 (three) months
beyond the completion of Defect Liability Period/ extended Delectability Period.

30.3 The Security Deposit shall be refunded on completion of” Defect Liability Period.

31. Price Adjustment

31.1 Applicability

1.
2.

4.

Price adjustment shall be applicable only if provided for in the Contract Data.
The price adjustment clause shall apply only for the works executed from the
date of signing of the agreement until the end of the initial intended completion
date or extensions granted for reasons attributed to the Employer by the
Engineer.

The Contractor shall not be entitled to any benefit arising from the price
adjustment clause for extension in the contract period for reasons attributed to
the Contractor.

In the Force Majeure event the price escalation clause shall apply.

31.2 Procedure

1.

Contract price shall be adjusted for increase or decrease in rates and price of
labor, materials, fuels and lubricants in accordance with following principles
and procedures and as per formula given in the contract data.

The price adjustable shall be determined during each quarter from the formula
given in the contract data.

Following expression and meaning are assigned to the work done during each
quarter:

R = Total value of work during the quarter. It would include the amount of
secured advance granted, if any, during the quarter, less the amount of secured
advance recovered, if any during the quarter, less value of material issued by
the department, if any, during the quarter.

Weightages of various components of the work shall be as per the Contract
Data.

31.3 To the extent that full compensation for any rise or fail in costs to the

contractor is not covered by the provisions of this or other clauses in the
contract the unit rates and prices included in the contract shall be deemed to
include amounts to cover the contingency of such other rise or fall in costs.

31.4 The index relevant to any quarter, for which such compensation is paid, shall

be the arithmetical average of the indices relevant of the calendar month.
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31.5 For the purpose of clarity it is pointed out that the price adjustment may be
either positive or negative, i.e. if the price adjustment is in favour of the
Employer, the same shall be recovered from the sums payable to the
Contractor.

Mobilization and Construction Machinery Advance

32.1 Payment of advances shall be applicable if provided in the Contract Data.

32.2 If applicable, the Engineer in Charge shall make interest bearing advance
payment to the contractor of the amounts stated in the Contract Data, against
provision by the contractor of an unconditional Bank Guarantee in a form and
by a nationalized/ scheduled banks, in the name as stated in the Contract Data
in amounts equal to the advance payment. The guarantee shall remain effective
until the advance payment has been repaid, but the amount of the guarantee
shall be progressively reduced by the amounts repaid by the contractor.

32.3 The rate of interest chargeable shall be as per Contract Data.

32.4 The construction machinery advance, if applicable, shall be limited to 80% of
the cost of construction machinery and admissible only for new construction
machinery.

32.5 The advance payment shall be recovered as stated in the Contract Data by
deducing proportionate amounts from payment otherwise due to the
Contractor. No account shall be taken of the advance payment or its recovery

in assessing valuations of work done, variations, price adjustments,
compensation events, or liquidated damages.

Secured Advance

33.1 Payment of Secured Advance shall be applicable if provided in the Contract
Data.

33.2 If applicable, the Engineer shall make advance payment against materials
intended for but not yet incorporated in the Works and against provision by the
contractor of an unconditional Bank Guarantee in a form and by a nationalized/
scheduled bank, in the name as stated in the Contract Data, in amounts equal to
the advance payment. The guarantee shall remain effective until the advance
payment has been adjusted, but the amount of the guarantee shall be
progressively reduced by the amounts adjusted by the contractor.

33.3 The amount of secured advance and conditions to be fulfilled shall be as

stipulated in the Contract Data.
3.4 The Secured Advance paid shall be recovered as stated in the Contract Data.

34. Payment Certificates

The payment to the contractor will be as follows for construction work:
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The Contractor shall submit to the Engineer monthly statements of the value of
the work executed less the cumulative amount certified previously, supported
with detailed measurement of the items of work executed.

The Engineer shall check the Contractor’s monthly statement and certify the
amount to be paid to the Contractor.

The value of work executed shall be determined, based on the measurements
approved by the Engineer/ Engineer-in-charge.

The value of work executed shall comprise the value of the quantities of the
items in the Bill of Quantities completed:

The value of work executed shall also include the valuation of Variations and
Compensation Events.

All payments shall be adjusted for deductions for advance payment, security
deposit, other recoveries in terms of contract and taxes at source as applicable
under the law.

The Engineer may exclude any item certified in a previous certificate or reduce
the proportion of any item previously certified in any certificate in the light of
later information.

Payment of intermediate certificate shall be regarded as payments by way of
advance, against the final payment and not as payments for work actually done
and completed.

Intermediate payment shall not preclude the requiring of bad, unsound and
imperfect or unskilled work to be removed and taken away and reconstructed
or be considered as an admission of the due performance of the contractor any
part thereof, in any respect or the occurring of any claim.

The payment of final bill shall be governed by the provisions of clause 36 of
GCC.

E. Finishing the Contract

35. Completion Certificate
35.1 A Completion Certificate in the prescribed format in Contract Data shall be

issued by the Engineer-in-Charge after physical completion of the Work.
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35.2 After final payment to the Contractor a Final Completion Certificate in the
prescribed format in the Contract Data shall be issued by the Engineer-in
Charge.

36. Final Account

37.

38.

36.1 The Contractor shall supply the Engineer with a detailed account of the total
amount that the Contractor considers payable for works under the Contract
within 21 days of issue of certificate of physical completion of works. The
Engineer shall issue a Defects Liability Certificate and certify any payment
that is due to the Contractor within 45 days of receiving the Contractor’s
account if it is correct and complete. If the account is not correct or complete,
the Engineer shall issue within 45 days a schedule that states the scope of the
corrections or additions that are necessary. If the Account is still unsatisfactory
after it has been resubmitted, the matter shall be referred to the Competent
Authority as defined in the Contract Data, who shall decide on the amount
payable to the Contractor after hearing the Contractor and the Engineer in
Charge.

36.2 In case the account is not received within 21 days of issue of Certificate of
Completion as provided in clause 32.1 above, the Engineer shall proceed to

finalize the account and issue a payment certificate within 28 days.

F. Other Conditions of Contract
Currencies
All payments will be made in Indian Rupees.

Labour

38.1 The Contractor shall, unless otherwise provided in the Contract, make his own
arrangements for the engagement of all staff and labour, local or other, and for
their payment, housing, feeding and transport.

38.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a

return in detail, in such form and at such intervals as the Engineer may
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prescribe, showing the staff and the numbers of the several classes of
labourfrom time to time employed by the Contractor on the Site and such other
information as the Engineer may require.

39. Compliance with Labor Regulations
39.1 During continuance of the Contract, the Contractor and his Sub Contractors

shall abide at all times by all existing labor enactments and rules made there
under, regulations, notifications and bye laws of the, State or Central
Government or local authority and any other labor law (including rules),
regulations, bye laws that may be passed or notification that may be issued
under any labor law in future either by the State or the Central Government or
the local authority. Salient features of some of the major labour laws that, are
applicable to construction industry are given in the Contract Data. The
Contractor shall keep the Employer indemnified in case any action is taken
against the Employer by the competent authority on account of contravention
of any of the provisions of any Act or rules made their under, regulations or
notifications including amendments, If the Employer is caused to pay or
reimburse, such amounts as may .be necessary to cause or observe, or for non-
observance of the provisions stipulated in the notifications/ byelaws/
Acts/Rules / regulations including amendments, if any, on the part of the
Contractor, the Engineer/Employer shall have the right to deduct from any
money due to the Contractor including his amount of performance security.
The Employer/Engineer shall also have right to recover from the Contractor
any sum required or estimated to be required for making good the loss or
damage suffered by the Employer. The employees of the Contractor and the
Sub Contractor in no case shall be treated as the employees of the Employer at

any point of time.

40. Audit and Technical Examination

Government shall have the right to cause an audit and technical examination of the
works and the final bill of the contract including all supporting vouchers abstract etc
to be made after payment of the final bill and if as a result of such audit and
technical examination any sun is found to have been overpaid in respect of any work
done by the contractor under the contract or any work claimed by him to have been
done under the contract and found not to; have been executed, the Contractor shall
be liable to refund the amount of overpayment and it shall be lawful for Government
to recover the same from him in the manner prescribed in clause 24 above and if it is
found that the Contractor was paid less than what was due to him, under the contract
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in respect of any work executed by him under it, the amount of such under payment
shall be duly paid by Government to the Contractor.

41. Death or Permanent Invalidity of Contractor
If the Contractor is an individual or a proprietary concern, partnership concern, dies
during the currency of the contract or becomes permanently incapacitated, where the
surviving partners are only minors, the contract shall be closed without levying any
damages/compensation as provided for in clause 28.2 of the contract agreement
However, if the competent authority is satisfied about the competence of the
survivors, then the competent authority shall enter into a fresh agreement for the
remaining work strictly on the same terms and conditions under which the contract
was awarded.
42. Jurisdiction
This contract has been entered into the State of Madhya Pradesh and its validity,
construction, interpretation and legal effect shall be subjected to the courts at the
place where this agreement is entered into. No other jurisdiction shall be applicable.

[End of GCC]
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Contract Data

Clause Particulars Data
reference
1.14 Employer EXECUTIVE DIRECTOR, JSCL,
JABALPUR
1.15 Engineer Executive Engineer
1.16 Engineer in Charge Assistant Engineer
1.12 Stipulated period of completion 12 months (including Rainy season)
3 Language & Law of Contract Indian Contract Act 1872
4 Address & contact details of the Contractor As per Annexure H
Address & cor_ltact details of the Employer/ Engineer- Executive Director, 1SCL
phone, Fax, email.
5 Subcontracting permitted for the Contract Value Upto 10% by approval of employer
6 Technical Personnel to be provided the contractor— | As per Annexure - | (Format I-3)
requirement, &
Penalty, if required Technical Personnel not employed As per rule
10 Specifications As per Annexure E
Drawings As per Annexure N
12 Competent Authority for deciding dispute under Dispute | As per rule
Resolution System
Appella_te Authority for deciding dispute under Dispute Executive Director, JSCL
Resolution System
13 Period for submission of updated construction program 7 days
Amount to be withheld for hot submitting construction | As per rule
program in prescribed period
14 Competent Authority for granting Time Extension. As per rule
15 Milestones laid down for the contract NO
If Yes, details of Milestones As per Annexure - O
Liquidated damage As per Annexure - P
17 List of equipment for lab As per Annexure - Q
Time to establish lab As per rule
Penalty for not establishing field Laboratory As per rule
18 Defect Liability Period 60 months after physical completion
of work
21 Competent Authority for determining the rate As per rule
27 Any other condition for breach of contract
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Contract Data

Clause Particulars Data
reference
28 Penalty Penalty Shall include
(@) Security deposit as per clause 30 of General
Conditions of Contract and
(b Liquidated Damages imposed as per clause 15 or
Performance Security (Guarantee) including Additional
Performance Security (Guarantee), if any, as per clause 29
of General Conditions of Contract, whichever is higher
29 Performance guarantee (Security) Till issue of physical Completion Certificate as per
shall be valid up to Clause 35.1
30 Security Deposit to be deducted At the rate of 5%.
from each running bill
Maximum limit of deduction of Up to 5% of Final Contract Amount.
Security Deposit
31 Price Adjustment formula and N.A.
procedure to calculate
31.1 Price adjustment shall be Price Adjustment shall be applicable only in case where the
(1) applicable amount in NIT is more than Rs. 10 (Ten) Crores. This
clause shall not have any bearing with the Contract
Amount.
32:1 Mobilization and Construction | No Mobilization and Construction Machinery Advance
Machinery Advance Applicable shall be payable.
32.2 If yes, Unconditional Bank In the format prescribed in Annexure - S
Guarantee
32.3 If yes, Rate of interest 10% annual simple interest
chargeable on advances
32.4 If yes, Type & Amount of 1. Mobilization advance - Not more than ... % of contract
Advance payment that can be paid amount
2. Construction Machinery Advance — Not more than ... %
of contract amount
32.5 If yes, Recovery of advance Recovery of Mobilization and/or Construction Machinery
32 payment advance shall commence when 10% of the Contract

Amount is executed and recovery of total advance shall be
done on pro-rata basis and shall be completed by the time
work equivalent to 80% of the Contract Amount is
executed.

In addition to the recovery of principal amount, recovery
of interest shall be carried out as calculated on the
outstanding amount of principal at the close of each month.
The interest shall be accrue from the day of payment of
advance and the recovery of interest shall commence when
10% of the Contract Amount is executed and shall be
completed by the time work equivalent to 80% of the
Contract Amount is executed.
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Contract Data

Clause Particulars Data
reference
33 33.1 secured Advance Applicable No Secured Advance payable.

33.2 if yes, Unconditional Bank | In the format prescribed in Annexure —T

Guarantee
33.2 if yes, Amount of Secured | 75% of value of material as determined by the Engineer

Advance : in Charge
33.3 if yes, Conditions for secured | a) The materials are in-accordance with the specification

advance . for Works;

b) Such materials have been delivered to site, and are
properly stored and protected against damage, or
deterioration to the satisfaction of the Engineer. The
contractor shall store the bulk material in measurable
stacks.;

¢) The Contractor’s records of the requirements, orders,
receipt and use of materials are kept in a form approved by
the Engineer and such records shall be available for
inspection by the Engineer;

d) The contractor has submitted with his monthly
statement the estimated value of the materials on site
together with such documents as may be required by the
Engineer for the purpose of valuation of the materials and
providing evidence of ownership and payment thereof;

e) Ownership of such materials shall be deemed to vest in
the Employer for which the Contractor

has submitted an Indemnity Bond in an acceptable
format; and

f) The quantity of materials are not excessive and shall be
used within a reasonable time as determined by the
Engineer.

33.4 if yes, Recovery of Secured | The advance shall be repaid from each succeeding
advance monthly payments to the extent materials [for which
advance was previously paid) have been incorporated into
the Works.
35 Completion  certificate - after | As per Annexure - U
physical completion of the Work
Final Completion Certificate — | As per Annexure-V
after final payment on completion of
the Work
36 Competent Authority Executive Director, JSCL
37 Salient features of some of the | As per Annexure - W

major labour laws that are applicable
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Annexure—N
(See clause 10 of Section 3— GCC)

Drawings

NOTE:- PLEASE FIND THE DRAWINGS IN THE ANNEXURE-1A.
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ANNEXURE—O
(See clause 15 of Section 3 -GCC)

of Milestones

io | l‘raslc Task Name buration Isurt Finish lary (o1 apri  [12june |21 AHE (01 movembel :I.I.Jarluai 21 March |01yl
O |Mode 27-02 [03-04[ 08-05| 12-06[ 17-07 21-08[ 25-00[30-10[04-12 [08-01[12-02 | 19-03[23-04 [28-05
Fﬁ'_; Jabalpur smart Road
Phase-l major Road
Class ARB 5.34 KM
Length
#  Roads
= Dismentling 105 days? Tue 13-06-17 Tue 07-11-17
g—v\ Excavation 117 days? Thu 15-06-17 Tue 21-11-17
g—v\ CRM 122 days? Mon 26-06-17 Thu 07-12-17
g_,\ WwmM 117 days? Fri07-07-17 Wed 13-12-17
g—v\ Primer Coat 126 days? Tue 18-07-17 Fri05-01-18
g—v\ Track Coat 120 days? Mon 24-07-17 Thu 18-01-18
g_\.\ DBM 132 days? Tue 01-08-17 Tue 30-01-18
g-..\ BC 138 days? Tue 08-08-17 Wed 14-02-18
g—v\ RCC Kerb 138 days? Tue 15-08-17 Wed 21-02-18
g_,\ Filling crusher stone 138 days? Tue 22-08-17 Wed 28-02-15 P
#  Electric Duct
g—v\ Excavation 26 days? Wed 05-07-17 Mon 07-08-17
= Filling 26 days? Wed 12-07-17 Mon 14-08-17
2 CCM15/20{Duct)  26days? Tue 18-07-17 Mon 21-08-17
g-..\ RCC For Duct 34 days? Mon 24-07-17 Thu 07-05-17
g_,\ B/W in trench 34 days? Tue01-08-17 Fril15-09-17
g—v\ Sand Filling 34 days? Tue 0B8-08-17 Fri22-09-17
Ff:} Storm Water Drain
g_,\ Excavation 26 days? Sat22-07-17  Fri 25-08-17
= M15/20{Duct) 25 days?  Fri28-07-17  Thu 31-08-17 E
Task N External Milestone < Manual summary Rollup c—
split oo Inactive Task ) wanual Summary P————
Project: Smart fioad Gantt chartp| Milestane * Inactive Milestone <@ start-only C
Date: Wed 03-05-17 Summary W W Inactive T———% Finish-only =
Project ¥ = ¥ Manual Task CEEd  peadline &
External Tasks T puration-only Progress
Page 1
Task Name Duration ISE“T |Fi'i5h lary Josapil  [120une 21 aug 01 Novembe| 11 January |21 March
27-02 [03-04] 08-05( 12-06( 17-07( 21-08 | 25-05[30-10]04-13 0801 12-02 [ 19-03 [23-0a
RCCalonz Road & 26 days? Thu03-08-17 Thu 07-09-17
Junction
Formwork For Drain 26 days? Thuw 10-08-17 Thu 14-0%-17
RCC Along Road and 26 days?  Fri18-08-17  Fri 22-09-17
Junction{Duct)
F?_; Pedestrian path
g—v\ Excavation 32 days? Mon 10-07-17 Fri 18-08-17
g—v\ CCM10 36 days? Sat 15-07-17  Thu 31-08-17
g_,\ RCC 41 days? Sat 22-07-17  Fri 15-09-17
g—v\ Flag Stone 45 days? Tue 01-08-17  Sat 30-0%-17
g-..\ Kerb Stone 50 days? Tue 08-08-17 Fri 13-10-17
F?_, Road Marking Street
Furniture and
Plantation
= Road Marking 31days? Wed 07-03-18 Wed 18-04-18
g—v\ Painting Line and dash31 days? Wed 14-03-18 Wed 25-04-18
g—v\ Signages|A)Road Delir30 days? Wed 21-03-18 Tue 01-05-18
= Signages(B)Road Mark30 days? Wed 28-03-18 Tue 08-05-18
g—v\ Seating Benches 27 days? FriD&-04-18  Mon 14-05-18
2 Planting Pavement He 27 days? Fri13-04-13  Mon 21-05-18
g_\.\ Planting trees Wih 27 days? Fri13-04-18  Mon
one year 21-05-18
Task N External Milastone Manual summary Rollup c—
split s oo Inactive Task ) mznual Summary Pu———
Project: Smart fioad Gantt chart p|  Milestone * Inactive Milestone start-only C
Date: Wed 03-05-17 summary @ W  inactive T=————= Finish-only ]
Project Summany === manual Task L] peadline *
External Tasks T puration-only Progress
Page 2
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ANNEXURE—P
(See clause 15 of Section 3-GCC)

Compensation for Delay

If the contractor fails to achieve the milestones, and the delay in execution of work is

attributable to the contractor, the Employer shall retain an amount from the sums payable

and due to the contractor as per following scale -

Slippage up to 25% in financial target during the milestone under consideration
2.5% of the work remained unexecuted in the related time span.

Slippage exceeding 25% but Up to 50% in financial target during the milestone
under consideration - 5% of the work remained unexecuted in the related time span.
Slippage exceeding 50% but Up to 75% in financial target during the milestone
under consideration -7.5% of the work remained unexecuted in the related time
span,.

Slippage exceeding 75% in financial target during the milestone under

consideration-10% of the work remained unexecuted in the related time span.

Note: For arriving at the dates of completion of time span related to different milestones,

delays which are not attributable to the Contractor shall be considered. The
slippage on any milestone is if made good in subsequent milestones or at the time of
stipulated period of completion, the amount retained as above shall be refunded. In
case the work is not completed within the stipulated period of completion along with
all such extensions which are granted to the Contractor for either Employer’s
default or Force Majeure, the compensation shall be levied on the contractor at the
rate of 0.05% per day of delay limited to a maximum of 10% of contract price. The
decision of Superintending Engineer shall be final and binding upon both the

parties.
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Annexure — Q
(See clause 17 of Section 3 GCC)

List of Equipment for Quality Control Lab
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ANNEXURE - R
(See clause 31 of Section 3 -GCC)
PRICE ADJUSTMENT

The formulas for adjustment of price are as follow:

R =

Value of work as defined in Clause 31.2(3) of General Conditions of Contract

Weightages* of component in the work

S.No. Component Percentage of
Component in the work
1. Cement -P;
2. Steel -P
3. Bitumen —Py,
4. POL P

*

Weightages of various components of the work shall be as determined by the competent
Technical authority.

Adjustment for cement component

Note:

(i)

Pe=

Price adjustment for increase or decrease in the cost of cement procured by the
contractor shall be paid in accordance with the following formula:

0.85 x P¢/100 x R x (C1-Co)/Co

increase or decrease in the cost of work during the month under Consideration
due to changes in rates for cement.

The all India wholesale price index for Grey cement on the date of opening of
Bids as published by the Ministry of Industrial Development, Government of
India, New Delhi (www.eaindustry.nic.in)

The all India average wholesale price Index for grey cement for the month under
consideration as published by Ministry Government of India, New Delhi. (www.
eaindustry.nic.in)

Percentage of cement component of the work

For the application of this clause, index of Grey Cement has been chosen to represent
Cement group.

Adjustment of steel component
Price adjustment for increase or decrease in the cost of steel procured by the Contractor
shall be paid in accordance with the following formula:

(iii)

Vs
V=

So=

0.85 X Ps x /100 X R X (S1-S,)/S,

Increase or decrease in the cost of work during the month under consideration
due to changes in the rates for steel.

The all India wholesale price index for steel (Bars and Rods) on the date of
opening of Bids as published by the Ministry of Industrial Development,
Government of India, New Delhi (www.eaindustry.nic.in)
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the all India average wholesale price index for steel (Bars and Rods) for the
month under consideration as published by Ministry of Industrial Development,
New Delhi (www.eaindustry.nic.in)

Percentage of steel component of the Work.

Note : For the application of this clause, index of Bars and Rods has been chosen to represent
steel group.

Adjustment bitumen component
(iv) Price adjustment for increase or decrease is the cost of bitumen shall be paid in accordance
with the following formula:

Vb:
Vb:

Bo:
Bi =

Pb:

0.85xP,/100xRx(B-Bo/B,

Increase or decrease the cost of work during the month under consideration due to
changes in rates for bitumen.

The official retail price of bitumen at the IOC depot at nearest center on the date
of opening of Bids.

The official retail price of bitumen of IOC depot at nearest center for the 15" day
of the month under consideration.

Percentage of bitumen component of the work.

Adjustment of POL (fuel and lubricant) component
Price adjustment for increase or decrease in cost of POL (fuel and lubricant) shall be paid
in accordance with the following formula:

V)

Vf:

Pf:

0.85x P#/100xXRX(Fi—Fo)/Fo

Increase or decrease in the cost of work during the month under consideration due
to changes in rates for fuel and lubricant.

the official retail price of High speed Diesel (HSD) a the existing consumer
pumps of 10C at nearest center on the date of opening of Bids.

The official retail priee of HSD at the existing consumer pumps of 10C at nearest
center for the 15th day of month of the under consideration.

Percentage of fuel and lubricants component of the work.

Note: For the application of this douse, the price of High Speed Diesel has been chosen to
represent fuel and lubricants group.
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Annexure - S
(See clause 32 of Section 3-GCC)
Bank Guarantee Form for Mobilization and Construction Machinery
Advance

To
[name of Employer)

[address of Employer]
[name of Contractor)

In accordance with the provisions of the General Conditions of Contract, clause 31
(“Mobilization and Construction Machinery Advance”) of the above-mentioned Contract
[name and address of Contractor] (hereinafter called “the Contractor”)’
shall deposit with [name of Employer) a bank guarantee to guarantee his
proper and faithful performance under the said Clause of the Contract in an amount of
[amount of Guarantee]* [in words].

We, the (bank of financial institution], as instructed by the
Contractor., agree unconditionally and irrevocably to guarantee as primary obligator and not as
surety merely, the payment to (name of Employer] on his first demand
without whatsoever right of obligation on our part and without his first claim to the Contractor,
in the amount not exceeding ‘[amount of guarantee]* [in
words].

We further agree that no change or addition to or other modification of the terms of the
Contractor or Works to be performed thereunder or of any of the Contract documents which may
be made between [name of Employer] and the Contractor, shall in any
way release us from any liability under this guarantee, and we hereby waive notice of any such
change, addition or modification.

This guarantee shall remain valid and in full effect from the date of the advance payment
under the contract until [name of Employer] receives full repayment of
the same amount from the Contractor.

Yours truly,

Signature and Seal:
Name of Bank/Financial Institution:
Address:

Date:

* An amount shall be inserted by the Bank or Financial Institution representing the amount
of the Advance Payment and denominated in Indian Rupees.
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Annexure - T
(See clause 33 of Section 3 -GCC)

Bank Guarantee Form for Secured Advance

INDENTURE FOR SECURED ADVANCES
This indenture made the day of 20  BETWEEN

(hereinafter called the contractor which expression shall where the context so

admits or implies be deemed to include his executors, administrators and assigns) or the one part
and the Employer of the other part.

Whereas by an agreement dated (hereinafter called the said agreement)

the contractor has agreed.

AND WHEREAS the contractor has applied to the Employer that he may be allowed
advanced on the security of materials absolutely belonging to him and brought by him to the site
of the works the subject of the said agreement for use in the construction of such of the works as
he has undertaken to executive at rates fixed for the finished work (inclusive of the cost of
materials and labour and other charges)

AND WHEREAS the Employer has agreed to advance to the Contractor the sum of

Rupees on the security of materials the quantities and other

particulars of which are detailed in Accounts of Secured Advance attached to the Running
Account Bill for the said works signed by the Contractor on and the Employer has
reserved to himself the option of making any further advance or advances on the authority of
other materials brought by the Contractor to the site of the said works.

Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in

consideration of the sum of Rupees on or before the execution of these presents

paid to the Contractor by the Employer (the receipt where of the Contractor doth hereby
‘acknowledge) and of such further advances (if any) as may be made to him as a for said the
Contractor doth hereby covenant and agree with the President and declare as follows:

That the said sum of Rupees so advanced by the Employer to

(1)  the Contractor as aforesaid and all or any further sum of sums advanced as aforesaid shall
be employed by the Contractor in or towards expending the execution of the said works

and for no other purpose whatsoever.
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That the materials details in the said Account of Secured Advances which have been
offered to and accepted by the Employer as security are absolutely the Contractor’s own
propriety and free from encumbrances of any kind and the contractor will not make any
application for or receive a further advance, on the security Of materials which are not
absolutely his own property and free from encumbrances of any kind and the Contractor
indemnified the Employer against all claims to any materials in respect of which an
advance has be made to him as aforesaid.

That the materials detailed in the said account of Secured Advances and all other
materials on the security of which any further advance or advances may here after be
made as aforesaid (hereafter called the said materials) shall be used by the Contractor
solely in the execution of the said works in accordance with the directions of the
Engineer.

That the Contractor shall make at his own cost all necessary and adequate arrangements
for the proper watch, safe custody and protection against all risks of the said materials
and that until used in construction as aforesaid the said materials shall remain at the site
of the said works in the Contractor’s custody and on his own responsibility and shall at
all times be open to inspection by the Engineer or any officer authorized by him. In the
event of the said materials or any part thereof being stolen, destroyed or damaged or
becoming deteriorated in a greater degree than is due to reasonable use and wear thereof
the Contractor will forthwith replace the same with other materials of like quality or
repair and make good the same required by the Engineer.

That the said materials shall not be removed from the site of the said works except with
the written permission of the Engineer or an officer authorized by him on that behalf.
That the advances shall be repayable in full when or before the Contract receives
payment from the Employer of the price payable to him for the said works under the
terms and provisions of the said agreement. Provided that if any intermediate payments
are made to the Contractor on account of work done than on the occasion of each such
payment the Employer-will be at liberty to make a recovery from the Contractor’s bill for
such payment by deducting there from the value of the said materials than actually used

in the construction and in respect of which recovery has not been made previously, the
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value for this purpose being determined in respect of each description of materials at the
rates at which the amounts of the advances made under these presents were calculated.
That if the Contractor shall at any time make any default in the performance or
observance in any respect of any of the terms and provisions of the said agreement or of
these presents the total amount of the advance or advances that may still be owing of the
Employer shall immediately on the happening of such default were payable by the
Contractor to be the Employer together with interest thereon at twelve percent per annum
from the date or respective dates of such advance or advances to the date of repayment
and with all costs, charges, damages and expenses incurred by the Employer in or for the
recovery thereof or the enforcement of this security or otherwise by reason of the default
of the Contractor and the Contractor hereby covenants and agrees with the Employer to
reply and pay the same respectively to him accordingly.

That the Contractor hereby charges all the said materials with the repayment to the

Employer of the said sum of Rupees and any further

sum of sums advanced as aforesaid and all costs, charges, damages and expenses payable
under these presents PROVIDED ALWAYS and it is hereby agreed and declared that
notwithstanding anything in the said agreement and without prejudice to the power
contained therein if and whenever the covenant for payment and repayment here-in-
before contained shall become enforceable and the money owing shall not be paid in
accordance there with the Employer may at any time thereafter adopt all or any of the
following courses as he may deem best:

@ Seize and utilize the said materials or any part thereof in the completion of the
said works on behalf of the contractor in accordance with the provision in that
behalf contained in the said agreement debiting the contractor with the actual cost
of effecting such completion and the amount due to the contractor with the value
of work done as if he had carried it out in accordance with the said agreement and
at the rates thereby provided. If the balance is against the contractor, he is to pay
same to the Employer on demand.

(b) Remove and sell by public auction the seized materials or any part thereof and out

of the moneys arising from the sale retain all the sums aforesaid repayable or

REQUEST FOR PROPOSAL FOR CONSTRUCTION OF SMART ROAD UNDER PHASE 1 Page 79



JABALPUR SMART CITY LIMITED

repayable to the Employer under these presents and pay over the surplus (if any)

to the Contractor.

(C)  Deduct all or any part of the moneys owing out of the security deposit or any sum
due to the Contractor under the said agreement.

9) That except in the event of such default on the part of the contractor as aforesaid interest

on the said advance shall not be payable.

(10)  That in the event of any conflict between the provisions of these presents and the said
agreement the provisions of these presents shall prevail and in the event of any dispute or
difference arising over the construction or effect of these presents the settlement of which
has not been here-in-before expressly provided for the same shall be referred to the
Employer whose decision shall be final and the provision of the Indian Arbitration Act
for the time being in force shall apply to any such reference.
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Annexure - U

(See clause 35 of Section 3 -GCC)

Physical Completion Certificate

Name of Work:

AGreemMent NO ..ovviiiiciiie e Date ..o
AMOUNT OF CONIACT RS ..vveiiiiiiieie ettt et ene e reeneeneesneenreas
NAME OF AGEINCY ..ottt ettt s e et e st e s te et e e te e s aeeseesseesteeneeaneenreens
L L= o = 30 o TSSOSO
Last measurement recorded

a. Page No. & MB No.

b. Date
Certified that the above mentioned work was physically completed on ...................... (date) and
taken Over on .........cccceeveeeenenn, (date) and that | have satisfied myself to best of my ability that

the work has been done properly.
Date of issue

Executive Engineer
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Annexure-V

(See clause 35 of Section 3-GCC)

Final Completion Certificate

Name of Work:

AGIreemMENT NO ..o Date ..o
N LT o) o [=T 3T Y OSSPSR
L L= o = 30 o TSRS
Last measurement recorded

a: Page No. & MB No.

b. Date

Certified that the above mentioned work was physically completed on
................................. (date) and taken over on .............................(date).

AGreemented aMOUNT RS ..ottt bbbt b et

Final Amount paid t0 CONTACLOr RS. ......c.iiiiiieie et st

Incumbency of officers for the work
| have satisfied myself to best of my ability that the work has been done properly.
Date of issue

Executive Engineer
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Annexure - W
(See clause 39 of Section 3 -GCC)

Salient Features of Some Major Labour Laws Applicable

Workmen Compensation Act 1923 The Act provides for compensation in case of injury
by accident arising out of and during the course of employment.

Payment of Gratuity Act 1972:- Gratuity is payable to an employee under the Act on
satisfaction of certain conditions on separation if an employee has completed the
prescribed minimum years (say, five years) of service or more or on death the rate of
prescribed minimum days’(say, 15 days) wages for every completed year of service. The
Act is applicable to all establishments employing the prescribed minimum number (say,
10) or more employees.

Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly
contributions by the Employer plus workers at the rate prescribed (say, 10% or 8.33%),
The benefits payable under the Act are:

i Pension or family pension on retirement or death as the case may be.

ii. Deposit linked insurance on the death in harness of the worker.

iii. Payment of P.F. accumulation on retirement/death etc.

Maternity Benefit Act 1951: - The Act provides for leave and some other benefits to
women employees in case of confinement or miscarriage etc.

Contract Labour (Regulation & Abolition) Act 1970: - The Act provides for certain
welfare measures to be provided by the Contractor to contract labour and in case the
contractor fails to provide, the same are required to be provided, by the Principal
Employer by Law.. The principal Employer is required to take certificate of Registration
and the Contractor is required to take license from the designated Officer. The Act is
applicable to the establishments or Contractor of Principal Employer if they employ
prescribed minimum (say 20) or more contract labour.

‘Minimum Wages Act 1948; - The Employer is to pay not less than the Minimum
Wages fixed by appropriate Government as per provisions of the Act if the employment
is a scheduled employment. Construction of buildings, roads, runways is scheduled
employment.

Payment of Wages Act 1936: - It lays down as to by what date the wages are to be paid
when it will be paid and what deductions can be made from the wages of the workers.
Equal Remuneration Act 1979: - The Act provides for payment of equal wages for
work of equal nature to male and female workers and for not making discrimination
against female employees in the matters of transfers, training and promotions etc.
Payment of Bonus Act 1965: - The Act is applicable to all establishments employing
prescribed minimum (say, 20) or more workmen. The Act provides for payments of
annual bonus within the prescribed range of percentage of wages to employees drawing
up to the prescribed amount of wages, calculated in the prescribed manner. The Act does
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not apply to certain establishments. The newly set-up establishments are exempted for
five years in certain circumstances. States may have different number of employment
size.

Industrial Disputes Act 1947: - The Act lays down the machinery and procedure for
resolution of industrial disputes, in what situations a strike or lock-out becomes illegal
and what are the requirements for laying off or retrenching the employees or closing
down the establishment.

Industrial Employment (Standing Orders) Act 1946: - It is applicable to all
establishments employing prescribed minimum (say, 100, or 50). The Act provides for
laying down rules governing the conditions of employment by the Employer on matters
provided in the Act and gets these certified by the designated Authority.

Trade Unions Act 1926: - The Act lays down the procedure for registration of trade
unions of workmen and Employers. The Trade Unions registered under the Act have,
‘been given certain immunities from civil and criminal liabilities.

Child Labour (Prohibition & Regulation) Act 1986: - The Act prohibits employment
of children below 14 years of age in certain occupations and processes and provides for
regulations of employment of children in all other occupations and processes.
Employment of child labour is prohibited in building and construction industry.
Inter-State Migrant Workmen’s (Regulation of Employment & Conditions of
Service) Act 1979: - The Act is applicable to an establishment which employs prescribed
minimum (say, five) or more inter-state migrant workmen through an intermediary (who
has recruited workmen in one state for employment in the establishment situated in
another state). The Inter-State migrant workmen, in an establishment to which this Act
becomes applicable, are required to be provided certain facilities such as Housing,
Medical-Aid, Traveling expenses from home up to the establishment and back etc.

The Building and Other Construction workers (Regulation of Employment and
Conditions of Service) Act 1996 and the Cess Act of 1996 - All the establishments who
carry on any building or other construction work and employs the prescribed minimum
(say, 10) or more workers are covered under this Act. All such establishments are
required to pay cess at the rate not exceeding 2% of the cost of construction as may be
modified by the Government. The Employer of the establishment is required to provide
safety measures at the building or construction work and other welfare measures, such as
canteens, first-aid facilities, ambulance, housing accommodations for workers near the
work place etc. The Employer to whom the Act applies has to obtain a registration
certificate from the Registering Officer appointed by the Government.

Factories Act 1948: - The Act lays down the procedure for approval of plans before
setting up a factory, health and safety provisions, welfare provisions, working hours,
annual earned leave and rendering information regarding accidents or dangerous
occurrences to designated authorities. It is applicable to premises employing the
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prescribed minimum (say, 10) persons or more with aid of power, or another prescribed
minimum (say, 20) or more persons without the aid of power engaged in manufacturing
process.
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SECTION 3

Conditions of Contract
Part — 11 Special Conditions of Contract [SCC]
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SECTION 4

BILL OF QUANTITIES (BOQ)

ROAD FROM STRETCH SATKAR HOTEL TO HOME SCIENCE ROAD &
TEEN PATTI CHOWK TO GOUMATA CHOWK

LENGTH 1470 METERS

SUMMARY SHEET

Amount

Sr No. Item Description (InRs.)
1 ROAD 16006738.50
2 UTILITY DUCT 57352603.11
3 STORM WATER DRAIN 10589490.60
4 PEDESTRIAN TRACK 9689681.00
5 SIGNAGE, MARKING, LANDSCAPING 1456115.00
TOTAL 95094628.21

ROAD STRETCH FROM BLOOM CHOWK TO MADAN MAHAL POLICE

STATION
LENGTH - 1051 METERS
SUMMARY SHEET

Amount

Sr No. | Item Description (InRs.)
1 ROAD 31704599.05
2 UTILITY DUCT 43305991.67
3 STORM WATER DRAIN 9252991.31
4 PEDESTRIAN TRACK 7671002.60
5 SIGNAGE, MARKING, LANDSCAPING 1100045.00
TOTAL 93034629.63

ROAD STRECH FROM MADAN MAHAL POLICE STATIONTO

RANITAAL JUNCTION
LENGTH 1132 METERS

SUMMARY SHEET

Sr No. | Item Description

Amount
(InRs.)

ROAD

26554186.14

UTILITY DUCT

43545679.14

1
2
3 STORM WATER DRAIN
4
5

8426709.42
PEDESTRIAN TRACK 7364966.20
SIGNAGE, MARKING, LANDSCAPING 1169310.00
TOTAL 87060850.89
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ROAD STRETCH FROM RANITAAL JUNCTION TO BALDEOBAGH

LENGTH 860 METERS

SUMMARY SHEET

Amount

Sr No. | Item Description (InRs.)
1 ROAD 26736298.30
2 UTILITY DUCT 32227892.96
3 STORM WATER DRAIN 6681984.60
4 PEDESTRIAN TRACK 6594298.00
5 SIGNAGE, MARKING, LANDSCAPING 959045.00
TOTAL 73199518.86

ROAD STRETCH FROM YATAYAT TIRAHA TO PRANJAPE CHOWK (

HANUMAN MANDIR)
LENGTH 824 METERS

SUMMARY SHEET

Amount

Sr No. | Item Description (InRs.)
1 ROAD 22799762.92
2 UTILITY DUCT 30211120.07
3 STORM WATER DRAIN 7523447.44
4 PEDESTRIAN TRACK 6987597.20
5 SIGNAGE, MARKING, LANDSCAPING 1387245.00
TOTAL 68909172.63

NOTE:- PLEASE FIND ATTACHED ANNEXURE-1B FOR DETAILED BOQ(BILL OF
QUANTITY).

Executive Engineer
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SECTIONS
AGREEMENT FORM
AGREEMENT
This agreement, made on the day of
between: (name and address of Employer) (hereinafter called “the
Employer) and (name and address of
contractor) hereinafter called “the Contractor’ of the other part.
Whereas the Employer is desirous that the Contractor execute

(name and identification number of Contract)
(hereinafter called “the Works”) and the Employer has accepted the Bid by the Contractor for the
execution and completion of such Works and the remedying of any defects therein, at a cost of

NOW THIS AGREEMENT WITNESSED as follows:

1. In this Agreement, words and expression shall have the same meaning as are respectively
assigned to them in the conditions of contract hereinafter referred to and they shall be
deemed to form and be read and construed as part of this Agreement.

2. In consideration of the payments to be made by the Employer to the Contractor as
hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and
complete the Works and remedy any defects therein in conformity in all aspects with the
provisions of the contract.

3. The Employer hereby covenants to pay the Contractor in consideration of the execution
and completion of the Works and the remedying the defects wherein Contract Price or
such other Sum as may become payable under the provisions of the Contract at the times
and in the manner prescribed by the Contract.

4. The following documents shall be deemed to form and be ready and construed as part of
this Agreement viz.

I. Letter of Acceptance

ii.  Contractor’s Bid

iii.  Condition of Contract: General and Special -

iv. Contract Data

v.- Bid Data

vi. Drawings

vii.  Bill of Quantities and

viii. Any other documents listed in the Contract Data as forming part of the Contract.

In witnessed whereof the parties there to have caused this Agreement to be executed the
day and year first before written.

The Common Seal of was hereunto affixed
in the presence of:
Signed, Sealed and Delivered by the said in the presence of:

Binding Signature of Employer
Binding Signature of Contractor
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JABALPUR SMART CITY LIMITED

ANNEXURE 1 A
List of Drawings

S. Drawing No

Drawing

1. DrawingNo 1 & 2

Typical Cross Section Teen Patti to Goumata Chowk & Satkar
Hotel to Home Science College road

2. Drawing No 3

Typical Cross Section of Road from Bloom Chowk to Madan
Mahal Police Station

3. Drawing No 4

Typical Cross Section of Road from Madan Mahal Police Station to
Ranital Junction

4, Drawing No 5

Typical Cross Section of Road from Ranital Junction to
Baldeobagh junction

5. Drawing No 6

Typical Cross Section of Road from Yatayat Tiraha to Pranjape
Chowk (Hanuman Mandir)

6. Drawing No 7

Drawing of Electrical Duct

~

Drawing No 8

Drawing of Drains

8. Drawing No 9

Drawing of Table top
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JABALPUR SMART CITY LIMITED

ANNEXURE 1B
List of Bill of Quantities

S. No.

BoQ

Abstract

BoQ Teen Patti to Goumata Chowk & Satkar Hotel to Home Science College road

BoQ Bloom Chowk to Madan Mahal Police Station

BoQ of Road from Madan Mahal Police Station to Ranital Junction

BoQ of Road from Ranital Junction to Baldeobagh junction

IS EE R I

BoQ of Road from Yatayat Tiraha to Pranjape Chowk (Hanuman Mandir)
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